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San Francisco, CA 94105 START#: 099706-S-001

Attention: Karen Nelson, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the May 1997 Reporting period which covers April 27,1997 through May
24, 1997. This report is a consolidated monthly report containing the monthly invoice, and the
contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of May 1997, the U.S. Environmental Protection Agency (EPA) Region IX
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 88 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was dispatched to three emergency responses this
month.

One of the emergency responses during this reporting period involved a methamphetamine drug lab
removal in Stanislaus County, California. During the response, the START provided technical assistance to
DTSC, SCDER and Laidlaw Environmental in resolving site related waste disposal and environmental
assessment issues. The second emergency response was located in Santa Monica, California and was a
response to lead dust contamination at a local day care facility. The START coordinated with local agencies,
gathered background information and collected samples for field screening and laboratory analysis. The third
emergency response involved collecting soil samples at the Sherwin-Williams Site in Emeryville, California.
At this site, the START collected samples of metal-contaminated soils for field screening.

Major ongoing removal support projects this month include the Proto Metals site, located in
Belmont, California. The START collected surficial and subsurface soil samples for field screening and
laboratory analyses. At the Enviropure site, the START continued with the removal of tank sludge and
assisted with on-site treatment system operations. The START continued to perform weekly sampling of the
groundwater treatment system at the DC Metals site in Oakland, California. At the West Coast Plating site,
the START oversaw the removal of all final waste streams. The START mobilized to the Sulphur Creek
Geothermal site in northern California to begin removal activities, including air monitoring support, at this
geothermal well abandonment site. At the Del Norte Pesticide site, the START performed quarterly well
sampling during this period. The START also continued to provide support at the Sparks Solvent Fuel site
in Sparks, Nevada during this period. Support included writing a QASP and conducting sampling to evaluate
the effectiveness of the existing fluid bed treatment system. For the Santa Monica County, California, MTBE
site, the START, with its Ninyo and Moore subcontractor, continued its field oversight of the PRP activities
in the oil field where groundwater has been contaminated with MTBE. The START will continue its
oversight of the assessment of the MTBE site as the PRPs begin their tracer pipeline studies and other
general investigations.

Major site assessment projects this period involved McFarland, Pemaco, Quality Printed Circuits,
New Idria Mercury Mine, Palau and NFPI PCBs. McFarland activities continue to be addressed under a
number of task-specific TDDS. At the Pemaco site, the START assisted with four soil borings and four
monitoring wells being installed. Soil samples were collected throughout the installation. The START
conducted a site walk through the New Idria Mercury Mine site, developed a site specific QASP, and expects
to mobilize for a major sampling event during the next reporting period. The START traveled to Palau to
conduct island coordination and prepare a final chemical inventory for the upcoming removal effort
scheduled for August. The START also mobilized to the Navajo Forestry Products Industry site, located in
the Navajo Nation, to collect soil samples for field screening as well as inspect transformers and capacitors
for suspected PCB-containing materials.
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The START also continued working on several CEPP program TDDs during this reporting period.
The major ongoing CEPP related projects include the Hawaii Exercise and Feather River Contingency Plan.
During this period, the START continued work on the exercise scenario and attended meetings discussing
preliminary planning for the Hawaii Exercise. The START also is currently preparing drafts for the training,
emergency operations center, and the funding sections for the Feather River Contingency Plan.

The remainder of the START contract activities this reporting period involved overall program and
office management activities including equipment maintenance and GSA vehicle procurement, work plan
drafts, health and safety plan development, QA sampling plans preparation, final project deliverables
submittal and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during April 27, 1997 through May 24, 1997:

TDD#: 09-9601-0001-H EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region DC Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In May 1997, the START
processed 429 spill reports. The START has been successful in creating an ERNS (Emergency Response
Notification System) Region 9 Database on the E&E server. ISSI has been able to replicate this information
with some limited success. Testing of this database replication process will continue.
Schedule: The EPA Region DC Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.
Pending Issues: ISSI will continue their development of the conversion program for ERNS Region 9
Database from Lotus Notes to ERNS. The START will continue to work with the Electronic Mail link
between OES and EPA/E&E/ISSI. Until then, the START will continue to hand transcribe CA O.E.S. spill
report faxes to ERNS Format.

TDD#: 09-9601-0002-H ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the
Long Beach and San Francisco offices. Two START members are always on-call in each office. There was
one emergency response call out from the San Francisco office and one from the Long Beach office this
reporting period. The sites were: Freelove Valley Home for the SF office and Ocean Park Lead for the Long
Beach office . All site work was done under separate specific TDDs.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: START is investigating ways to insure technical readiness for emergency responses
situations.

TDD#: 09-9601-0003-G EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM CONTRA COSTA, CALIFORNIA

Work Progress: Project completed in April.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9601-0006-F FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM DAVIS, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9601-0009-E CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SUTTER CREEK, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9601-0010-D DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: Labor charges and ODCs this month were related to quarterly well sampling performed
during the week of May 12 - May 16. Due to rodent intrusion into the permanent storage shed on site, non-
fibrous/paper storage bins were purchased to store site-dedicated equipment. By limiting the amount of
accessible nesting material, we hope to avoid future rodent problems.
Schedule: If the analytical data arrives, a trip report will be written next month. The START will probably
return to the site in August for quarterly well sampling.
Pending Issues: None

TDD#: 09-9601-0011-H CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MOMTORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START received all outstanding sample data and determined what data to submit for
validation to meet QA/QC requirements.
Schedule: Data validation will be completed over the next three months. The final report will be written
once the data validation is completed.
Pending Issues: None

TDD#: 09-9601-0012-D SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START has recently written a QASP and subsequently conducted sampling to evaluate
the existing fluidized bed treatment system at the Sparks Solvent Site. When the data becomes available,
the START will determine the effectiveness of the system using defined comparison parameters. The
START recently attended one of many workshops in Reno, Nevada where several presentations were given
by the PRP group's technical consultant. These presentations introduced plans for enhanced site remediation
by implementing in-situ bioremediation concurrent with soil vapor extraction in the vadose zone. Plans to
repair and retrofit several wells and associated plumbing will also be implemented to achieve planned system
design flow rates. START has recently submitted two reports to several Sparks group members written by
a geotechnical subcontractor concerning stabilization issues associated with the Helms Pit. The pit requires
slope stabilization due to undercutting and overland erosion during the January floods.
Schedule: START will continue to maintain and oversee all site issues as requested by the TM. Data is
currently being reviewed concerning the on-site treatment system and will be delivered to the TM upon
completion. START will also maintain communication with Mr. Brawner pertaining to geotechnical
planning for Helms pit.
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Pending issues: Slope stabilization of the Helm's pit continues to be an issue as more rains are expected in
addition to runoff caused by snowmelt.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: INTERIM TEMPE, ARIZONA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9601-0014-E YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START has continued on-going oversight activities of site work by reviewing weekly
reports by the RP contractor and discussing issues with the EPA Task Monitor. The START also planned
a site visit with the RP contractors for early June.
Schedule: The START will make a two-day oversight visit to Prescott on May 29-30. The goal will be to
evaluate the soil treatment cell preparation activities and to discuss the operations and maintenance plan, as
well as the performance testing sampling plan, with the RP contractor.
Pending Issues: The EPA ERT is finishing their final analytical report on the effectiveness of site endemic
PCP-degrading microorganisms. Initial indications indicate that healthy PCP-degrading cultures exist on
site. ERT wishes to conduct future tests once the full-scale bio-beds are in place and operational.

TDD#: 09-9601-0015-F OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WfflTTIER, CALIFORNIA

Work Progress: In the reporting period April 26 through May 24,1997, no START labor was charged to this
project. Any incurred costs are the result of previous-reporting-period ODCs.
Schedule: Future START work regarding this project will be contingent on EPA's determinations regarding
further action.
Pending Issues: None.

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing,
required contract reporting, invoice development, accounting reconciliations, TDD administration, health
and safety oversight, subcontract administration, capital inventory maintenance, overall program and
deliverable QA/QC, technical training, C.O.I. determinations, and personnel/team development. Additional
program support activities in May included: receipt of contract modification #13 incrementally funding the
contract specifically for work on the MTBE sites in southern California (the funding type is RCRA);
concentrating on solving a data corruption problem with DCN numbers in the ACME TDD computer
program; replacing the departed E&E Contract/Financial Manager in the San Francisco START office, and
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adding two new technical FTEs in the Long Beach START office; and, fully integrating GPS surveys into
all field activities. The START Program Manager attended three days of START management meetings at
E&E's Buffalo headquarters.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel
(including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract
options, contract funding, invoice questions and resolutions, general operations, and subcontracting. The
only significant issue pending is the prompt correction of the DCN-ACME data corruption and the
finalization of the February, March and April invoices.

TDD#: 09-9604-0005-G START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Program, technical, and analytical quality assurance activities were performed throughout
this reporting period. Specific work on analytical files, project files and the technical quality assurance
specification of analytical labor was continued. The BOA database was finalized and distributed to START
and is being utilized. Basic Ordering Agreements were utilized for all routine analytical work in May. A
number of issues regarding the program analytical quality assurance procedures were resolved by several
discussions with the EPA Quality Assurance Program representatives. Work on a unified Quality Assurance
Sampling Plan for EPA site assessments and emergency responses was initiated.
Schedule: If time allows, the consent package for the establishment of the analytical basic ordering
agreement for air will be submitted for EPA review. File, site, and project related quality assurance
activities will continue. Continued interaction with the USEPA Quality Assurance Program on START
program QA issues is planned.
Pending Issues: Increased interaction at the program level will provide increased project efficiency and
effectiveness.

TDD#: 09-9604-0006-G START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Equipment/maintenance for the month of May was completed. Vehicles were maintained.
All gas charges for on-call were charged to this PAN. GSA has four new sport utility vehicles which START
has agreed to lease. A letter of authorization was provided by the CO and proof of insurance was secured
from E&E. Several memos and cost comparisons were written and preformed. Weather Station and several
other field instruments were submitted for factory service.
Schedule: Equipment and vehicle maintenance are ongoing monthly tasks for both offices. Four of the
vehicles which have been submitted to DCMC for excess, will be stored at the EMFac facility in Richmond.
The START will begin leasing four new vehicles from GSA next month. Stock levels on certain consumable
inventory items are low and will be ordered at the end of the month. New maintenance forms, to-do lists,
shipping and documents, and consumable information will continue to be entered into the Eqtrak program
next month.
Pending Issues: Still waiting for response from EPA on the 7-point justifications submitted in November of
1996. Waiting on response regarding the lease of air pumps for emergency response work. Waiting for
relief of responsibility for excess, stolen, lost, and missing equipment from DCMC.
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TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams,
auditing and approving invoices, and updating computerized medical records, 2) tracking employees training
status, setting up and administering required training courses, and updating computerized training records,
3) reviewing and approving site safety plans and updates for all new and continuing sites. Planning for the
annual 8-Hr. Refresher training continued.
Schedule: START members will take a self-study DOT class over the next several months.
Pending Issues: None

TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to set up and
trouble shoot the newly installed Lotus Notes server and add non-dedicated START employees to the
service. The START is researching the requirements for adding the START subcontracting resource, Ninyo
and Moore Inc., to the network.
Schedule: The START will continue to provide the above described services on an ongoing basis.
Pending Issues: None

TDD#: 09-9605-0006-D FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUEVCY, CALIFORNIA

Work Progress: START is currently preparing the first drafts of the training, emergency operations center,
and funding matrix sections for presentation to the Task Monitor. START has completed and delivered the
alternative funding section. A START subcontractor is inputting the completed sections into the Frame
maker program.
Schedule: Final versions of the above are due in mid-June 1997.
Pending Issues: START requested an amendment to the TDD for additional subcontracting costs and costs
associated with the production and duplication of the binders.

TDD#: 09-9605-0008-C T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Several abstracts were added to the database this month. The TM requested that, in addition
to the abstract, a project's final report and relevant tables and figures be added to the database.
Schedule: The project is on schedule, as this is an on-going project.
Pending Issues: None

2-5



TDD#: 09-9606-0001-D MCFARLAND COMMUNITY RELATIONS
PANS: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

Work Progress: No activity was performed during this reporting period.
Schedule: As of April 26,1997,100% of the LOE budget and 92% of the dollar budget have been reached.
A TDD amendment is needed to increase both hours and dollars to complete this project.
Pending Issues: The START is awaiting a TDD amendment from EPA. The START is awaiting comments
from EPA on the draft Community Involvement Plan submitted March 20,1997.

TDDS: 09-9606-0002-C INDIA BASIN
PAN#: 0059-IBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The current time charges reflect the administration and maintenance of the TDD in the ICIS
Database. The ODC charges are that of the slide duplication as requested by the OSC earlier this year.
Schedule: The START is awaiting further direction from the EPA.
Pending Issues: None

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: START work which occurred during this reporting period consisted of GPS/GIS preparation
work. Some charges billed this month are previously incurred non-labor cost (travel, ODC, report
distribution).
Schedule: The START is scheduled to complete site work in late spring or early summer.
Pending Issues: Site work has been put on hold due to rain.

TDD#: 09-9609-0008-D RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Work Progress: Oversight and monitoring by Ninyo & Moore subcontractors completed. The TDD was
amended to extend the completion date to June 30, 1997 and add hours to the LOE.
Schedule: Preparation of a final report.
Pending Issues: None

TDD#: 09-9609-0010-C ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: All pre-removal assessment activities have been completed. Labor charges this reporting
period reflect continued administrative record and report preparation activities.
Schedule: This TDD remains open for final pre-removal deliverables reporting and to accomplish any future
post-removal sub-surface investigatory activities.
Pending Issues: The Task Monitor will determine the need for future post-removal assessment activities as
the removal project progresses.
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TDDS: 09-9610-0001-A DC METALS
PANS: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: No hours were charged under this TDD, which is now in interim status pending closure.
Subcontractor charges for laboratory analysis are pending.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9610-0003-B CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Two START members assisted the EPA with one scheduled training event during this
reporting period. The training was held at the State of Nevada's Hazardous Materials Training Academy
in Carson City, Nevada and was attended by 15 people. Office efforts focused on preparation and
coordination for the class.
Schedule: The START will assist the EPA at three training classes tentatively scheduled for July and
August, 1997. The START will provide logistical support and teaching assistance for the trainings.
Pending Issues: None.

TDDS: 09-9610-0005-A McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine McFarland TDDs and close
coordination with the EPA Task Monitor. The START submitted a Status Report for the previous period.
Schedule: Work is proceeding on schedule.
Pending Issues: The Community Involvement TDD and Risk Support TDD need amendments. The
Drinking Water TDD has not been fully funded.

TDD#: 09-9610-0006-A McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START solicited contractors to support sampling of MMWC #1.
Schedule: The proposed schedule for sampling the MMWC wells has been delayed pending final comments
on the FSP and QAPP, access to MMWC wells, and a decision by EPA regarding the use of USGS for
drinking water analyses.
Pending Issues: This TDD has not been fully funded. Also, see Schedule above.

TDDS: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PANS: 0095-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START reviewed the PA/SI and GIS information regarding surface water sampling.
Schedule: A request for a TDD amendment has been submitted for an estimated completion date of 12/31/97.
Pending Issues: A field sampling plan will be composed following full review of the PA/SI and direction
from EPA.
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TDDS: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PANS: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START completed sub-contract preparation and resolved
confidential business information assertions from the labs. Analytical performance evaluation samples were
submitted to laboratories. START will continue to update laboratories on sampling schedules.
Schedule: Analytical sub-contract finalization by mid-June. Environmental sampling and analysis planned
for late June.
Pending Issues: EPA is investigating the use of a USGS laboratory for analysis of some of the analytical
parameters.

TDDS: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PANS: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START received existing GIS data from the EPA that has been imported into E & E's
ARC Info system. The START are still waiting for the pesticide use data. The START also completed
specifications for a photogrammetric flyover, and talked to photogrammetry companies to get estimates on
the cost. We will probably be obtaining a small scale (1:24,000) aerail photo for the entire study area (about
144 square miles) and a large scale (1:5000) photo and detailed planimetric data for a smaller area within
the study area (about 9 square miles). A base map will be produced from the existing data by the end of
May.
Schedule: As of May 24, 1997, 19.5% of the LOE hours and 18.29% of the dollars have been used.
Pending Issues: Final specifications for the aerial photos and GIS data base on cost estimates. Scheduling
of the sampling and GIS activities and how to present GIS data to the public are future issues.

TDDS: 09-9610-0011-B PEMACO
PANS: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: Four soil borings and four monitoring wells were installed, with soil samples collected
throughout installation. New wells and existing wells were sampled. Investigation-derived waste (IDW)
was staged for disposal.
Schedule: IDW scheduled to be hauled off site the week of June 2,1997. Field work will then be complete.
Pending Issues: None.

TDDS: 09-9610-0014-C FRESNO DRUMS
PANS: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: Work performed during this reporting period involved mobilization to the site for the
subsurface assessment. This included soil sampling for screening and laboratory analyses.
Schedule: The subsurface assessment phase was completed in May 1997. All field activities are completed
for this TDD. Interoffice support between the START and the EPA was also provided during this reporting
period. A final report will be submitted to EPA in July.
Pending Issues: A subsequent TDD for additional removal activities may be granted over the next few weeks
to incorporate subsurface contaminant remediation.
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TDDS: 09-9610-0015 SULPHUR BANK MERCURY MINE
PANS: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM CLEARLAKE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDDS: 09-9610-0018-B ENVIROPURE/PRC REMOVAL
PANS: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: Tank sludge removal and on-site treatment system operations were completed in this
reporting period. A temporary demobilization took effect in May until further federal funding is obligated.
Schedule: Significant removal activities remaining include the removal of an estimated 400 waste drums,
lab-packing of all remaining laboratory wastes and removal of an estimated 85 roll-off-bins of treated sludge.
START effort will increase to approximately two FTE for these remaining activities scheduled to re-
commence in June.
Pending Issues: START to review analytical data for continual wastewater discharges per County Sanitation
Districts permit.

TDDS: 09-9610-0019 HAWAII EXERCISE
PANS: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAH

Work Progress: The START met with the EPA on 4/30/97 to continue work on the exercise scenario and
objectives and plan the agenda for a Design Team conference call on 5/14/97. The START participated in
the 5/14 meeting and prepared an action list for planning and logistics and a draft master sequence of events
list. The ESF-10 tabletop exercise was assigned to a START member for preliminary planning pending
receipt of the Draft Concept of Operations from the EPA.
Schedule: The START will meet with the EPA on May 29 to discuss issues from the conference call.
Pending Issues: None

TDDS: 09-9610-0021-A OCEANIC ACP WORST-CASE SCENARIO
PANS: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START prepared the worst case scenarios for Oahu Island.
Schedule: The Worst-Case Scenario Reports for Oahu are due June 2,1997.
Pending Issues: The Worst-Case Scenario Reports for Maui, Kauai, and Hawaii Islands together with various
maps and graphics are under preparation and are due by July 31st.
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TDDS: 09-9611-0004-B FRESNO DRUM SITE
PANS: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: INTERIM FRESNO, CALIFORNIA

Work Progress: The START was directed to provide support during the removal activities at the Fresno
Drum site located in Fresno County, California. During this reporting period, no on site activities occurred;
however monthly invoice costs are for previous ODCs. A subsurface soil investigation phase commenced
in May under the assessment TDD. This TDD was closed with the submission of a final deliverable to the
EPA and interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9611-0007-A THE CRUZ RANCH SITE
PANS: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDDS: 09-9611-0008 PESTICIDE TRAINING - USC
PANS: 0117-PTTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with file QA and previously incurred non-labor costs (travel, ODC's, report distribution)..
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9611-0009 PESTICIDE TRAINING - UC RICHMOND «97
PANS: 0118-PTTN-XX TRAINING
STATUS: INTERIM RICHMOND, CALIFORNIA

Work Progress: This project has been closed with an interim AOC. ODC charges incurred were due to
deliverable preparation costs.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9611-0010 PESTICIDE TRAINING - UC PHOENIX '97
PANS: 0119-PTTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: Work occurring during this accounting period was for project debriefing, and report and file
QA/QC. ODC charges were for deliverable preparation expenses. This project has been closed with an
interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDDS: 09-9611-0012-A NEW IDRIA MERCURY MINE
PANS: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The New Idria Mercury Mine was the largest mercury producer in the U.S. from the mid
1800s through the early 1970s. Numerous tailings piles, slag and overburden material are suspected of
leaching mercury, metals, and iron sulfides to San Carlos Creek, a water body used for cattle watering and
drinking water. Acid mine drainage appears to have developed potentially threatening livestock, and human
health. START recently conducted a review of land ownership through the County Assessors office in order
to arrange for access during site sampling. In addition, START also conducted a walk through at several
planned sampling locations along San Carlos Creek. START continues to develop a QASP which will be
submitted and reviewed by the EPA QAP. Once approved, START expects to mobilize to conduct an XRF
survey, and collect surface water and sediment samples.
Schedule: The QASP was submitted to QAP on April 16, 1997. Field work is expected to begin
approximately May 27, 1997.
Pending Issues: Permission for site access must be obtained prior to site mobilization. A subcontract is
currently being developed.

TDDS: 09-9611-0014-B SANTA MONICA MTBE
PANS: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In the reporting period April 26 to May 24,1997, START conducted field oversight of PRP
subsurface investigation activities in the area of the Charnock well field.
Schedule: Field work under this TDD has been completed, as of May 5, 1997. Only report preparation
charges will incur in the future, for this project.
Pending Issues: None.

TDDS: 09-9611-0016-A DC METALS
PANS: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit weekly samples from the groundwater treatment
system. The START collected samples on 4/25,5/9, and 5/22/97. All sample data was reviewed and entered
into database files. An interim report on removal air monitoring activities was written and submitted to the
EPA.
Schedule: Weekly sampling of the treatment system will continue for approximately three months and then
be conducted bi-monthly. The START will continue to: conduct all treatment system sampling; conduct
quarterly groundwater sampling; conduct an additional radius of influence study; and evaluate, input, and
disseminate treatment system sampling data.
Pending Issues: None

TDDS: 09-9612-0001 TRUCKEE RTVER HAZMAT PLAN
PANS: 0126-TRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended a meeting in Truckee on May 8,1997. One START member lead a
work group on resources for the Truckee River Geographic Hazardous Materials Response Plan. The
START is currently compiling notes from the May 8 meeting, working on a draft resources matrix,
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compiling all necessary maps, preparing draft scenarios and acquiring all necessary binders and accessories
for the draft copies of the Response Plan. The draft Plan will be disseminated at the next meeting (July 8,
1997).
Schedule: The START and EPA are in the beginning stages of preparing a Hazardous Materials Response
Plan for the Truckee River Corridor. The START commitment to the project includes monthly meetings and
on-going support for all aspects of the plan.
Pending Issues: None

TDDS: 09-9612-0002-B QUALITY PRINTED CmCUITS-COMM RELATIONS
PANS: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START assisted EPA with the mailing to potential study participants who live in the
control area by 1) developing a database of addresses for homes in the control area, 2) finalizing and printing
a personalized letter to about 100 homeowners, 3) producing a response coupon, and 4) providing EPA with
mailing labels and additional copies of the second fact sheet. In preparation for the May 1 community
meetings in Phoenix, the START produced the agenda, the slide presentation, black and white copies of the
slide presentation as handouts, name tags for agency participants, and signs. The START also arranged for
audio/visual equipment for the meeting. Two START members traveled to Phoenix to provide technical and
organizational support at the meeting. Meeting follow up activities included producing additional color
paper copies of the slide presentation, updating the mailing list database, and providing copies of the revised
mailing list database to EPA and ATSDR. The START also sent copies of the final Field Sampling Plan to
the information repositories and the FOSC.
Schedule: On Schedule.
Pending Issues: The scope of work outlined in the TDD amendment issued on May 1,1997, should include
preparing three fact sheets instead of five.

TDDS: 09-9612-0004-A WEST COAST PLATING - PRP OVERSIGHT
PANS: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

Work Progress: In this period, START oversaw the removal of all final plating wastestreams. Additionally,
START monitored the implementation of a building and shallow subsurface sampling plan.
Schedule: Building and subsurface analytical sample results are expected from the PRP's laboratory in June
1997. These results will dictate the degree of further PRP activity and EPA involvement.
Pending Issues: Awaiting laboratory analytical data. The Task Monitor may relinquish oversight
responsibility to the State of California pending these results.

TDDS: 09-9612-0005-A HASSAYAMPA - LYNX CREEK FFR
PANS: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM PRESCOTT, ARIZONA

Work Progress: The START met with EPA to discuss mixed federal/private land, site aggregation issues.
EPA decided to close this TDD and issue a new TDD to do site discovery work in the area. The START also
submitted an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDDS: 09-9612-0006-B BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PANS: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

Work Progress: The START contacted the Army National Guard for updated information on the site, but
was referred to someone else at the California National Guard. A request was submitted to change the TDD
due date to June 30,1997.
Schedule: Work will continue through June.
Pending Issues: None.

TDDS: 09-9612-0008-B BARRY M. GOLDWATER AIR FORCE RANGE FFR
PANS: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START submitted the following deliverables on May 19,1997: the Federal Facilities
Compliance Checklist, HRS score sheets, and the SI Review Report.
Schedule: None.
Pending Issues: The START is still waiting for EPA to decide if the deliverables are acceptable or if the
TDD needs to be amended to allow the START to address comments.

TDDS: 09-9612-0009-A RAND MINING COMPANY FFR
PANS: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

Work Progress: The START worked on the federal facility checklist, HRS score sheets, and PA review
report. Because of other START commitments, a TDD amendment was requested to allow work to continue
through July.
Schedule: Work will continue through June.
Pending Issues: None

TDDS: 09-9612-0010-B MOLYCORP, INC.
PANS: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: INTERIM MOUNTAIN PASS, CALIFORNIA

Work Progress: The START conducted a site assessment for metals in soil at locations associated with mine
waste water pipeline breaks. During this reporting period, the START completed the final report and
compiling all analytical data.
Schedule: None
Pending Issues: None

TDDS: 09-9612-0011-C QUALITY PRINTED CIRCUITS - TECHNICAL
PANS: 0136-QPSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START submitted the Final Field Sampling Plan on May 14,1997. Field work started
on May 19,1997.
Schedule: Field work is expected to continue through the week of June 9th, approximately one week longer
than expected, due to residents who were not available for scheduled appointments.
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Pending Issues: Evaporative cooler sampling and inspections will be postponed until Phase II sampling. A
total of 10 bids were solicited for the evaporative cooler subcontract, but no bids were received. Follow-up
conversation with potential bidders indicate that May through mid-September are their busiest months; bids
are more likely to be submitted for work after mid-September.

TDDS: 09-9612-0012-A SITE SCREENING TRAINING - HI DOH
PANS: 0137-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START AOC'd this TDD on March 25. The charges for outside copying services were
posted this month.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0001-A YUBA COUNTY FLOOD RESPONSE
PANS: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARYSVTLLE, CALIFORNIA

Work Progress: Labor charges incurred this month were related to distribution of the final report and closure
of this TDD. ODCs were for previously incurred costs.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0003-A SUTTER COUNTY FLOOD RESPONSE
PANS: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM YUBA CITY, CALIFORNIA

Work Progress: The START submitted the final report and an interim AOC during this reporting period.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0005 MARIPOSA COUNTY FLOOD RESPONSE
PANS: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARIPOSA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PANS: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM STANISLAUS, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDDS: 09-9701-0008 SIERRA MADRE MAD SCIENTIST
PANS: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: INTERIM DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with file QA and previously incurred non-labor costs (travel, ODC's, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9701-0009-A PALOS VERDES SHELF
PANS: 0146-PVSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN DUARTE, CALIFORNIA

Work Progress: The START submitted a revised draft HRS package to EPA on April 30. The START
received comments on the revised HRS package May 19.
Schedule: The START will meet with EPA to discuss these comments and submit a final HRS package in
June.
Pending Issues: None.

TDDS: 09-9701-0010-A BAKERSFEELD CHROME & BUMPER
PANS: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFTELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed are associated with
project management and previously incurred non-labor costs (travel, ODC's).
Schedule: The current site work schedule is unknown. It is anticipated that site work will begin within the
next few weeks with START providing PRP oversight and monitoring responsibilities.
Pending Issues: None

TDDS: 09-9701-0011-B SULFUR CREEK GEOTHERMAL
PANS: 0148-SCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SONOMA COUNTY, CALIFORNIA

Work Progress: On April 29th, the START made a site visit to accompany the OSC on a bid walk for future
well abandonment work. The START also prepared for field work, procured air monitoring/data logging
instruments and a weather station, attended meetings with local agencies. On May 12th, mobilization for
field work began. An emergency contingency plan was prepared by the START following meetings with
local responding agencies.
Schedule: Road repair work is underway at the site and a well abandonment contract has been awarded with
work scheduled to begin in mid-June. The START will provide air monitoring for the site during all work
phases.
Pending Issues: Work under this TDD will be completed as of May 31,1997.

TDDS: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PANS: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved preliminary research of opportunities available to
evaluate the effectiveness, cost savings and contribution of real-time databases towards facilitating lab
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packing operations at removal sites. The START is evaluating vendor applications, custom programs and
in-house developed databases during this research project. Field data collection and reporting mechanisms
will also be addressed under this project.
Schedule: The project is on schedule.
Pending Issues: None.

TDDS: 09-9702-0002-B TOSCO REFINERY
PANS: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: E & E tape recorded discussions during the May 16,1997 meeting at the California OSHA
office regarding interviews of TOSCO personnel. Transcripts of these discussions were typed and submitted
to EPA.
Schedule: The START work will continue intermittently as requested by the EPA through July 1997.
Pending Issues: None

TDDS: 09-9702-0003 HAZMAT WORKSHOP - CONTINUING CHALLENGE
PANS: 0151-HWTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: START is currently preparing the approved ERO static display board. START is continuing
to review historical TAT, ERO and START video footage in preparation for production of the video.
START members are continuing to prepare for their presentations.
Schedule: Final versions of the display board and video are expected in late July.
Pending Issues: Picture board and video format finalizations.

TDDS: 09-9702-0004 MARLAND MARINE OIL
PANS: 0152-MMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM AVENAL, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Not Applicable

TDDS: 09-9702-0005-A ALAMEDA EXERCISE DESIGN COURSE
PANS: 0153-AEPC-XX CHEMICAL EMERGENCY PREPAREDNESS* PREVENTION
STATUS: INTERIM ALAMEDA, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9702-0007 SPARKS SOLVENT/FUEL SITE
PANS: 0155-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The report for the project was initiated and partially completed. Graphics, analytical data
review and data validation was also completed.
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Schedule: Report will be completed in mid-June.
Pending Issues: None

TDDS: 09-9702-0008 MI-WUK RANCHERIA DRUG LAB
PANS: 0156-MWSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM TUOLUMNE, CALIFORNIA

Work Progress: All field work is complete. The report has been completed and has gone through peer
review, final approval, and has been submitted to OSC T. Dunkelman and CO K. Nelson. An AOC has been
submitted.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9702-0009 TORRES-MARTINEZ DRUG LAB
PANS: 0157-TMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM THERMAL, CALIFORNIA

Work Progress: During this reporting period, the START completed and submitted final report deliverables.
Also an interim AOC have been submitted.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9703-0002-A PROTOMETALS PLATING
PANS: 0159-PMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN BELMONT, CALIFORNIA

Work Progress: START performed an initial site reconnaissance visit where air monitoring and chemical
inventory was prepared. A removal action was initiated by the OSC and during this, the START conducted
air monitoring. Samples were collected for field hazard categorization. The START tracked costs using
RCMS. Towards the end of the removal, the START collected soil samples for field X-ray fluorescence
analysis for metals. Samples were also screened using a Toxic Vapor Analyzer (TVA). Samples were also
submitted for analytical laboratory analysis.
Schedule: This data requires validation following which the final report will be prepared.
Pending Issues: The data arrived from the lab on June 4. A map of the site is being produced by E&E
graphics section.

TDDS: 09-9703-0003-A SPCC/FRP INSPECTOR TRAINING
PANS: 0160-SFTN-XX TRAINING
STATUS: INTERIM PHILADELPHIA, PENNSYLVANIA

Work Progress: All work for SPCC/FRP training is completed. The final report was completed and
submitted and an interim AOC has also been submitted.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9703-0005-A NEVADA COUNTY OIL SPILLS
PANS: 0162-NCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN DONNER, CALIFORNIA
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Work Progress: During this reporting period, the START attended meetings with the task monitor to discuss
reports for the Nevada County oil spills which included the Santa Fe Pipeline spill and the Union Pacific
Railroad spill. START also attended meetings for the Truckee River Hazmat plan to determine how to
incorporate the spills into the plan. START completed reports for the two spills.
Schedule: The TDD will be closed next reporting period.
Pending Issues: None

TDDS: 09-9703-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PANS: 0163-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

Work Progress: The START is preparing the letter report of all site activities at the San Joaquin County
Flood Response. Charges billed this period are associated with production of the final report and previously
incurred non-labor costs (travel, ODC, report distribution).
Schedule: The START will provide a letter report of all activities.
Pending Issues: None

TDDS: 09-9703-0007-A ANAHEIM HOUSE OF HORROR CHEMICAL
PANS: 0164-AHRZ-XX EMERGENCY RESPONSE
STATUS: OPEN ANAHEIM, CALIFORNIA

Work Progress: The START continues to conduct limited oversight of the PRP funded removal. The
START has maintained close contact with the Task Monitor and advised of on-site issues and deviations
from the EPA approved workplan.
Schedule: The removal is scheduled to proceed through July, however, due to PRP delays, the project is
anticipated to extend into August.
Pending Issues: The START is working closely with the Task Monitor to ensure that all off-site receivers
of hazardous materials and hazardous wastes are legitimate.

TDDS: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PANS: 0165-LBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: The START charged administrative time to this TDD in May.
Schedule: Philip Armstrong suspended further work on the Federal Facility Review until START receives
additional information from DOE through EPA.
Pending Issues: Philip Armstrong is awaiting more input from an interagency working group before having
the START proceed with this TDD.

TDDS: 09-9703-0009 MOORPARK METH DRUG LAB
PANS: 0166-MMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MOORPARK, CALIFORNIA

Work Progress: All on-site investigation and cleanup activities have been completed. The final removal
report was submitted during this reporting period.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDDS: 09-9703-0010 SHERWIN-WILLIAMS
PANS: 0167-SWRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EMERYVILLE, CALIFORNIA

Work Progress: The START was tasked by the OSC to perform an Emergency Response at the Sherwin-
Williams facility in Emeryville, Ca. The START conducted soil sampling of metal contaminated soils
adjacent to public walkways. The soils were field screened with an XRF and found to contain elevated
levels, above background, of arsenic and lead. The START has completed all field work and the final letter
report.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDDS: 09-9704-0001-B AZ SITE SCREENING
PANS: 0168-SSSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Hours charged to this TDD were spent on administrative activities (monthly reports, TDD
management, etc.)
Schedule: EPA has suspended activity on this TDD until further notice.
Pending Issues: EPA needs to make internal decisions about how and if to proceed before the START
continues.

TDDS: 09-9704-0002 SACRAMENTO COUNTY LANDFILL/KIEFER ROAD
PANS: 0169-KRSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: The START reviewed the file data.
Schedule: The TDD due date will need to be amended because data are incomplete.
Pending Issues: The START is awaiting data from the CBO that requested EPA's assistance.

TDDS: 09-9704-0003 DICK'S AUTO SALVAGE
PANS: 0170-DARZ-XX EMERGENCY RESPONSE
STATUS: OPEN SAN BERNARDINO, CALIFORNIA

Work Progress: No on-site assistance to the Army Corp. of Engineers was requested during this period.
Schedule: This is an Army Corps sponsored removal expected to last throughout the summer. The Task
Monitor has authorized further START support to the Army Corps on an as needed basis.
Pending Issues: The START is on stand-by to support the Army Corps when/if further requested.

TDDS: 09-9704-0005 PALAU REMOVAL
PANS: 0172-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PALAU

Work Progress: In this reporting period, the START traveled to Palau with the Task Monitor and members
of ERRS to perform a follow-up removal assessment and conduct on-island coordination for the removal
effort scheduled for August. The work involved preparing a final chemical inventory, communicating
transformer staging needs with local officials and preliminary negotiations with the U.S. Navy for on-island
gas destruction.
Schedule: Final removal mobilization is tentatively scheduled for August.
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Pending Issues: The START is preparing RCRA and TSCA importation guideline papers and assisting the
Task Monitor with all logistical concerns necessary to import wastes into the U.S., as well as, destruct
candidate wastes on-island.

TDDS: 09-9704-0006 UNIVERSAL RECLAMATION SITE
PANS: 0173-URSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: A health and safety plan and QASP are currently being written in case further activities are
required on site. The START is awaiting further instruction from the OSC and further information from
Arizona Department of Environmental Quality.
Schedule: It is unknown whether this site will have further activities.
Pending Issues: The State of Arizona is currently locating the property owner of Universal Reclamation. Site
access issues must be addressed before site assessment work can continue.

TDDS: 09-9704-0007 GEO OPERATOR CORP./UNIT 15 SITE
PANS: 0174-GORS-XX REMOVAL SUPPORT
STATUS: OPEN GEYSERVILLE, CALIFORNIA

Work Progress: This TDD became effective May 7, 1997. Mobilization to the site began on May 12th, a
special safety training for hydrogen sulfide was given on May 13th, and road repairs began on May 14th.
The START installed an on-site weather station and began setup of air monitoring data loggers. The
Contingency Plan prepared by the START was adopted.
Schedule: Road repairs are scheduled to continue to the end of May, and well abandonment crews are
expected to mobilize to the site in mid-June.
Pending Issues: The START will continue conducting air monitoring and data logging as well as collection
of weather data.

TDDS: 09-9704-0008 WATERBOARD ENTOMBMENT SITE
PANS: 0175-WETG-X GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Labor Charges incurred this month relate to the initial setup of a new TDD. No other site
related activity took place.
Schedule: Determine number of possible sites, if any, which pose a threat to Bay or community by contacting
representatives of the San Francisco RWQCB.
Pending Issues: None

TDDS: 09-9704-0010 FORD CITY DUMP - SITE SCREENING
PANS: 0177-FCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN FORD CITY, CALIFORNIA

Work Progress: The START reviewed the file material and contacted county regulators and the local water
provider. A preliminary site screening checklist was completed.
Schedule: The TDD due date will need to be amended because input from the OSC previously involved at
the site has not been received yet.
Pending Issues: None
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TDDS: 09-9705-0001 FREELOVE VALLEY HOME METH LAB
PANS: 0178-FVRZ-XX EMERGENCY RESPONSE
STATUS: OPEN VALLEY HOME, CALIFORNIA

Work Progress: On May 2,1997 performed an emergency response and removal assessment of a drug lab
site at 12501 Valley Home Road, Valley Home, Stanislaus County, California. START was specifically
directed to report to the site on May 3,1997 at 0800 hours to monitor and report on current site activities.
START member H. Edwards arrived on-site on at 0740 hours on May 3, 1997 and observed removal
activities, gathered additional information regarding potential responsible parties, property ownership, and
environmental conditions and assisted the DTSC, SCDER, and Laidlaw in resolving several site related
waste disposal and environmental assessment issues. A report on activities was submitted to the USEPA.
Schedule: During this reporting period, the START will submit a final report and an interim AOC.
Pending Issues: Not Applicable

TDDS: 09-9705-0002 FREELOVE VALLEY HOME METH LAB
PANS: 0179-FVRS-XX REMOVAL SUPPORT
STATUS: OPEN VALLEY HOME, CALIFORNIA

Work Progress: The EPA ERO tasked the START to conduct a site assessment at a methamphetamine drug
lab busted by the U.S. DEA Friday, May 2,1997 at the Valley Home Road, Valley Home, Stanislaus County,
California. Monday, May 6,1997, two START members mobilized to the site and sampled hay bales, soil
and groundwater. Samples were sent to a laboratory for 24-hour turnaround. The analytical results were
below EPA action levels for additional activity.
Schedule: The project is on schedule. The START is waiting for the laboratory's data package for data
evaluation before writing the final report.
Pending Issues: None

TDDS: 09-9705-0003 ARCADIA MTBE SITE
PANS: 0180-AMTE-XX ENVTRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In the reporting period April 26 to May 24,1997, START conducted field oversight of PRP
soil sampling and groundwater sampling. In addition, START identified an additional potential problem at
the site (an underground vault containing an explosive atmosphere), and assisted in the investigation of the
problem.
Schedule: Field work under this TDD will continue, with off-site exploratory soil borings, the installation
of off-site wells, the excavation of potential on-site contamination sources, the installation of a groundwater
treatment system, and the investigation of the City of Santa Monica's wells via pump tests and down-well
video surveys. These projects are expected to continue through September.
Pending Issues: None.

TDDS: 09-9705-0004 CHARNOCK MTBE SITE
PANS: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In the reporting period April 26 to May 24,1997, START conducted field oversight of PRP
subsurface investigation activities in the area of the Charnock well field, and also conducted oversight during
sampling of soil around two gasoline pipelines (belonging to Shell and Chevron, respectively).
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Schedule: Field work under this TDD will continue with the PRP group's installation of additional
groundwater wells, and with the potential excavation of areas near the pipelines found to be leaking.
Additionally, field work may be conducted at individual service stations in the vicinity of the Charnock well
field, at which START will conduct intermittent oversight.
Pending Issues: None.

TDDS: 09-9705-0005 SAFFORD - ARIZONA ARMY NATIONAL GUARD
PANS: 0182-SASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAFFORD, ARIZONA

Work Progress: This TDD was only set up during this reporting period.
Schedule: The START will begin work on this TDD in June.
Pending Issues: None

TDDS: 09-9705-0006 DOUGLAS - ARIZONA ARMY NATIONAL GUARD
PANS: 0183-DASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN DOUGLAS, ARIZONA

Work Progress: This TDD was only set up during this reporting period.
Schedule: The START will begin work on this TDD in June.
Pending Issues: None

TDDS: 09-9705-0007 FORT IRWIN NATIONAL TRAINING
PANS: 0184-FISA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN FORT IRWIN, CALIFORNIA

Work Progress: This TDD was only set up during this reporting period.
Schedule: The START will begin work on this TDD in June.
Pending Issues: None

TDDS: 09-9705-0008 OCEAN PARK LEAD SITE
PANS: 0185-QRPZ-XX EMERGENCY RESPONSE
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: During this reporting period, the START provided emergency response assistance to the
EPA at the scene of an active day care center impacted by neighboring residential lead dust contamination.
Specific START activities included coordinating with involved agencies, gathering background information,
collection of samples for field screening and laboratory analysis, and data review.
Schedule: It is anticipated that site activities will be completed within the next few weeks.
Pending Issues: None

TDDS: 09-9705-0009 NFPIPCB ASSESSMENT
PANS: 0186-NFSF-XX REMOVAL ASSESSMENT
STATUS: OPEN NAVAJO, NEW MEXICO

Work Progress: START attended a scoping meeting with the EPA, prepared sampling and health and safety
plans, and mobilized to the Navajo Forestry Products Industry site in the Navajo Nation for assessment
activities. Soil samples were collected, screened in the field, and sent to a commercial laboratory for PCB
analysis. Suspected transformers were still on-line and were not sampled. Capacitors were inventoried for
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later research. One drum containing leaking capacitors was also sampled for laboratory PCB analysis.
While on site, two other suspected PCB containing transformers were found. One was sampled for
laboratory analysis and the other inventoried for later research. The START demobilized on the third day.
Schedule: All field work is complete. Research on the capacitors and transformers is in progress. Final
report is due July 31,1997.
Pending Issues: None

2-23



3.0 TDD MONTHLY COST SUMMARY

3-1



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 06/04/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

267,629.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,400.00

Total Dollars
Spent:

108,461.82

3,745.24

227.71

.00

1,856.26

.00

.00

848.33

37.12

$115,176.48

Labor Hours
Spent

172.50

176.00

2,612.00

56.00

281.50

5.00

24.00

3,327.00

Balance:

150,603.78

-3,745.24

-227.71

.00

3,077.99

.00

3,630.00

$152,453.37

Balance

-172.50

-176.00

-2,612.00

-56.00

-281.50

-5.00

-24.00

2,073.00

Estimated
Dollars

Required:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

$267,629.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,400.00

Dollars per
LOE hour
delivered:

35.61

1.23

.07

.00

.61

.00

.00

.28

.01

$37.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 06/04/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

194.50

17.00

1.00

130.50

343.00

Dollars per
LOE hour
delivered:

Balance

-194.50

-17.00

-1.00

-130.50

-343.00

Estimated
Hours

required

.00

.00

.00

.00

5,400.00

TOTAL Direct Labor $10,749.80 $31.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601 -0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 06/04/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

163,241.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,308.00

Total Dollars
Spent:

73,295.16

3,686.23

1,281.28

.00

1,213.39

.00

.00

1 ,060.30

24.26

$80,560.62

Labor Hours
Spent

249.15

763.70

1,210.16

87.09

32.00

2,342.10

Balance:

71,003.04

4,178.77

-71.28

.00

8,655.11

.00

.00

$82,681.08

Balance

-249.15

-763.70

-1,210.16

-87.09

-32.00

965.90

Estimated
Dollars

Required:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

$163,241.70

Estimated
Hours

required

.00

.00

.00

.00

.00

3,308.00

Dollars per
LOE hour
delivered:

31.29

1.57

.55

.00

.52

.00

.00

.45

.01

$34.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 06/04/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

13.00

.00

.25

5.00

18.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-13.00 .00

.00 .00

-.25 .00

-5.00 .00

-18.25 3,308.00

TOTAL Direct Labor $480.75 $26.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 06/04/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

9,853.46

2,561.61

6.00

.00

774.00

.00

.00

545.46

15.47

$13,756.00

Labor Hours
Spent

67.00

6.00

187.50

9.00

13.00

282.50

Balance:

8,608.98

463.39

599.00

.00

-774.00

.00

.00

$8,336.44

Balance

-67.00

-6.00

-187.50

-9.00

-13.00

117.50

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

34.88

9.07

.02

.00

2.74

.00

.00

1.93

.05

$48.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 06/04/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted

Subtask Description: Lfbor

Hours

Labor Hours
Spent

Estimated
Hours

Balance re(*uired

NO SUBTASK USED P3 .00 146.00 -146.00 .00

TOTAL .00 146.00 -146.00 400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $9,429.23 $64.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 06/04/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: State: CA

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

2,745.32

244.21

.00

.00

.00

.00

.00

51.85

.00

$3,041.38

11.00

13.00

56.00

8.00

88.00

Balance:

1,716.92

3,385.79

.00

.00

.00

.00

.00

$5,050.86

Balance

-11.00

-13.00

-56.00

-8.00

-12.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

85.79

7.63

.00

.00

.00

.00

.00

1.62

.00

$95.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 06/04/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-1.00 .00

-1.00 76.00

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 06/04/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID : 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,200.00

Total Dollars
Spent:

33,318.19

1,519.95

1,681.50

.00

282.00

.00

.00

679.52

5.64

$37,486.80

Labor Hours
Spent

36.00

18.00

721.50

13.00

16.00

28.00

832.50

Balance:

19,075.86

1,505.05

738.50

.00

330.00

.00

2,420.00

$23,384.25

Balance

-36.00

-18.00

-721.50

-13.00

-16.00

-28.00

367.50

Estimated
Dollars

Required:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

40.02

1.83

2.02

.00

.34

.00

.00

.82

.01

$45.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 06/04/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

.25

9.50

9.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ui'red

-.25 .00

-9.50 .00

-9.75 1,200.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 06/04/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SUTTER CREEK County: AMADOR

CERCLISID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

17,361.21

1,167.35

642.17

.00

.00

.00

.00

383.82

.00

$19,554.55

Labor Hours
Spent

6.00

456.50

10.00

19.00

491.50

Balance:

7,024.79

4,689.05

27,175.73

.00

.00

.00

.00

$38,505.75

Balance

-6.00

-456.50

-10.00

-19.00

8.50

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

35.32

2.38

1.31

.00

.00

.00

.00

.78

.00

$39.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 06/04/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: SUTTER CREEK County: AMADOR

CERCLISID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.00

7.50

.25

8.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance reeluired

-1.00 .00

-7.50 .00

-.25 .00

-8.75 500.00

TOTAL Direct Labor $521.84 $61.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 06/04/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

14,610.30

2,677.75

2,327.03

.00

.00

.00

.00

1,065.06

.00

$20,680.14

Labor Hours
Spent

24.50

76.00

285.50

12.00

10.00

408.00

Balance:

12,882.70

-257.75

3,722.97

.00

.00

.00

.00

$15,282.86

Balance

-24.50

-76.00

-285.50

-12.00

-10.00

192.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

35.81

6.56

5.70

.00

.00

.00

.00

2.61

.00

$50.69

Page 7 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 06/04/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID : 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

30.00

.25

30.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-30.00 .00

-.25 .00

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 06/04/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Validation

Data Management

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

456,131.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

133,216.46

12,452.85

61,528.94

.00

16,081.77

.00

.00

15,709.13

321.63

$239,310.78

Labor Hours
Spent

897.50

17.00

17.00

1,563.50

1,886.00

191.00

1.00

25.00

2.00

3.50

41.00

4,644.50

Balance:

228,584.54

-8,822.55

23,171.06

.00

-16,081.77

.00

6,000.00

$216,820.52

Balance

-897.50

-17.00

-17.00

-1,563.50

-1,886.00

-191.00

-1.00

-25.00

-2.00

-3.50

-41.00

4,390.50

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

$456,131.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.70

2.68

13.26

.00

3.47

.00

.00

3.38

.07

$51.56

Page 8 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 06/04/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

627.50

330.50

.25

182.75

1,141.00

Dollars per
LOE hour
delivered:

Balance

-627.50

-330.50

-.25

-182.75

-1,141.00

Estimated
Hours

required

.00

.00

.00

.00

9,035.00

TOTAL Direct Labor $57,458.54 $50.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/04/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

22,126.88

2,523.29

4,496.16

.00

2,000.00

.00

.00

1,493.94

40.00

$32,680.27

97.50

457.00

11.00

13.00

578.50

Balance:

10,501.12

-103.29

5,183.84

.00

-2,000.00

.00

.00

$12,047.73

Balance

-97.50

-457.00

-11.00

-13.00

121.50

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

38.25

4.36

7.77

.00

3.46

.00

.00

2.58

.07

$56.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/04/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

.50

.25

.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('ulred

-.50 .00

-.25 .00

-.75 700.00

TOTAL Direct Labor $22.61 $45.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 06/04/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLISID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

T2

TOTAL

Dollars
Budgeted:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

138,981.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Total Dollars
Spent:

61,173.08

18,967.68

18,134.80

.00

52.88

.00

.00

7,874.73

1.06

$106,204.23

Labor Hours
Spent

82.50

217.00

13.00

541.00

1,041.00

11.00

16.00

49.00

1,970.50

Balance:

59,683.52

-12,917.68

-9,059.80

.00

-52.88

3,000.00

.00

$32,777.37

Balance

-82.50

-217.00

-13.00

-541 .00

-1,041.00

-11.00

-16.00

-49.00

449.50

Estimated
Dollars

Required:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Dollars per
LOE hour
delivered:

31.04

9.63

9.20

.00

.03

.00

.00

4.00

.00

$53.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 06/04/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLISID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.00

.25

1.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-1.00 .00

-.25 .00

-1 .25 2,420.00

TOTAL Direct Labor $37.80 $37.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 06/04/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

18,712.01

919.92

2,579.74

.00

.00

.00

.00

741.90

.00

$22,953.57

Labor Hours
Spent

21.00

370.00

18.00

10.00

419.00

Balance:

16,223.12

290.08

2,502.26

.00

.00

2,500.00

.00

$20,773.56

Balance

-21 .00

-370.00

-18.00

-10.00

281.00

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

44.66

2.20

6.16

.00

.00

.00

.00

1.77

.00

$54.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 06/04/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region: 9 Budgeted

Subtask Description: V?bor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 06/04/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 08/31/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CAD042245001 SSID : BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

38,421.60

2,420.00

484.00

.00

.00

840.00

.00

$42,165.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

820.00

Total Dollars
Spent:

15,510.22

1 ,005.82

134.64

.00

.00

.00

.00

241.48

.00

$16,892.16

Labor Hours
Spent

22.50

146.00

273.00

6.00

1.00

10.00

458.50

Balance:

22,911.38

1,414.18

349.36

.00

.00

840.00

.00

$25,273.44

Balance

-22.50

-146.00

-273.00

-6.00

-1.00

-10.00

361.50

Estimated
Dollars

Required:

38,421.60

2,420.00

484.00

.00

.00

840.00

.00

$42,165.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

820.00

Dollars per
LOE hour
delivered:

33.90

2.20

.29

.00

.00

.00

.00

.53

.00

$36.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 06/04/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 08/31/1997

City: WHITTIER County: LOS ANGELES

CERCLISID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor; LAWRENCE, KAY

State: CA

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-.25 .00

-.25 820.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 06/04/1997

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

2,672.98

168.92

329.88

.00

.00

.00

.00

105.49

.00

$3,277.27

60.00

13.00

4.00

7.00

84.00

Balance:

10,766.37

73.08

638.12

.00

.00

.00

.00

$11,372.08

Balance

-60.00

-13.00

-4.00

-7.00

256.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

31.82

2.01

3.93

.00

.00

.00

.00

1.26

.00

$39.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 06/04/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

935,059.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Total Dollars
Spent:

449,587.89

140,098.63

30,630.19

.00

10,736.05

.00

.00

36,310.71

214.70

$667,578.17

Labor Hours
Spent

645.50

.50

613.75

4,663.50

26.00

1,461.50

16.00

3,300.13

40.00

1,342.50

12,109.38

Balance:

278,997.21

19,560.87

-6,430.19

.00

3,408.80

.00

8,470.00

$267,481.28

Balance

-645.50

-.50

-613.75

-4,663.50

-26.00

-1,461.50

-16.00

-3,300.13

-40.00

-1,342.50

-1,799.38

Estimated
Dollars

Required:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Dollars per
LOE hour
delivered:

51.04

15.90

3.48

.00

1.22

.00

.00

4.12

.02

$75.78

Page 14 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 06/04/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

P3 .00

P4 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

386.50

448.00

64.00

16.50

1,734.50

8.00

2,657.50

Dollars per
LOE hour
delivered:

Balance

-386.50

-448.00

-64.00

-16.50

-1,734.50

-8.00

-2,657.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

10,310.00

TOTAL Direct Labor $115,667.86 $125.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 06/04/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou
State: CA

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,648.38

.00

.00

545.13

152.97

$21,933.67

Labor Hours
Spent

236.50

140.50

17.00

10.00

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,648.38

6,000.00

.00

$5,785.95

Balance

-236.50

-140.50

-17.00

-10.00

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.93

.00

.00

1.35

.38

$54.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 06/04/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA

CERCLISID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

p
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

2.00

.25

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-2.00 .00

-.25 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 06/04/1997

Site Name: START QA MANAGEMENT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

81,306.60

3,630.00

2,420.00

.00

9,868.50

.00

.00

$97,225.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

1,890.00

Total Dollars
Spent:

34,500.01

2,976.07

.00

.00

1,647.76

.00

.00

635.68

32.95

$39,792.47

84.50

318.00

561.50

10.00

3.50

18.00

995.50

Balance:

46,806.59

653.93

2,420.00

.00

8,220.74

.00

.00

$57,432.63

Balance

-84.50

-318.00

-561.50

-10.00

-3.50

-18.00

894.50

Estimated
Dollars

Required:

81,306.60

3,630.00

2,420.00

.00

9,868.50

.00

.00

$97,225.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,890.00

Dollars per
LOE hour
delivered:

34.78

3.00

.00

.00

1.66

.00

.00

.64

.03

$40.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 06/04/1997

Site Name: START QA MANAGEMENT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

36.50

1.00

2.00

1.00

40.50

Dollars per
LOE hour
delivered:

Balance

-36.50

-1.00

-2.00

-1.00

-40.50

Estimated
Hours

required

.00

.00

.00

.00

1,890.00

TOTAL Direct Labor $1,350.38 $34.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 06/04/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

144,022.58

54,450.00

1,815.00

.00

4,521.66

.00

22,120.01

226,929.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,109.00

Total Dollars
Spent:

103,641.42

56,503.30

25,087.86

678.74

1 ,825.27

.00

.00

17,589.89

36.49

$205,362.97

Labor Hours
Spent

928.00

1 ,955.25

571 .00

22.00

38.50

22.00

47.00

3,583.75

Balance:

40,381.16

-2,053.30

-23,272.86

-678.74

2,696.39

.00

22,120.01

$21,566.28

Balance

-928.00

-1,955.25

-571.00

-22.00

-38.50

-22.00

-47.00

525.25

Estimated
Dollars

Required:

144,022.58

54,450.00

1,815.00

.00

4,521.66

.00

22,120.01

$226,929.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,109.00

Dollars per
LOE hour
delivered:

29.23

15.94

7.08

.19

.51

.00

.00

4.96

.01

$57.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 06/04/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

66.50

39.00

105.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*ulred

-66.50 .00

-39.00 .00

-105.50 4,109.00

TOTAL Direct Labor $5,379.62 $50.99

Page 16 of 92 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 06/04/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

109,671.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,034.00

Total Dollars
Spent:

42,892.86

6,384.92

777.65

.00

961.13

.00

.00

1,532.30

19.22

$52,568.08

Labor Hours
Spent

75.00

808.00

308.00

37.00

8.00

14.00

1,250.00

Balance:

48,423.44

9,103.08

1 ,037.35

.00

91.51

.00

.00

$57,103.86

Balance

-75.00

-808.00

-308.00

-37.00

-8.00

-14.00

784.00

Estimated
Dollars

Required:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

$109,671.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,034.00

Dollars per
LOE hour
delivered:

34.31

5.11

.62

.00

.77

.00

.00

1.23

.02

$42.05

Page 18 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 06/04/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

10.00

42.50

20.00

80.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^ulred

-8.00 .00

-10.00 .00

-42.50 .00

-20.00 .00

-80.50 2,034.00

TOTAL Direct Labor $5,855.59 $96.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 06/04/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

135,270.87

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,060.00

Total Dollars
Spent:

32,061.76

17,420.51

318.63

.00

290.26

.00

.00

3,783.89

5.80

$53,880.85

Labor Hours
Spent

25.50

31.00

698.50

25.00

3.00

25.00

808.00

Balance:

57,301.74

12,829.49

-318.63

.00

6,292.11

.00

9,075.00

$81,390.02

Balance

-25.50

-31.00

-698.50

-25.00

-3.00

-25.00

1,252.00

Estimated
Dollars

Required:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,060.00

Dollars per
LOE hour
delivered:

39.68

21.56

.39

.00

.36

.00

.00

4.68

.01

$66.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 06/04/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

6.50

2.00

709.50

3.00

5.00

726.00

Dollars per
LOE hour
delivered:

Balance

-6.50

-2.00

-709.50

-3.00

-5.00

-726.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,060.00

TOTAL Direct Labor $46,438.28 $64.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 06/04/1997

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11 /30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,624.58

169.84

9.92

.00

.00

.00

.00

38.47

.00

$2,842.81

Labor Hours
Spent

78.00

1.00

3.00

82.00

Balance:

3,065.42

1,040.16

-9.92

.00

.00

.00

.00

$4,057.19

Balance

-78.00

-1.00

-3.00

18.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.40

2.10

.12

.00

.00

.00

.00

.47

.00

$35.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 06/04/1997

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: American Samoa County: Trust Territory

CERCLISID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

101,152.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Total Dollars
Spent:

39,317.45

13,503.69

6,817.64

763.36

18,802.15

.00

.00

4,506.88

376.04

$84,087.21

Labor Hours
Spent

45.00

7.00

943.50

6.00

8.00

8.50

8.00

16.00

1,042.00

Balance:

19,160.40

-1,403.69

2,257.36

-763.36

1,197.85

1,500.00

.00

$17,065.64

Balance

-45.00

-7.00

-943.50

-6.00

-8.00

-8.50

-8.00

-16.00

108.00

Estimated
Dollars

Required:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Dollars per
LOE hour
delivered:

38.04

13.07

6.60

.74

18.19

.00

.00

4.36

.36

$81.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 06/04/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

22,280.78

17,805.76

3,507.20

.00

1 1 ,504.62

.00

.00

4,560.61

230.08

$59,889.05

184.50

239.00

298.00

14.00

23.00

758.50

Balance:

28,412.12

-15,385.76

3,147.80

.00

-11,504.62

20,000.00

4,000.00

$23,878.85

Balance

-184.50

-239.00

-298.00

-14.00

-23.00

241 .50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.37

23.47

4.62

.00

15.17

.00

.00

6.01

.30

$78.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 06/04/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

55.50

12.00

5.00

72.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-55.50 .00

-12.00 .00

-5.00 .00

-72.50 1,000.00

TOTAL Direct Labor $5,471.48 $81.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 06/04/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,903.22

496.25

688.26

.00

.00

.00

.00

253.53

.00

$11,341.26

Labor Hours
Spent

3.00

222.00

47.00

5.00

2.00

7.00

286.00

Balance:

6,675.53

4,706.75

1,731.74

.00

.00

.00

.00

$12,860.49

Balance

-3.00

-222.00

-47.00

-5.00

-2.00

-7.00

134.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.87

1.75

2.42

.00

.00

.00

.00

.89

.00

$39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 06/04/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY County: PLUMAS
State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,630.00

Total Dollars
Spent:

41,138.90

5,239.33

2,960.25

.00

1,306.14

.00

.00

1,750.68

26.12

$52,421.42

Labor Hours
Spent

70.00

491.50

452.50

18.00

59.00

10.00

18.00

1,119.00

Balance:

31,831.60

2,020.67

4,299.75

.00

1,325.46

.00

.00

$37,700.68

Estimated
Hours

Balance ret»ulred

-70.00 .00

-491.50 .00

-452.50 .00

-18.00 .00

-59.00 .00

-10.00 .00

-18.00 .00

511.00 1,630.00

Estimated Dollars per
Dollars LOE hour

Required: delivered:

72,970.50 38.81

7,260.00 4.94

7,260.00 2.79

.00 .00

2,631.60 1.23

.00 .00

.00 .00

1.65

.02

$90,122.10 $49.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 06/04/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.50

47.00

8.50

58.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('ulred

-2.50 .00

-47.00 .00

-8.50 .00

-58.00 1,630.00

TOTAL Direct Labor $3,727.43 $75.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 06/04/1997

Site Name: T.A.L.E.S. DATABASE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

3,609.47

112.65

.00

.00

.00

.00

.00

24.11

.00

$3,746.23

Labor Hours
Spent

82.00

6.00

8.00

96.00

Balance:

16,837.13

-112.65

.00

.00

.00

.00

1,600.00

$18,300.37

Balance

-82.00

-6.00

-8.00

304.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.60

1.17

.00

.00

.00

.00

.00

.25

.00

$39.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 06/04/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLISID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

25,567.62

2,461.02

3,350.62

.00

3,821.25

.00

.00

1,237.61

76.42

$36,514.54

Labor Hours
Spent

17.00

.00

633.00

29.00

24.00

703.00

Balance:

12,417.48

1,168.98

1 ,489.38

.00

-3,821.25

6,000.00

605.00

$16,545.56

Balance

-17.00

.00

-633.00

-29.00

-24.00

47.00

Estimated
Dollars

Required:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.37

3.50

4.77

.00

5.44

.00

.00

1.76

.11

$51.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 06/04/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLISID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.50

46.00

46.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"ulred

-.50 .00

-46.00 .00

-46.50 750.00

TOTAL Direct Labor $3,611.44 $77.67

Page 21 of 92 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

800.00

Total Dollars
Spent:

4,535.16

9,984.63

1,439.12

.00

1,253.05

.00

.00

2,443.98

25.06

$19,681.00

Labor Hours
Spent

7.00

70.00

20.00

2.00

9.00

108.00

Balance:

53,367.14

-5,144.63

2,795.88

.00

-253.05

.00

2,000.00

$50,296.30

Balance

-7.00

-70.00

-20.00

-2.00

-9.00

692.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

42.78

94.19

13.58

.00

11.82

.00

.00

23.06

.24

$185.67
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

18.00

306.25

368.50

4.25

697.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-18.00

-306.25

-368.50

-4.25

-697.00

.00

.00

.00

.00

800.00

TOTAL Direct Labor $44,974.76 $64.92

Page 22 of 92 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 06/04/1997

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 09/30/1997

Site Location: 894 INNES AVENUE Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,127.35

47.50

.00

.00

.00

.00

.00

10.17

.00

$1,185.02

Labor Hours
Spent

2.00

16.00

4.00

8.00

30.00

Balance:

2,867.30

315.50

.00

242.00

.00

.00

100.00

$3,514.63

Balance

-2.00

-16.00

-4.00

-8.00

50.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

37.58

1.58

.00

.00

.00

.00

.00

.34

.00

$39.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 06/04/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA
State: CA

CERCLISID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,821 .70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

530.00

Total Dollars
Spent:

12,093.05

757.07

282.00

.00

1,124.97

.00

.00

221.88

22.49

$14,501.46

Labor Hours
Spent

48.00

26.00

270.50

7.00

10.00

361.50

Balance:

16,728.65

434.78

310.90

586.85

-1,124.97

.00

500.00

$17,191.84

Balance

-48.00

-26.00

-270.50

-7.00

-10.00

168.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

33.45

2.09

.78

.00

3.11

.00

.00

.61

.06

$40.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 06/04/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID : 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.50

144.00

4.00

151.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-3.50 .00

-144.00 .00

-4.00 .00

-151.50 530.00

TOTAL Direct Labor $11,458.17 $77.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 06/04/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

2,477.27

54.38

1,786.70

.00

.00

.00

.00

394.01

.00

$4,712.36

Labor Hours
Spent

14.00

34.00

22.00

70.00

Balance:

18,412.43

550.62

-334.70

.00

.00

.00

.00

$18,234.34

Balance

-14.00

-34.00

-22.00

225.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

68.81

1.51

49.63

.00

.00

.00

.00

10.94

.00

$130.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 06/04/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-14.00 .00

-14.00 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 06/04/1997

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

2,255.76

53.27

375.32

.00

.00

.00

.00

91.73

.00

$2,776.08

Labor Hours
Spent

41.00

13.00

10.00

8.00

72.00

Balance:

9,152.74

551 .73

1,802.68

.00

.00

.00

5,106.00

$16,521.42

Balance

-41.00

-13.00

-10.00

-8.00

183.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

31.33

.74

5.21

.00

.00

.00

.00

1.27

.00

$38.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 06/04/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

18,365.99

4,203.76

4,670.30

525.00

11,175.93

.00

.00

2,011.37

223.52

$41,175.87

Labor Hours
Spent

85.50

98.00

347.50

13.00

2.00

13.00

559.00

Balance:

10,710.61

-2,993.76

5,009.70

-525.00

3,922.42

.00

4,840.00

$18,729.08

Balance

-85.50

-98.00

-347.50

-13.00

-2.00

-13.00

411.00

Estimated
Dollars

Required:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

32.97

7.55

8.38

.94

20.06

.00

.00

3.61

.40

$73.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 06/04/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P4 .00

TOTAL .00

Total Dollars
Spent:

2.50

121.50

7.00

2.00

133.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-2.50

-121.50

-7.00

-2.00

-133.00

.00

.00

.00

.00

970.00

TOTAL Direct Labor $76.02 $.57

Page 25 of 92 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 06/04/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLISID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Budgeted
Labor
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,824.24

330.97

459.84

.00

.00

.00

.00

169.25

.00

$3,784.30

Labor Hours
Spent

64.00

12.00

3.00

8.00

87.00

Balance:

7,918.06

-270.47

266.16

.00

.00

155.85

.00

$7,900.35

Balance

-64.00

-12.00

-3.00

-8.00

138.00

Estimated
Dollars

Required:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

32.46

3.80

5.29

.00

.00

.00

.00

1.95

.00

$43.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 06/04/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLISID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

Re9fon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret*ujred

NO SUBTASK USED P3 .00 28.00 -28.00 .00

TOTAL .00 28.00 -28.00 225.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,215.31 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 06/04/1997

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo
State: CA

CERCLIS ID: SSID : 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

1,467.82

64.52

.00

.00

.00

.00

.00

13.81

.00

$1,546.15

Labor Hours
Spent

45.00

2.00

2.00

49.00

Balance:

921.98

56.48

121.00

.00

.00

.00

.00

$1,085.65

Balance

-45.00

-2.00

-2.00

11.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

29.96

1.32

.00

.00

.00

.00

.00

.28

.00

$31.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 06/04/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLISID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

10,317.74

819.83

2,361.85

.00

2,766.00

.00

.00

680.94

55.32

$17,001.68

Labor Hours
Spent

80.00

.00

204.00

5.00

6.00

295.00

Balance:

2,072.16

995.17

1,268.15

.00

-2,766.00

3,000.00

1,210.00

$5,043.22

Balance

-80.00

.00

-204.00

-5.00

-6.00

5.00

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

34.98

2.78

8.01

.00

9.38

.00

.00

2.31

.19

$57.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 06/04/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLISID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance ret»uired

NO SUBTASK USED P3 .00 1.50 -1.50 .00

TOTAL .00 1.50 -1.50 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $94.52 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 06/04/1997

Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles
State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

504.16

60.50

.00

.00

.00

.00

.00

$564.66

Budgeted
Labor
Hours

.00

.00

10.00

Total Dollars
Spent:

373.33

19.75

.00

.00

.00

.00

.00

4.23

.00

$397.31

Labor Hours
Spent

7.00

3.00

10.00

Balance:

130.83

40.75

.00

.00

.00

.00

.00

$167.35

Balance

-7.00

-3.00

.00

Estimated
Dollars

Required:

504.16

50.00

.00

.00

.00

.00

.00

$554.16

Estimated
Hours

required

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.33

1.98

.00

.00

.00

.00

.00

.42

.00

$39.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 06/04/1997

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: Oahu

SSID: ZZ

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

.00

.00

220.00

Total Dollars
Spent:

5,049.76

1,112.53

1 ,632.64

.00

8,342.68

.00

.00

587.49

166.85

$16,891.95

Labor Hours
Spent

63.50

143.50

3.00

6.00

216.00

Balance:

4,864.84

1,307.47

5,022.36

.00

-8,342.68

8,000.00

.00

$10,097.65

Balance

-63.50

-143.50

-3.00

-6.00

4.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

23.38

5.15

7.56

.00

38.62

.00

.00

2.72

.77

$78.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 06/04/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997

City: RICHMOND County: CONTRA COSTA

CERCLISID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

36,126.10

6,788.10

10,067.20

.00

52,986.55

.00

.00

105,967.95

Budgeted
Labor
Hours

.00

.00

.00

.00

1,730.00

Total Dollars
Spent:

16,972.24

757.68

914.76

.00

54,452.81

.00

.00

357.78

1,089.05

$74,544.32

Labor Hours
Spent

25.00

335.50

27.00

16.00

403.50

Balance:

19,153.86

6,030.42

9,152.44

.00

-1,466.26

.00

.00

$31,423.63

Balance

-25.00

-335.50

-27.00

-16.00

1 ,326.50

Estimated
Dollars

Required:

36,126.10

6,788.10

10,067.20

.00

52,986.55

.00

.00

$105,967.95

Estimated
Hours

required

.00

.00

.00

.00

1,730.00

Dollars per
LOE hour
delivered:

42.06

1.88

2.27

.00

134.95

.00

.00

.89

2.70

$184.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 06/04/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997

City: RICHMOND County: CONTRA COSTA State: CA

CERCLISID: CAD981436363 SSID : R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

p1 .00

P2 .00

P3 .00

P4 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

1.50

714.50

87.50

6.00

214.50

1,024.00

Dollars per
LOE hour
delivered:

Balance

-1.50

-714.50

-87.50

-6.00

-214.50

-1,024.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1,730.00

TOTAL Direct Labor $8,116.91 $7.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 06/04/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

55,402.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$73,452.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

1,310.00

Total Dollars
Spent:

30,323.89

5,499.71

76.62

.00

8,125.00

.00

.00

1,193.39

162.50

$45,381.11

112.50

240.75

428.50

4.00

16.00

7.00

808.75

Balance:

25,078.41

-659.71

1,133.38

.00

-8,125.00

12,000.00

.00

$28,071.19

Balance

-112.50

-240.75

-428.50

-4.00

-16.00

-7.00

501.25

Estimated
Dollars

Required:

5,540.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$23,590.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,310.00

Dollars per
LOE hour
delivered:

38.25

6.94

.10

.00

10.25

.00

.00

1.51

.20

$57.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 06/04/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9jon: 9 Budgeted
Subtask Description: V?bor

^ Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 1,310.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 06/04/1997

Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Kern

CERCLISID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,772.26

216.63

.00

.00

.00

.00

.00

46.35

.00

$3,035.24

Labor Hours
Spent

71.00

5.00

2.00

78.00

Balance:

2,011.54

388.37

1,210.00

.00

.00

.00

.00

$3,563.56

Balance

-71.00

-5.00

-2.00

22.00

Estimated
Dollars

Required:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.54

2.78

.00

.00

.00

.00

.00

.59

.00

$38.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 06/04/1997

Site Name: DC METALS Completion Date: 04/30/1997

Site Location: 1414 Third Street Estimated Completion Date: 04/30/1997

City: Oakland County: Alameda State: CA

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

117,032.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,400.00

Total Dollars
Spent:

29,376.92

4,291.87

1,519.21

.00

246.75

2,160.00

.00

1,243.59

4.93

$38,843.27

Labor Hours
Spent

22.00

561.00

230.00

8.00

1.50

20.00

842.50

Balance:

85,477.08

-2,476.87

-1,156.21

.00

-246.75

-2,160.00

.00

$78,188.73

Balance

-22.00

-561.00

-230.00

-8.00

-1.50

-20.00

1,557.50

Estimated
Dollars

Required:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,400.00

Dollars per
LOE hour
delivered:

34.93

5.10

1.81

.00

.29

2.57

.00

1.48

.01

$46.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 06/04/1997

Site Name: DC METALS Completion Date: 04/30/1997

Site Location: 1414 Third Street Estimated Completion Date: 04/30/1997

City: Oakland County: Alameda

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

8.00

15.50

23.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-8.00 .00

-15.50 .00

-23.50 2,400.00

TOTAL Direct Labor $646.53 $27.51
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 06/04/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn

CERCLIS ID:

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

County: Placer

SSID: DF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Budgeted
Labor
Hours

.00

.00

.00

.00

410.00

Total Dollars
Spent:

6,448.84

1,284.03

784.67

.00

4,087.13

1,340.00

.00

442.67

81.73

$14,469.07

Labor Hours
Spent

257.50

58.50

4.00

9.00

329.00

Balance:

7,850.01

-74.03

2,845.33

.00

-804.00

1,660.00

4,900.50

$15,853.41

Balance

-257.50

-58.50

-4.00

-9.00

81.00

Estimated
Dollars

Required:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Estimated
Hours

required

.00

.00

.00

.00

410.00

Dollars per
LOE hour
delivered:

19.60

3.90

2.39

.00

12.42

4.07

.00

1.35

.25

$43.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 06/04/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn County: Placer State: CA

CERCLISID: SSID: DF

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-14.00 .00

-14.00 410.00

TOTAL Direct Labor $1,107.65 $79.12

Page 31 of 92 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 06/04/1997

Site Name: CAMEO TRAINING PROGRAM Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,304.82

121.00

2,531.32

.00

.00

.00

.00

$22,957.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

496.00

Total Dollars
Spent:

14,864.71

987.79

5,247.59

.00

.00

.00

.00

1,334.30

.00

$22,434.39

Labor Hours
Spent

181.00

248.00

2.00

5.50

8.00

444.50

Balance:

5,440.11

-866.79

-2,716.27

.00

.00

.00

.00

$522.75

Balance

-181.00

-248.00

-2.00

-5.50

-8.00

51.50

Estimated
Dollars

Required:

20,304.82

121.00

2,531.32

.00

.00

.00

.00

$22,957.14

Estimated
Hours

required

.00

.00

.00

.00

.00

496.00

Dollars per
LOE hour
delivered:

33.86

2.25

11.95

.00

.00

.00

.00

3.04

.00

$51.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0004 TDD Activity Type: START Site Specific Project

TDD Title: North American Resources Report Date: 06/04/1997

Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa State: AZ

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,005.20

695.75

605.00

.00

.00

.00

.00

$3,305.95

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1,204.48

295.60

547.81

.00

.00

.00

.00

180.48

.00

$2,228.37

Labor Hours
Spent

38.00

2.00

4.00

44.00

Balance:

800.72

400.15

57.19

.00

.00

.00

.00

$1,077.58

Balance

-38.00

-2.00

-4.00

6.00

Estimated
Dollars

Required:

2,005.20

695.75

605.00

.00

605.00

.00

.00

$3,910.95

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

27.37

6.72

12.45

.00

.00

.00

.00

4.10

.00

$50.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61 ,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

1 ,230.99

311.36

.00

.00

.00

.00

.00

66.63

.00

$1,608.98

Labor Hours
Spent

18.00

8.00

4.00

30.00

Balance:

49,168.71

5,738.64

48,400.00

.00

61,200.00

.00

2,027.96

$166,468.68

Balance

-18.00

-8.00

-4.00

620.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

41.03

10.38

.00

.00

.00

.00

.00

2.22

.00

$53.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

30.00

146.00

14.00

212.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance retluired

-22.00

-30.00

-146.00

-14.00

-212.00

.00

.00

.00

.00

650.00

TOTAL Direct Labor $11,842.55 $59.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/20/1997

Site Location: Estimated Completion Date: 12/20/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

95,849.99

4,840.00

10,890.00

605.00

5,100.00

364,693.33

.00

481,978.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,355.00

Total Dollars
Spent:

2,595.88

3,526.34

1,222.62

.00

.00

.00

.00

1,016.30

.00

$8,361.14

Labor Hours
Spent

10.00

.00

43.00

4.00

16.00

4.00

77.00

Balance:

93,254.1 1

1,313.66

9,667.38

605.00

5,100.00

364,693.33

.00

$473,617.18

Balance

-10.00

.00

-43.00

-4.00

-16.00

-4.00

1,278.00

Estimated
Dollars

Required:

95,849.99

4,840.00

10,890.00

605.00

5,100.00

364,693.33

.00

$481,978.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1 ,355.00

Dollars per
LOE hour
delivered:

42.56

57.81

20.04

.00

.00

.00

.00

16.66

.00

$137.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/20/1997

Site Location: Estimated Completion Date: 12/20/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

7.00

38.50

361.50

92.25

2.00

501 .25

Dollars per
LOE hour
delivered:

Balance

-7.00

-38.50

-361.50

-92.25

-2.00

-501.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1,355.00

TOTAL Direct Labor $30,167.33 $73.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

.00

430.00

Total Dollars
Spent:

210.94

4.57

.00

.00

.00

.00

.00

.98

.00

$216.49

Labor Hours
Spent

1.00

2.00

2.00

5.00

Balance:

29,874.31

-4.57

.00

.00

.00

.00

.00

$29,868.76

Balance

-1.00

-2.00

-2.00

425.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

42.19

.91

.00

.00

.00

.00

.00

.20

.00

$43.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor. MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

350.00

Total Dollars
Spent:

1,294.56

83.85

.00

.00

449.25

.00

.00

17.94

8.98

$1,854.58

3.00

35.50

.00

2.00

40.50

Balance:

22,801.64

-83.85

.00

.00

-449.25

.00

.00

$22,241.62

Balance

-3.00

-35.50

.00

-2.00

309.50

Estimated
Dollars

Required:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

31.96

2.07

.00

.00

11.09

.00

.00

.44

.22

$45.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

146.00

144.50

290.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re£luired

-146.00 .00

-144.50 .00

-290.50 350.00

TOTAL Direct Labor $18,275.84 $62.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 105,619.10

Other Direct Costs .00

Travel -00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL 105,619.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

17,926.07

3,580.61

.00

.00

3,514.60

.00

.00

766.22

70.29

$25,857.79

Labor Hours
Spent

13.00

38.50

324.00

2.00

104.00

2.00

483.50

Balance:

87,693.03

-3,580.61

.00

.00

-3,514.60

.00

.00

$79,761.31

Balance

-13.00

-38.50

-324.00

-2.00

-104.00

-2.00

1,016.50

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

47.24

9.44

.00

.00

9.26

.00

.00

2.02

.19

$68.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

22.50

92.75

259.00

59.00

5.00

438.25

Dollars per
LOE hour
delivered:

Balance

-22.50

-92.75

-259.00

-59.00

-5.00

-438.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1,500.00

TOTAL Direct Labor $26,043.56 $68.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

1,000.00

Total Dollars
Spent:

718.23

953.95

.00

.00

.00

.00

.00

204.11

.00

$1,876.29

11.00

2.00

13.00

Balance:

73,842.67

-953.95

.00

.00

.00

.00

.00

$72,684.61

Balance

-11.00

-2.00

987.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

55.25

73.38

.00

.00

.00

.00

.00

15.70

.00

$144.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

Estimated
Budgeted Labor Hours Hours

Labor Spent Ba,ance required
Hours

.00 158.00 -158.00 .00

.00 24.00 -24.00 .00

TOTAL .00

Total Dollars
Spent:

182.00

Dollars per
LOE hour
delivered:

-182.00 1,000.00

TOTAL Direct Labor $11,746.55 $64.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 06/04/1997

Site Name: PEMACO INC. Completion Date: 08/31/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 08/31/1997

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID : 9K

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

86,243.94

3,450.92

16,021.61

.00

80,980.33

1,600.00

605.00

188,901.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,536.00

Total Dollars
Spent:

4,748.39

2,981.01

4,234.24

.00

12,526.23

.00

.00

1,544.05

250.52

$26,284.44

Labor Hours
Spent

15.50

13.00

28.00

13.00

68.00

8.00

145.50

Balance:

81,495.55

469.91

11,787.37

.00

68,454.10

1,600.00

605.00

$162,617.36

Balance

-15.50

-13.00

-28.00

-13.00

-68.00

-8.00

1,390.50

Estimated
Dollars

Required:

86,243.94

3,450.92

16,021.61

.00

80,980.33

1,600.00

605.00

$188,901.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,536.00

Dollars per
LOE hour
delivered:

61.27

38.46

54.64

.00

161.63

.00

.00

19.92

3.23

$339.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 06/04/1997

Site Name: PEMACO INC. Completion Date: 08/31/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 08/31/1997

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

Pi

P2

P3

P4

SS

T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

1.25

751.75

253.50

1.00

109.50

129.00

1,246.00

Dollars per
LOE hour
delivered:

Balance

-1.25

-751.75

-253.50

-1.00

-109.50

-129.00

-1,246.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,536.00

TOTAL Direct Labor $54,177.50 $47.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Budgeted Labor Hours
Labor Spent
Hours

.00

1,210.00

Total Dollars
Spent:

60.95

.00

.00

.00

.00

.00

.00

.00

.00

$60.95

2.00

2.00

Balance:

80,594.85

.00

.00

.00

.00

.00

.00

$80,594.85

Balance

-2.00

1,208.00

Estimated
Dollars

Required:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Estimated
Hours

required

.00

1,210.00

Dollars per
LOE hour
delivered:

30.48

.00

.00

.00

.00

.00

.00

.00

.00

$30.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec»uired

-1 .00 .00

-1.00 1,210.00

TOTAL Direct Labor $59.83 $59.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

1,450.00

Total Dollars
Spent:

60.95

1.95

.00

.00

.00

.00

.00

.41

.00

$63.31

Labor Hours
Spent

2.00

2.00

Balance:

103,266.90

-1.95

.00

.00

.00

.00

.00

$103,264.54

Balance

-2.00

1,448.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

1,450.00

Dollars per
LOE hour
delivered:

30.48

.98

.00

.00

.00

.00

.00

.21

.00

$31.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 06/04/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

Re9jon: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re1uired

NO SUBTASK USED P3 .00 16.00 -16.00 .00

TOTAL .00 16.00 -16.00 1,450.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,073.92 $67.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 06/04/1997

Site Name: FRESNO DRUM SITE Completion Date: 08/15/1997

Site Location: Estimated Completion Date: 08/15/1997

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

53,467.70

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$82,904.71

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,700.00

Total Dollars
Spent:

41,316.20

5,928.41

6,692.50

.00

4,915.35

8,340.00

.00

2,700.93

98.30

$69,991.69

Labor Hours
Spent

189.50

933.00

366.00

7.00

18.00

1,513.50

Balance:

12,151.50

-4,960.41

4,197.50

.00

7,382.79

-3,059.13

.00

$12,913.02

Balance

-189.50

-933.00

-366.00

-7.00

-18.00

186.50

Estimated
Dollars

Required:

.53

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$29,437.54

Estimated
Hours

required

.00

.00

.00

.00

.00

1,700.00

Dollars per
LOE hour
delivered:

27.30

3.92

4.42

.00

3.25

5.51

.00

1.78

.06

$46.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 06/04/1997

Site Name: FRESNO DRUM SITE Completion Date: 08/15/1997

Site Location: Estimated Completion Date: 08/15/1997

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

Re9jon: 9 Budgeted
Subtask Description: -fbor

K Hours

Labor Hours
Spent

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED P1 .00 55.00 -55.00 .00

TOTAL .00 55.00 -55.00 1,700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,619.07 $29.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0015 TDD Activity Type: START Site Specific Project

TDD Title: Sulphur Bank Mercury Mine Report Date: 06/04/1997

Site Name: SULPHUR BANK MERCURY MINE Completion Date: 03/31/1997

Site Location: E. SHORE OF CLEAR LAKE Estimated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE

CERCLISID: CAD980893275 SSID: K2

Project Manager: MAHONY, KAREN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

450.00

Total Dollars
Spent:

326.90

244.32

.00

.00

1,885.93

.00

.00

52.28

37.72

$2,547.15

52.50

4.00

3.00

59.50

Balance:

10,910.25

2,139.38

1,815.00

.00

4,693.07

2,500.00

.00

$21,967.70

Balance

-52.50

-4.00

-3.00

390.50

Estimated
Dollars

Required:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Estimated
Hours

required

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

5.49

4.11

.00

.00

31.70

.00

.00

.88

.63

$42.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0016 TDD Activity Type: START Site Specific Project

TDD Title: Cardenas Bros. Report Date: 06/04/1997

Site Name: CARDENAS BROS. Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

220.00

Total Dollars
Spent:

7,097.23

480.25

743.28

.00

.00

.00

.00

261.83

.00

$8,582.59

Labor Hours
Spent

2.00

151.50

59.00

2.00

6.00

220.50

Balance:

2,667.17

124.75

-138.28

.00

.00

.00

605.00

$2,996.81

Balance

-2.00

-151.50

-59.00

-2.00

-6.00

-.50

Estimated
Dollars

Required:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Estimated
Hours

required

.00

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

32.48

2.20

3.40

.00

.00

.00

.00

1.20

.00

$39.28

Page 56 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, IncVPRC Report Date: 06/04/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

75,842.40

4,840.00

242.00

.00

.00

.00

.00

$80,924.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

1,760.00

Total Dollars
Spent:

47,426.75

3,597.04

96.10

.00

.00

.00

.00

790.35

.00

$51,910.24

92.50

880.00

302.50

14.50

6.00

1,295.50

Balance:

28,415.65

1,242.96

145.90

.00

.00

.00

.00

$29,014.16

Balance

-92.50

-880.00

-302.50

-14.50

-6.00

464.50

Estimated
Dollars

Required:

75,842.40

4,840.00

242.00

.00

.00

.00

.00

$80,924.40

Estimated
Hours

required

.00

.00

.00

.00

.00

1,760.00

Dollars per
LOE hour
delivered:

37.02

2.81

.08

.00

.00

.00

.00

.62

.00

$40.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 06/04/1997

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

6,120.17

386.85

5,667.13

.00

.00

.00

.00

1,295.55

.00

$13,469.70

Labor Hours
Spent

146.50

7.00

6.00

6.00

165.50

Balance:

16,375.67

302.85

8,326.52

.00

.00

.00

.00

$23,709.49

Balance

-146.50

-7.00

-6.00

-6.00

334.50

Estimated
Dollars

Required:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

36.98

2.34

34.24

.00

.00

.00

.00

7.83

.00

$81.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 06/04/1997

Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

10.50

161.00

171.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-10.50 .00

-161.00 .00

-171.50 500.00

TOTAL Direct Labor $15,642.65 $91.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 06/04/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

5,048.36

1 ,206.72

.00

.00

.00

.00

.00

258.25

.00

$6,513.33

Labor Hours
Spent

136.00

2.00

138.00

Balance:

2,739.64

-964.72

.00

.00

328.95

.00

.00

$1,845.62

Balance

-136.00

-2.00

12.00

Estimated
Dollars

Required:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.58

8.74

.00

.00

.00

.00

.00

1.87

.00

$47.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 06/04/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 .50 -.50 .00

.00 11.50 -11.50 .00

TOTAL .00

Total Dollars
Spent:

12.00

Dollars per
LOE hour
delivered:

-12.00 150.00

TOTAL Direct Labor $884.79 $73.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 06/04/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Budgeted
Labor
Hours

.00

.00

.00

125.00

Total Dollars
Spent:

5,631.22

445.22

.00

.00

.00

.00

.00

95.31

.00

$6,171.75

Labor Hours
Spent

111.50

8.00

7.00

126.50

Balance:

547.48

-82.22

.00

.00

.00

.00

.00

$369.95

Balance

-111.50

-8.00

-7.00

-1.50

Estimated
Dollars

Required:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

44.52

3.52

.00

.00

.00

.00

.00

.75

.00

$48.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 06/04/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

13.00

2.00

11.50

26.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-13.00 .00

-2.00 .00

-11.50 .00

-26.50 125.00

TOTAL Direct Labor $1,253.86 $47.32
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9611-0001

TDD Title: Texaco

Site Name: TEXACO

Site Location:

City: Wilmington

Month Ending: 05/24/1997

TDD Activity Type: START Site Specific Project

Report Date: 06/04/1997

Completion Date: 11/15/1996

Estimated Completion Date: 00/00/0000

County: Los Angeles
State: CA

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Budgeted
Labor
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

482.49

31.75

.00

.00

.00

.00

.00

6.80

.00

$521.04

Labor Hours
Spent

7.50

5.00

2.00

14.50

Balance:

424.43

89.25

.00

.00

.00

.00

.00

$506.88

Balance

-7.50

-5.00

-2.00

5.50

Estimated
Dollars

Required:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

33.28

2.19

.00

.00

.00

.00

.00

.47

.00

$35.93

Page 61 of130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Report Date: 06/04/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997

Site Location: 231 Sumner Street Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLISID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

5,637.14

907.50

605.00

.00

.00

.00

.00

$7,149.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,459.04

554.13

541.83

.00

2,600.00

.00

.00

234.46

52.00

$8,441.46

Labor Hours
Spent

95.00

1.50

46.50

2.00

2.00

147.00

Balance:

1,178.10

353.37

63.17

.00

-2,600.00

.00

.00

$-1,291.82

Balance

-95.00

-1.50

-46.50

-2.00

-2.00

3.00

Estimated
Dollars

Required:

5,637.14

907.50

605.00

.00

.00

2,600.00

.00

$9,749.64

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.75

3.82

3.74

.00

17.93

.00

.00

1.62

.36

$58.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0003 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating/Metal Report Date: 06/04/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: South El Monte County: Los Angeles

CERCLISID: CA0001611482 SSID: DL

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,546.32

549.17

30.00

.00

727.50

.00

.00

123.92

14.55

$4,991.46

6.00

4.50

84.00

1.50

4.00

100.00

Balance:

1,035.72

55.83

6.30

.00

-727.50

1,750.00

.00

$1,981.88

Balance

-6.00

-4.50

-84.00

-1.50

-4.00

.00

Estimated
Dollars

Required:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

36.00

5.58

.30

.00

7.39

.00

.00

1.26

.15

$50.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 06/04/1997

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,124.10

1,875.50

4,114.00

.00

5,921 .00

2,607.58

.00

$42,642.18

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

930.00

Total Dollars
Spent:

14,508.86

1,398.85

2,611.59

.00

11,021.17

.00

.00

858.24

220.42

$30,619.13

Labor Hours
Spent

272.00

449.00

20.50

6.00

13.00

760.50

Balance:

13,615.24

476.65

1,502.41

.00

-5,100.17

2,607.58

.00

$12,023.05

Balance

-272.00

-449.00

-20.50

-6.00

-13.00

169.50

Estimated
Dollars

Required:

28,124.10

1,875.50

4,114.00

.00

5,921 .00

2,607.58

.00

$42,642.18

Estimated
Hours

required

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

19.08

1.84

3.43

.00

14.49

.00

.00

1.13

.29

$40.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 06/04/1997

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-2.00 .00

-2.00 930.00

TOTAL Direct Labor $126.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0005 TDD Activity Type: START Site Specific Project

TDD Title: Brown and Bryant Report Date: 06/04/1997

Site Name: BRQWN & BRYANT - ARVIN Completion Date: 11/15/1996

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 00/00/0000

City: ARVIN County: KERN

CERCLISID: CAD052384021 SSID: H2

Project Manager: RANDALL, RANDY

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

TOTAL

Dollars
Budgeted:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

585.89

22.67

.00

.00

.00

.00

.00

4.85

.00

$613.41

Labor Hours
Spent

8.00

10.00

18.00

Balance:

260.19

-22.67

.00

.00

.00

.00

.00

$232.67

Balance

-8.00

-10.00

182.00

Estimated
Dollars

Required:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.55

1.26

.00

.00

.00

.00

.00

.27

.00

$34.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 06/04/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Budgeted
Labor
Hours

.00

30.00

Total Dollars
Spent:

58.33

1,071.95

.00

.00

.00

.00

.00

229.39

.00

$1,359.67

Labor Hours
Spent

2.00

2.00

Balance:

2,297.37

-466.95

.00

.00

.00

.00

.00

$1,601.03

Balance

-2.00

28.00

Estimated
Dollars

Required:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Estimated
Hours

required

.00

30.00

Dollars per
LOE hour
delivered:

29.17

535.98

.00

.00

.00

.00

.00

114.70

.00

$679.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 06/04/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

1.00

28.00

31.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-2.00 .00

-1 .00 .00

-28.00 .00

-31.00 30.00

TOTAL Direct Labor $1,889.59 $60.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0007 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch Site Report Date: 06/04/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Auburn County: Placer State: CA

CERCLISID: SSID: DF

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,093.30

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

1,577.91

517.49

422.46

.00

3,469.21

.00

.00

201.13

69.37

$6,257.57

Labor Hours
Spent

98.50

2.00

41.50

4.00

6.00

152.00

Balance:

4,515.39

27.01

1,392.54

.00

-179.71

.00

.00

$5,484.73

Balance

-98.50

-2.00

-41.50

-4.00

-6.00

58.00

Estimated
Dollars

Required:

6,093.00

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.00

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

10.38

3.40

2.78

.00

22.82

.00

.00

1.32

.46

$41.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611 -0008 TDD Activity Type: START Site General Project

TDD Title: USC Pesticide Training Lecture Report Date: 06/04/1997

Site Name: USC PESTICIDE TRAINING LECTURE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Budgeted
Labor
Hours

.00

.00

.00

64.00

Total Dollars
Spent:

759.74

556.23

.00

.00

.00

.00

.00

119.03

.00

$1,435.00

Labor Hours
Spent

19.50

1.00

2.00

22.50

Balance:

1 ,734.58

-314.23

.00

.00

.00

.00

363.00

$1,664.32

Balance

-19.50

-1.00

-2.00

41.50

Estimated
Dollars

Required:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Estimated
Hours

required

.00

.00

.00

64.00

Dollars per
LOE hour
delivered:

33.77

24.72

.00

.00

.00

.00

.00

5.29

.00

$63.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 06/04/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND'97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

3,005.85

110.47

22.49

.00

.00

.00

.00

28.46

.00

$3,167.27

59.00

2.00

2.00

63.00

Balance:

2,889.75

71.03

38.01

.00

.00

.00

.00

$2,970.33

Balance

-59.00

-2.00

-2.00

37.00

Estimated
Dollars

Required:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

47.71

1.75

.36

.00

.00

.00

.00

.45

.00

$50.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 06/04/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND'97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re('uired

NO SUBTASK USED P1 .00 10.50 -10.50 .00

TOTAL .00 10.50 -10.50 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $319.40 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0010 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Phoenix'97 Report Date: 06/04/1997

Site Name: PESTICIDE TRAINING - UC PHOENIX, AZ'97 Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

5,048.48

225.51

1,481.12

.00

.00

.00

.00

365.21

.00

$7,120.32

Labor Hours
Spent

103.00

4.00

7.00

114.00

Balance:

2,143.22

76.99

454.88

.00

.00

.00

.00

$2,309.88

Balance

-103.00

-4.00

-7.00

6.00

Estimated
Dollars

Required:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

44.28

1.98

12.99

.00

.00

.00

.00

3.20

.00

$62.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 06/04/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

1,448.25

65.11

.00

.00

.00

.00

.00

13.93

.00

$1,527.29

Labor Hours
Spent

42.00

2.00

4.00

48.00

Balance:

1,951.57

-65.11

.00

.00

.00

.00

.00

$1,872.53

Balance

-42.00

-2.00

-4.00

52.00

Estimated
Dollars

Required:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.17

1.36

.00

.00

.00

.00

.00

.29

.00

$31.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 06/04/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

8.50

8.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-8.50 .00

-8.50 100.00

TOTAL Direct Labor $258.52 $30.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 06/04/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 08/31/1997

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

13,734.49

1,193.18

76.60

.00

.00

.00

.00

271.71

.00

$15,275.98

Labor Hours
Spent

1.00

315.50

5.50

5.00

7.50

6.00

340.50

Balance:

35,539.06

-285.68

4,400.40

.00

6,974.25

6,000.00

930.49

$53,286.81

Balance

-1.00

-315.50

-5.50

-5.00

-7.50

-6.00

824.50

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

41.24

3.58

.23

.00

.00

.00

.00

.82

.00

$45.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 06/04/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 08/31/1997

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

51.00 -51.00

62.00 -62.00

3.75 -3.75

116.75 -116.75

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $5,542.66 $49.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611 -0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 06/04/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLISID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

2,686.68

101.40

805.99

.00

.00

.00

.00

194.18

.00

$3,788.25

Labor Hours
Spent

54.50

3.00

3.00

60.50

Balance:

5,313.32

-101.40

-805.99

.00

.00

.00

.00

$4,211.75

Balance

-54.50

-3.00

-3.00

139.50

Estimated
Dollars

Required:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.41

1.68

13.32

.00

.00

.00

.00

3.21

.00

$62.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611 -0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 06/04/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLISID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 06/04/1997

Site Name: SANTA MONICA MTBE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 08/30/1997

City: Santa Monica County: Los Angeles

CERCLISID: CAOO01757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

53,481.70

6,050.00

6,050.00

.00

77,627.10

.00

.00

143,208.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,740.00

Total Dollars
Spent:

35,299.00

2,857.83

672.80

.00

39,973.51

.00

.00

755.50

799.47

$80,358.11

Labor Hours
Spent

1.50

79.50

840.50

8.00

25.00

6.00

960.50

Balance:

18,182.70

3,192.17

5,377.20

.00

37,653.59

.00

.00

$62,850.69

Balance

-1.50

-79.50

-840.50

-8.00

-25.00

-6.00

1,779.50

Estimated
Dollars

Required:

53,481 .70

6,050.00

6,050.00

.00

77,627.10

.00

.00

$143,208.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,740.00

Dollars per
LOE hour
delivered:

37.73

3.05

.72

.00

42.73

.00

.00

.81

.85

$85.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 06/04/1997

Site Name: SANTA MONICA MTBE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 08/30/1997

City: Santa Monica County: Los Angeles

CERCLISID: CA0001757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

T3 .00

TOTAL .00

Total Dollars
Spent:

1,026.25

165.50

377.50

2.50

1,571.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>uired

-1,026.25 .00

-165.50 .00

-377.50 .00

-2.50 .00

-1,571.75 2,740.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0015 TDD Activity Type: START Site Specific Project

TDD Title: Chemical Safety Audit Training @ EPA Lab Report Date: 06/04/1997

Site Name: CHEMICAL SAFETY AUDIT TRAINING @ EPA LA Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Alameda State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CARROLL, SANDRA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Budgeted
Labor
Hours

.00

.00

.00

.00

90.00

Total Dollars
Spent:

1,417.12

55.11

.00

.00

935.25

.00

.00

11.79

18.70

$2,437.97

Labor Hours
Spent

29.00

29.00

2.00

2.00

62.00

Balance:

3,110.98

-55.11

.00

.00

-935.25

.00

.00

$2,090.13

Balance

-29.00

-29.00

-2.00

-2.00

28.00

Estimated
Dollars

Required:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Estimated
Hours

required

.00

.00

.00

.00

90.00

Dollars per
LOE hour
delivered:

22.86

.89

.00

.00

15.08

.00

.00

.19

.30

$39.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 06/04/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland County: Alameda
State: CA

CERCLIS ID: SSID : DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,456.60

968.00

1,815.00

.00

1,315.00

8,000.00

3,267.00

$44,821.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

12,866.29

1,238.87

302.87

.00

.00

.00

.00

329.88

.00

$14,737.91

Labor Hours
Spent

9.50

270.50

91.50

4.00

6.00

381.50

Balance:

16,590.31

-270.87

1,512.13

.00

1,315.00

8,000.00

3,267.00

$30,083.69

Balance

-9.50

-270.50

-91.50

-4.00

-6.00

318.50

Estimated
Dollars

Required:

29,456.60

968.00

1,815.00

.00

1,315.80

8.000.00

3,267.00

$44,822.40

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

33.73

3.25

.79

.00

.00

.00

.00

.86

.00

$38.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 06/04/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland County: Alameda State: CA

CERCLISID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

13.00

11.00

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-13.00 .00

-11.00 .00

-24.00 700.00

TOTAL Direct Labor $1,487.43 $61.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 06/04/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada
State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

7,349.03

601 .97

1,054.55

.00

1,262.03

.00

.00

354.44

25.24

$10,647.26

Labor Hours
Spent

42.50

224.00

4.00

9.00

279.50

Balance:

22,346.17

-420.47

639.45

.00

-1,262.03

.00

.00

$20,923.44

Balance

-42.50

-224.00

-4.00

-9.00

220.50

Estimated
Dollars

Required:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

26.29

2.15

3.77

.00

4.52

.00

.00

1.27

.09

$38.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 06/04/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada State: CA

SSID : ZZ

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

19.00

19.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-19.00 .00

-19.00 500.00

TOTAL Direct Labor $565.47 $29.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 06/04/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

691.76

1,987.83

930.63

.00

.00

.00

.00

624.53

.00

$4,234.75

Labor Hours
Spent

.00

.00

8.00

2.50

6.00

16.50

Balance:

76,743.14

7,571.17

5,724.37

.00

.00

.00

.00

$89,414.15

Balance

.00

.00

-8.00

-2.50

-6.00

1,013.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,030.00

Dollars per
LOE hour
delivered:

49.41

141.99

66.47

.00

.00

.00

.00

44.61

.00

$302.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 06/04/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

13.00

130.25

169.50

1.25

314.00

Dollars per
LOE hour
delivered:

Balance

-13.00

-130.25

-169.50

-1.25

-314.00

Estimated
Hours

required

.00

.00

.00

.00

1,030.00

TOTAL Direct Labor $20,418.03 $65.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sequoia Mine Site Report Date: 06/04/1997

Site Name: SEQUOIA MINE SITE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sequoia National For County: Sequoia
State: CA

CERCLIS ID: SSID : ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,199.29

238.01

38.00

.00

.00

.00

.00

59.05

.00

$1,534.35

1.00

34.00

1.00

1.00

2.00

39.00

Balance:

436.44

64.49

567.00

.00

.00

.00

.00

$1,008.88

Balance

-1.00

-34.00

-1.00

-1.00

-2.00

1.00

Estimated
Dollars

Required:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

31.56

6.26

1.00

.00

.00

.00

.00

1.55

.00

$40.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0004 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating - PRP Oversight Report Date: 06/04/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 08/30/1997

City: South El Monte County: Los Angeles

CERCLISID: CA0001611482 SSID: DL

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

26,459.45

1,210.00

605.00

605.00

.00

.00

.00

$28,879.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

644.00

Total Dollars
Spent:

12,044.04

699.91

54.75

.00

.00

.00

.00

161.48

.00

$12,960.18

Labor Hours
Spent

10.00

280.00

74.50

3.00

4.00

371.50

Balance:

14,415.41

510.09

550.25

605.00

.00

.00

.00

$15,919.27

Balance

-10.00

-280.00

-74.50

-3.00

-4.00

272.50

Estimated
Dollars

Required:

26,459.45

1,210.00

605.00

605.00

.00

.00

.00

$28,879.45

Estimated
Hours

required

.00

.00

.00

.00

.00

644.00

Dollars per
LOE hour
delivered:

32.68

1.90

.15

.00

.00

.00

.00

.44

.00

$35.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 06/04/1997

Site Name: MOLYCORP INC Completion Date: 05/30/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 05/30/1997

City: MOUNTAIN PASS County: SAN BERNARDINO

CERCLISID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,234.90

4,588.51

2,420.00

.00

.00

6,000.00

.00

$37,243.41

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

11,801.74

817.46

2,586.81

.00

3,213.24

4,180.00

.00

728.48

64.26

$23,391.99

Labor Hours
Spent

89.50

21.50

252.50

2.00

9.00

374.50

Balance:

12,433.16

3,771.05

-166.81

.00

-3,213.24

1,820.00

.00

$13,851.42

Balance

-89.50

-21.50

-252.50

-2.00

-9.00

135.50

Estimated
Dollars

Required:

24,234.90

4,588.51

2,420.00

.00

.00

6,000.00

.00

$37,243.41

Estimated
Hours

required

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

31.51

2.18

6.91

.00

8.58

11.16

.00

1.95

.17

$62.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 06/04/1997

Site Name: MOLYCORP INC Completion Date: 05/30/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 05/30/1997

City: MOUNTAIN PASS County: SAN BERNARDINO State: CA

CERCLISID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

Re9lon: 9 Budgeted
Subtask Description: Laborr Hours

Labor Hours
Spent

Estimated
Hours

Balance reclujred

NO SUBTASK USED P1 .00 79.00 -79.00 .00

TOTAL .00 79.00 -79.00 510.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,295.16 $29.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 06/04/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott

CERCLISID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

119.28

14.48

.00

.00

.00

.00

.00

3.10

.00

$136.86

Labor Hours
Spent

4.00

4.00

Balance:

6,005.98

106.52

.00

.00

.00

.00

.00

$6,109.40

Balance

-4.00

78.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.82

3.62

.00

.00

.00

.00

.00

.78

.00

$34.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 06/04/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLISID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

34.00

.25

34.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-34.00 .00

-.25 .00

-34.25 82.00

TOTAL Direct Labor $2,065.19 $60.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (OMS) #6 Report Date: 06/04/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP ( Completion Date: 05/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 05/30/1997

City: Bell County: Los Angeles

CERCLISID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

180.23

62.83

.00

.00

.00

.00

.00

13.44

.00

$256.50

Labor Hours
Spent

6.00

6.00

Balance:

5,945.03

58.17

.00

.00

.00

.00

.00

$5,989.76

Balance

-6.00

76.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

30.04

10.47

.00

.00

.00

.00

.00

2.24

.00

$42.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (OMS) #6 Report Date: 06/04/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP ( Completion Date: 05/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 05/30/1997

City: Bell County: Los Angeles

CERCLISID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 30.00 -30.00 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

30.25

Dollars per
LOE hour
delivered:

-30.25 82.00

TOTAL Direct Labor $1,910.86 $63.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0007 TDD Activity Type: START Site General Project

TDD Title: START Annual Workplan 1997 Report Date: 06/04/1997

Site Name: START ANNUAL WORKPLAN 1997 Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

3,968.22

96.37

.00

.00

.00

.00

.00

20.62

.00

$4,085.21

Labor Hours
Spent

64.00

6.00

70.00

Balance:

2,980.58

24.63

.00

.00

.00

.00

.00

$2,984.59

Balance

-64.00

-6.00

50.00

Estimated
Dollars

Required:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

56.69

1.38

.00

.00

.00

.00

.00

.29

.00

$58.36

Page 84 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 06/04/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FF Completion Date: 05/31/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 05/31/1997

Luke AFB
State* AZCity: Phoenix County: Maricopa

CERCLISID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

.00

82.00

Total Dollars
Spent:

764.53

263.90

.00

.00

.00

.00

.00

56.49

.00

$1,084.92

Labor Hours
Spent

22.00

6.00

28.00

Balance:

5,360.73

-142.90

.00

.00

.00

.00

.00

$5,161.34

Balance

-22.00

-6.00

54.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

.00

82.00

Dollars per
LOE hour
delivered:

127.42

43.98

.00

.00

.00

.00

.00

9.42

.00

$180.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 06/04/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FF Completion Date: 05/31/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 05/31/1997

Luke AFB

City: Phoenix County: Maricopa State: AZ

CERCLISID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

67.50

8.00

23.25

98.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»u1red

-67.50 .00

-8.00 .00

-23.25 .00

-98.75 82.00

TOTAL Direct Labor $4,867.12 $64.47

Page 58 of 92 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 06/04/1997

Site Name: RAND MINING COMPANY FFR Completion Date: 06/01/1997

Site Location: 86 Rand Avenue Estimated Completion Date: 06/01/1997

1 m S of Randsburg

City: Randsburg County: Kern

CERCLISID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

.00

.00

82.00

Total Dollars
Spent:

508.44

12.95

.00

.00

.00

.00

.00

2.77

.00

$524.16

Labor Hours
Spent

6.00

2.00

4.00

12.00

Balance:

5,616.82

108.05

.00

.00

.00

.00

.00

$5,722.10

Balance

-6.00

-2.00

-4.00

70.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

.00

.00

82.00

Dollars per
LOE hour
delivered:

42.37

1.08

.00

.00

.00

.00

.00

.23

.00

$43.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 06/04/1997

Site Name: RAND MINING COMPANY FFR Completion Date: 06/01/1997

Site Location: 86 Rand Avenue Estimated Completion Date: 06/01/1997

1 m S of Randsburg

City: Randsburg County: Kern State: CA

CERCLISID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

5.00

.25

5.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-5.00 .00

-.25 .00

-5.25 82.00

TOTAL Direct Labor $325.77 $65.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 06/04/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,640.00

Total Dollars
Spent:

9,372.70

6,499.57

.00

.00

.00

.00

.00

1,390.91

.00

$17,263.18

Labor Hours
Spent

99.75

124.00

8.00

56.50

9.00

297.25

Balance:

182,405.50

17,700.43

24,200.00

.00

5,100.00

185,000.00

6,196.99

$419,212.01

Balance

-99.75

-124.00

-8.00

-56.50

-9.00

2,342.75

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

2,640.00

Dollars per
LOE hour
delivered:

38.93

27.00

.00

.00

.00

.00

.00

5.78

.00

$71.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 06/04/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

28.50

46.75

819.00

85.00

77.50

27.00

1,083.75

Dollars per
LOE hour
delivered:

Balance

-28.50

-46.75

-819.00

-85.00

-77.50

-27.00

-1,083.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,640.00

TOTAL Direct Labor $72,276.26 $72.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 06/04/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

SS

T2

TOTAL

Dollars
Budgeted:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

292.33

339.52

1,142.49

.00

.00

.00

.00

317.15

.00

$2,091.49

Labor Hours
Spent

2.00

2.00

5.00

9.00

Balance:

8,634.35

870.48

672.51

.00

.00

.00

.00

$9,860.19

Balance

-2.00

-2.00

-5.00

1 1 1 .00

Estimated
Dollars

Required:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

41.76

48.50

163.21

.00

.00

.00

.00

45.31

.00

$298.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 06/04/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance rec*uired

NO SUBTASK USED P3 .00 111.50 -111.50 .00

TOTAL .00 111.50 -111.50 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7,168.63 $64.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 06/04/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville

CERCLIS ID:

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Yuba

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,915.81

458.78

1,028.93

.00

.00

.00

.00

318.32

.00

$6,721.84

65.00

55.00

12.00

7.00

139.00

Balance:

5,434.09

-216.78

786.07

.00

.00

.00

181.50

$5,866.56

Balance

-65.00

-55.00

-12.00

-7.00

111.00

Estimated
Dollars

Required:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

35.37

3.30

7.40

.00

.00

.00

.00

2.29

.00

$48.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 06/04/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville

CERCLIS ID:

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Yuba

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

45.50

.25

45.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-45.50 .00

-.25 .00

-45.75 250.00

TOTAL Direct Labor $1,335.24 $29.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0002 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 06/04/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLISID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,294.34

61.52

.00

.00

.00

.00

.00

13.15

.00

$1,369.01

Labor Hours
Spent

12.50

5.50

18.50

2.00

1.50

40.00

Balance:

379.55

119.98

90.75

.00

.00

.00

.00

$577.13

Balance

-12.50

-5.50

-18.50

-2.00

-1.50

.00

Estimated
Dollars

Required:

1,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

32.36

1.54

.00

.00

.00

.00

.00

.33

.00

$34.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutter County Flood Response Report Date: 06/04/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Yuba City County: Sutter

CERCLIS ID: SSID : ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Budgeted
Labor
Hours

.00

.00

.00

.00

290.00

Total Dollars
Spent:

10,376.23

1 ,093.91

2,902.99

.00

.00

.00

.00

855.25

.00

$15,228.38

Labor Hours
Spent

4.00

258.50

6.00

7.00

275.50

Balance:

3,072.17

-851.91

-1,087.99

.00

.00

.00

121.00

$398.02

Balance

-4.00

-258.50

-6.00

-7.00

14.50

Estimated
Dollars

Required:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Estimated
Hours

required

.00

.00

.00

.00

290.00

Dollars per
LOE hour
delivered:

37.66

3.97

10.54

.00

.00

.00

.00

3.10

.00

$55.28
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701 -0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutter County Flood Response Report Date: 06/04/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Yuba City County: Sutter State: CA

CERCLISID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

12.00

12.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-12.00 .00

-12.00 290.00

TOTAL Direct Labor $365.03 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0004 TDD Activity Type: START Site General Project

TDD Title: Tri-Counties/Diablo Training Report Date: 06/04/1997

Site Name: TRI-COUNTIES/DIABLO TRAINING Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avila Beach County: San Luis Obispo

CERCLISID: SSID: 00

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Budgeted
Labor
Hours

.00

19.00

Total Dollars
Spent:

918.14

80.24

.00

.00

.00

.00

.00

17.17

.00

$1,015.55

Labor Hours
Spent

18.00

18.00

Balance:

22.16

-19.74

66.55

.00

.00

.00

.00

$51.80

Balance

-18.00

1.00

Estimated
Dollars

Required:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Estimated
Hours

required

.00

19.00

Dollars per
LOE hour
delivered:

51.01

4.46

.00

.00

.00

.00

.00

.95

.00

$56.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mariposa County Flood Response Report Date: 06/04/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: Mariposa

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,051.63

361 .45

793.07

.00

.00

.00

.00

247.07

.00

$3,453.22

Labor Hours
Spent

.00

51.50

9.00

6.00

66.50

Balance:

9,200.57

-119.45

1,021.93

.00

.00

.00

181.50

$10,037.48

Balance

.00

-51.50

-9.00

-6.00

183.50

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.85

5.44

11.93

.00

.00

.00

.00

3.72

.00

$51.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mariposa County Flood Response Report Date: 06/04/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec"uired

NO SUBTASK USED T1 .00 27.00 -27.00 .00

TOTAL .00 27.00 -27.00 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $625.48 $23.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 06/04/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

4,074.32

291.07

1,582.19

.00

.0£h

.00

.00

400.91

.00

$6,348.49

Labor Hours
Spent

118.00

11.00

4.00

133.00

Balance:

7,177.88

-49.07

232.81

.00

.00

.00

181.50

$7,142.21

Balance

-118.00

-11.00

-4.00

117.00

Estimated
Dollars

Required:

11,252.00

242.00

1,815.00

.00

.00

.00

181.50

-

$13,490.50

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.63

2.19

11.90

.00

.00

.00

.00

3.01

.00

$47.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 06/04/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

3.50

41.50

45.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<*uired

-3.50 .00

-41 .50 .00

-45.00 250.00

TOTAL Direct Labor $1,162.69 $25.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 06/04/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

3,366.85

454.01

1,066.36

.00

.00

.00

.00

325.33

.00

$5,212.55

67.00

9.00

4.00

80.00

Balance:

7,885.35

-212.01

748.64

.00

.00

.00

181.50

$8,278.15

Balance

-67.00

-9.00

-4.00

170.00

Estimated
Dollars

Required:

1 1 ,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

42.09

5.68

13.33

.00

.00

.00

.00

4.07

.00

$65.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 06/04/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus State: CA

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

79.50

.25

79.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-79.50 .00

-.25 .00

-79.75 250.00

TOTAL Direct Labor $2,356.73 $29.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 06/04/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLISID: CAQ001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

16,397.18

1,879.78

2,529.20

.00

.00

.00

.00

943.51

.00

$21,749.67

Labor Hours
Spent

177.50

55.50

227.50

7.00

5.00

4.00

476.50

Balance:

21,602.06

-1,274.78

-1,319.20

.00

.00

2,000.00

.00

$20,064.57

Balance

-177.50

-55.50

-227.50

-7.00

-5.00

-4.00

383.50

Estimated
Dollars

Required:

37,999,24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

34.78

3.99

5.36

.00

.00

.00

.00

2.00

.00

$46.13

Page 96 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 06/04/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLISID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

ReSjon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

58.00

58.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-58.00 .00

-58.00 860.00

TOTAL Direct Labor $3,022.93 $52.12

Page 67 of 92 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0009 TDD Activity Type: START Site Specific Project

TDD Title: Palos Verdes Shelf Report Date: 06/04/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Budgeted
Labor
Hours

.00

.00

.00

.00

438.00

Total Dollars
Spent:

955.32

907.20

.00

.00

.00

.00

.00

194.15

.00

$2,056.67

Labor Hours
Spent

10.00

2.00

10.50

4.00

26.50

Balance:

25,851 .03

302.80

.00

.00

.00

.00

.00

$25,959.68

Balance

-10.00

-2.00

-10.50

-4.00

411.50

Estimated
Dollars

Required:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Estimated
Hours

required

.00

.00

.00

.00

438.00

Dollars per
LOE hour
delivered:

59.71

56.70

.00

.00

.00

.00

.00

12.13

.00

$128.54
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0009 TDD Activity Type: START Site Specific Project

TDD Title: Palos Verdes Shelf Report Date: 06/04/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.00

4.50

367.00

19.25

391 .75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-1.00 .00

-4.50 .00

-367.00 .00

-19.25 .00

-391.75 438.00

TOTAL Direct Labor $24,801.46 $66.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0010 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper - PRP Oversight Report Date: 06/04/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 09/30/1997

Site Location: 231 Sumner Street Estimated Completion Date: 09/30/1997

City: Bakersfield County: Kern

CERCLISID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

4,995.62

302.50

1,452.00

.00

.00

.00

.00

$6,750.12

Budgeted
Labor
Hours

.00

.00

.00

150.00

Total Dollars
Spent:

320.70

10.14

.00

.00

.00

.00

.00

2.17

.00

$333.01

Labor Hours
Spent

5.00

2.00

2.00

9.00

Balance:

4,674.92

292.36

1,452.00

.00

.00

.00

.00

$6,417.11

Balance

-5.00

-2.00

-2.00

141.00

Estimated
Dollars

Required:

4,995.62

302.50

1,452.00

.00

.00

.00

.00

$6,750.12

Estimated
Hours

required

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

35.63

1.13

.00

.00

.00

.00

.00

.24

.00

$37.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 06/04/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Geyserville County: Sonoma

CERCLISID: CA0001840982 SSID: DT

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,433.50

1,210.00

2,420.00

.00

.00

.00

.00

$24,063.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

365.00

Total Dollars
Spent:

15,429.25

994.17

723.46

.00

5,000.00

.00

.00

367.59

100.00

$22,614.47

Labor Hours
Spent

1.00

27.00

294.50

13.00

12.00

347.50

Balance:

5,004.25

215.83

1,696.54

.00

-5,000.00

.00

.00

$1,449.03

Balance

-1.00

-27.00

-294.50

-13.00

-12.00

17.50

Estimated
Dollars

Required:

20,433.50

1,210.00

2,420.00

.00

.00

.00

.00

$24,063.50

Estimated
Hours

required

.00

.00

.00

.00

.00

365.00

Dollars per
LOE hour
delivered:

44.40

2.86

2.08

.00

14.39

.00

.00

1.06

.29

$65.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9701-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 06/04/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Geyserville County: Sonoma

CERCLISID: CA0001840982 SSID: DT

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.00

20.00

21.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-1.00 .00

-20.00 .00

-21 .00 365.00

TOTAL Direct Labor $753.15 $753.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 06/04/1997

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 07/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Budgeted
Labor
Hours

.00

.00

.00

.00

320.00

Total Dollars
Spent:

2,692.49

83.32

.00

.00

.00

.00

.00

17.83

.00

$2,793.64

Labor Hours
Spent

3.00

58.00

2.00

2.00

65.00

Balance:

14,184.31

340.18

.00

.00

.00

.00

.00

$14,506.66

Balance

-3.00

-58.00

-2.00

-2.00

255.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

41.42

1.28

.00

.00

.00

.00

.00

.27

.00

$42.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 06/04/1997

Site Name: TOSCO REFINERY Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Martinez

CERCLIS ID:

Project Manager: ANDERSON, RON

EPA Project Monitor: WOODROW, GORDON

County: Contra Costa

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

41 ,845.00

1,058.75

1,210.00

.00

.00

.00

.00

$44,113.75

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

580.00

Total Dollars
Spent:

3,800.63

436.47

290.87

.00

.00

.00

.00

155.62

.00

$4,683.59

61.00

4.00

8.50

8.00

81.50

Balance:

38,044.37

622.28

919.13

.00

.00

.00

.00

$39,430.16

Balance

-61.00

-4.00

-8.50

-8.00

498.50

Estimated
Dollars

Required:

41,845.80

1,058.75

1,210.00

.00

.00

.00

.00

$44,114.55

Estimated
Hours

required

.00

.00

.00

.00

580.00

Dollars per
LOE hour
delivered:

52.06

5.98

3.98

.00

.00

.00

.00

2.13

.00

$64.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 06/04/1997

Site Name: TOSCO REFINERY Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Martinez

CERCLIS ID:

Project Manager: ANDERSON, RON

EPA Project Monitor: WOODROW, GORDON

County: Contra Costa

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

294.00

1.00

295.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-294.00 .00

-1 .00 .00

-295.00 580.00

TOTAL Direct Labor $26,931.19 $91.60
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0003 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 06/04/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,499.40

2,420.00

1,815.00

.00

.00

.00

.00

$17,734.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

332.00

Total Dollars
Spent:

2,611.18

213.98

.00

.00

.00

.00

.00

45.79

.00

$2,870.95

Labor Hours
Spent

1.00

47.50

14.00

2.00

2.00

66.50

Balance:

10,888.22

2,206.02

1,815.00

.00

.00

.00

.00

$14,863.45

Balance

-1.00

-47.50

-14.00

-2.00

-2.00

265.50

Estimated
Dollars

Required:

13,499.40

2,420.00

1,815.00

.00

.00

.00

.00

$17,734.40

Estimated
Hours

required

.00

.00

.00

.00

.00

332.00

Dollars per
LOE hour
delivered:

39.27

3.22

.00

.00

.00

.00

.00

.69

.00

$43.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0004 TDD Activity Type: START Site Specific Project

TDD Title: Marland Marine Oil Report Date: 06/04/1997

Site Name: MARLAND MARINE OIL Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avenal County: Kings State: CA

CERCLISID: SSID: ZZ

Project Manager: MAHONY, KAREN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,677.70

242.00

605.00

.00

3,618.45

.00

.00

$10,143.15

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

250.00

Total Dollars
Spent:

1,615.58

285.93

119.00

.00

1,410.15

.00

.00

86.63

28.20

$3,545.49

Labor Hours
Spent

34.00

38.75

1.50

2.00

4.00

80.25

Balance:

4,062.12

-43.93

486.00

.00

2,208.30

.00

.00

$6,597.66

Balance

-34.00

-38.75

-1.50

-2.00

-4.00

169.75

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

20.13

3.56

1.48

.00

17.57

.00

.00

1.08

.35

$44.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0005 TDD Activity Type: START Site General Project

TDD Title: Alameda Exercise Design Course Report Date: 06/04/1997

Site Name: ALAMEDA EXERCISE DESIGN COURSE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Oakland County: Alameda
State: CA

CERCLISID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,268.50

363.00

1,815.00

.00

.00

.00

.00

$12,446.50

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

4,115.49

235.72

822.14

.00

.00

.00

.00

226.35

.00

$5,399.70

Labor Hours
Spent

61.00

35.00

2.00

8.00

106.00

Balance:

6,153.01

127.28

992.86

.00

.00

.00

.00

$7,046.80

Balance

-61.00

-35.00

-2.00

-8.00

94.00

Estimated
Dollars

Required:

10,268.50

363.00

1,815.00

.00

.00

.00

.00

$12,446.50

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

38.83

2.22

7.76

.00

.00

.00

.00

2.14

.00

$50.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0005 TDD Activity Type: START Site General Project

TDD Title: Alameda Exercise Design Course Report Date: 06/04/1997

Site Name: ALAMEDA EXERCISE DESIGN COURSE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Oakland County: Alameda State: CA

CERCLISID: SSID: 00

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

32.00

32.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-32.00 .00

-32.00 200.00

TOTAL Direct Labor $3,096.27 $96.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0006 TDD Activity Type: START Site Specific Project

TDD Title: Coalinga Oily Creek Report Date: 06/04/1997

Site Name: COALINGA OILY CREEK Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Coalinga County: Fresno

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,933.40

242.00

605.00

.00

.00

.00

.00

$6,780.40

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,570.99

120.11

134.08

.00

.00

.00

.00

54.42

.00

$2,879.60

73.00

2.00

4.00

4.00

83.00

Balance:

3,362.41

121.89

470.92

.00

.00

.00

.00

$3,900.80

Balance

-73.00

-2.00

-4.00

-4.00

67.00

Estimated
Dollars

Required:

5,933.40

242.00

605.00

.00

.00

.00

.00

$6,780.40

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.98

1.45

1.62

.00

.00

.00

.00

.66

.00

$34.69

Page 105 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0007 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel Site/Evaluation Report Date: 06/04/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,906.10

1,815.00

2,420.00

.00

.00

8,000.00

2,420.00

$33,561.10

Budgeted
Labor
Hours

.00

.00

.00

.00

370.00

Total Dollars
Spent:

6,075.96

549.83

846.19

.00

.00

4,702.50

.00

298.72

.00

$12,473.20

Labor Hours
Spent

17.50

119.50

2.00

5.00

144.00

Balance:

12,830.14

1,265.17

1,573.81

.00

.00

3,297.50

2,420.00

$21,087.90

Balance

-17.50

-119.50

-2.00

-5.00

226.00

Estimated
Dollars

Required:

18,906.10

1,815.00

2,420.00

.00

.00

8,000.00

2,420.00

$33,561.10

Estimated
Hours

required

.00

.00

.00

.00

370.00

Dollars per
LOE hour
delivered:

42.19

3.82

5.88

.00

.00

32.66

.00

2.07

.00

$86.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0007 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel Site/Evaluation Report Date: 06/04/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: W6

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

a
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

52.75

.50

3.50

56.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-52.75 .00

-.50 .00

-3.50 .00

-56.75 370.00

TOTAL Direct Labor $1,727.10 $30.43

Page 72 of 92 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0008 TDD Activity Type: START Site Specific Project

TDD Title: Mi-Wuk Rancheria Drug Lab Site Report Date: 06/04/1997

Site Name: MI-WUK RANCHERIA DRUG LAB SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLISID: SSID: DW

Project Manager: GREGORY, JOHN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,386.98

605.00

907.50

.00

.00

3,500.00

.00

$9,399.48

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,537.19

155.78

.00

.00

1,253.32

.00

.00

33.34

25.07

$4,004.70

Labor Hours
Spent

33.50

46.75

9.50

5.00

6.00

100.75

Balance:

1 ,849.79

449.22

907.50

.00

-1 ,253.32

3,500.00

.00

$5,394.78

Balance

-33.50

-46.75

-9.50

-5.00

-6.00

-.75

Estimated
Dollars

Required:

4,386.98

605.00

907.50

.00

.00

3,500.00

.00

$9,399.48

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

25.18

1.55

.00

.00

12.44

.00

.00

.33

.25

$39.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0008 TDD Activity Type: START Site Specific Project

TDD Title: Mi-Wuk Rancheria Drug Lab Site Report Date: 06/04/1997

Site Name: MI-WUK RANCHERIA DRUG LAB SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLISID: SSID: DW

Project Manager: GREGORY, JOHN

EPA Project Monitor: DUNKELMAN, TOM

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-1 .00 .00

-1.00 100.00

TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9702-0009 TDD Activity Type: START Site Specific Project

TDD Title: Torres-Martinez Drug Lab Site Report Date: 06/04/1997

Site Name: TORRES-MARTINEZ DRUG LAB SITE Completion Date: 05/31/1997

Site Location: 82891 Avenue 62 Estimated Completion Date: 00/00/0000

City: Thermal County: Riverside
State: CA

CERCLISID: SSID: DV

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,314.90

605.00

1,996.50

.00

.00

2,500.00

.00

$9,416.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,574.26

213.82

311.38

.00

.00

.00

.00

112.39

.00

$3,211.85

Labor Hours
Spent

42.50

28.00

2.00

4.00

.50

3.00

80.00

Balance:

1,740.64

391.18

1,685.12

.00

.00

2,500.00

.00

$6,204.55

Balance

-42.50

-28.00

-2.00

-4.00

-.50

-3.00

20.00

Estimated
Dollars

Required:

4,314.90

605.00

1,996.50

.00

.00

2,500.00

.00

$9,416.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.38

2.69

3.92

.00

.00

.00

.00

1.41

.00

$40.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0002 TDD Activity Type: START Site Specific Project

TDD Title: ProtoMetals Plating Report Date: 06/04/1997

Site Name: PROTOMETALS Completion Date: 12/31/1997

Site Location: 1565 Old County Road Estimated Completion Date: 12/31/1997

City: Belmont County: San Mateo State: CA

CERCLISID: SSID: EA

Project Manager: MAHONY, KAREN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,063.70

1,331.00

1,210.00

.00

5,921.10

3,000.00

.00

$17,525.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

310.00

Total Dollars
Spent:

4,473.69

360.70

.00

.00

.00

.00

.00

77.20

.00

$4,911.59

Labor Hours
Spent

116.50

39.00

66.50

4.00

6.00

232.00

Balance:

1,590.01

970.30

1,210.00

.00

5,921.10

3,000.00

.00

$12,614.21

Balance

-116.50

-39.00

-66.50

-4.00

-6.00

78.00

Estimated
Dollars

Required:

6,063.70

1,331.00

1,210.00

.00

5,921.10

3,000.00

.00

$17,525.80

Estimated
Hours

required

.00

.00

.00

.00

.00

310.00

Dollars per
LOE hour
delivered:

19.28

1.55

.00

.00

.00

.00

.00

.33

.00

$21.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0002 TDD Activity Type: START Site Specific Project

TDD Title: ProtoMetals Plating Report Date: 06/04/1997

Site Name: PROTOMETALS Completion Date: 12/31/1997

Site Location: 1565 Old County Road Estimated Completion Date: 12/31/1997

City: Belmont County: San Mateo State: CA

CERCLISID: SSID: EA

Project Manager: MAHONY, KAREN

EPA Project Monitor: DUNKELMAN, TOM

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

13.00

13.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^uired

-13.00 .00

-13.00 310.00

TOTAL Direct Labor $395.42 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0003 TDD Activity Type: START Site General Project

TDD Title: SPCC/FRP Inspector Training Report Date: 06/04/1997

Site Name: SPCC/FRP INSPECTOR TRAINING Completion Date: 05/15/1997

Site Location: Estimated Completion Date: 05/15/1997

City: Philadelphia County: State: PA

CERCLISID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: CALANOG, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,908.20

302.50

3,630.00

.00

.00

.00

.00

$9,840.70

Budgeted
Labor
Hours

.00

.00

.00

.00

140.00

Total Dollars
Spent:

2,295.42

120.48

2,811.70

.00

.00

.00

.00

627.45

.00

$5,855.05

Labor Hours
Spent

51.00

5.00

4.00

7.00

67.00

Balance:

3,612.78

182.02

818.30

.00

.00

.00

.00

$3,985.65

Balance

-51.00

-5.00

-4.00

-7.00

73.00

Estimated
Dollars

Required:

5,908.20

302.50

3,630.00

.00

.00

.00

.00

$9,840.70

Estimated
Hours

required

.00

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

34.26

1.80

41.97

.00

.00

.00

.00

9.36

.00

$87.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0003 TDD Activity Type: START Site General Project

TDD Title: SPCC/FRP Inspector Training Report Date: 06/04/1997

Site Name: SPCC/FRP INSPECTOR TRAINING Completion Date: 05/15/1997

Site Location: Estimated Completion Date: 05/15/1997

City: Philadelphia County:

CERCLISID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: CALANOG, STEVE

Region: 9 Budgeted

Subtask Description: Labor
Hours

Labor Hours
Spent

State: PA

Estimated
Hours

Balance ret'uired

NO SUBTASK USED P1 .00 48.50 -48.50 .00

TOTAL .00 48.50 -48.50 140.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,475.23 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0005 TDD Activity Type: START Site Specific Project

TDD Title: Nevada County Oil Spills Report Date: 06/04/1997

Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: Donner County: Nevada State: CA

CERCLISID: SSID: ZZ

Project Manager: COHN, HOWARD

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

15,429.90

2,420.27

2,420.00

.00

.00

.00

.00

$20,270.17

Budgeted
Labor
Hours

.00

.00

.00

630.00

Total Dollars
Spent:

641.38

350.78

657.34

.00

.00

.00

.00

215.75

.00

$1,865.25

Labor Hours
Spent

4.00

6.00

3.00

13.00

Balance:

14,788.52

2,069.49

1,762.66

.00

.00

.00

.00

$18,404.92

Balance

-4.00

-6.00

-3.00

617.00

Estimated
Dollars

Required:

15,429.90

2,420.27

2,420.00

.00

.00

.00

.00

$20,270.17

Estimated
Hours

required

.00

.00

.00

630.00

Dollars per
LOE hour
delivered:

49.34

26.98

50.56

.00

.00

.00

.00

16.60

.00

$143.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0005 TDD Activity Type: START Site Specific Project

TDD Title: Nevada County Oil Spills Report Date: 06/04/1997

Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: Donner County: Nevada State: CA

CERCLISID: SSID: ZZ

Project Manager: COHN, HOWARD

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

176.50

.25

176.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-176.50 .00

-.25 .00

-176.75 630.00

TOTAL Direct Labor $5,315.61 $30.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 06/04/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

7,110.70

522.56

851.17

.00

.00

.00

.00

293.98

.00

$8,778.41

Labor Hours
Spent

10.00

179.00

8.00

6.00

203.00

Balance:

4,141.50

-280.56

963.83

.00

.00

.00

181.50

$4,712.29

Balance

-10.00

-179.00

-8.00

-6.00

47.00

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

35.03

2.57

4.19

.00

.00

.00

.00

1.45

.00

$43.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 06/04/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

NO SUBTASK USED P1 .00 1.00

State: CA

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance rec«ulred

-1.00 .00

TOTAL .00 1.00 -1.00 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0007 TDD Activity Type: START Site Specific Project

TDD Title: Anaheim House of Horror Chemical Storage Report Date: 06/04/1997

Site Name: ANAHEIM HOUSE OF HORROR CHEMICAL STO Completion Date: 08/30/1997

Site Location: 10651 Brookhurst Street Estimated Completion Date: 08/30/1997

City: Anaheim County: Orange State: CA

CERCLISID: SSID: DY

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

Region;

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

9,914.60

1,210.00

302.50

.00

.00

5,000.00

.00

$16,427.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

220.00

Total Dollars
Spent:

2,763.68

74.81

6.00

.00

.00

.00

.00

17.30

.00

$2,861.79

Labor Hours
Spent

16.00

31.50

6.00

2.50

2.00

58.00

Balance:

7,150.92

1,135.19

296.50

.00

.00

5,000.00

.00

$13,565.31

Balance

-16.00

-31.50

-6.00

-2.50

-2.00

162.00

Estimated
Dollars

Required:

9,914.60

1,210.00

302.50

.00

.00

5,000.00

.00

$16,427.10

Estimated
Hours

required

.00

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

49.80

1.35

.11

.00

.00

.00

.00

.31

.00

$51.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 06/04/1997

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 07/31/1997

Site Location: 1 Cyclotron Road Estimated Completion Date: 00/00/0000

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID : ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,132.27

121.00

.00

.00

.00

.00

.00

$6,253.27

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

306.45

32.00

.00

.00

.00

.00

.00

6.85

.00

$345.30

Labor Hours
Spent

4.00

2.00

6.00

Balance:

5,825.82

89.00

.00

.00

.00

.00

.00

$5,907.97

Balance

-4.00

-2.00

74.00

Estimated
Dollars

Required:

6,132.27

121.00

.00

.00

.00

.00

.00

$6,253.27

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

51.08

5.33

.00

.00

.00

.00

.00

1.14

.00

$57.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 06/04/1997

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 07/31/1997

Site Location: 1 Cyclotron Road Estimated Completion Date: 00/00/0000

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

12.00

.25

12.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-12.00 .00

-.25 .00

-12.25 80.00

TOTAL Direct Labor $780.23 $65.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0009 TDD Activity Type: START Site Specific Project

TDD Title: Moorparkk Meth Drug Lab Report Date: 06/04/1997

Site Name: MOORPARK METH DRUG LAB Completion Date: 07/31/1997

Site Location: 8201 Bixby Road Estimated Completion Date: 00/00/0000

City: Moorpark County: Ventura
State: CA

CERCLISID: SSID: DX

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

6,444.09

897.58

1,585.56

.00

2,250.08

.00

.00

531.36

45.00

$11,753.67

Labor Hours
Spent

162.50

13.00

6.00

3.00

3.00

187.50

Balance:

-6,444.09

-897.58

-1,585.56

.00

-2,250.08

.00

.00

$-11,753.67

Balance

-162.50

-13.00

-6.00

-3.00

-3.00

-187.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

34.93

4.86

8.59

.00

12.20

.00

.00

2.88

.24

$63.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0009 TDD Activity Type: START Site Specific Project

TDD Title: Moorparkk Meth Drug Lab Report Date: 06/04/1997

Site Name: MOORPARK METH DRUG LAB Completion Date: 07/31/1997

Site Location: 8201 Bixby Road Estimated Completion Date: 00/00/0000

City: Moorpark County: Ventura State: CA

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SUTER, DANIEL

SSID: DX

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

39.00 -39.00

30.50 -30.50

3.00 -3.00

72.50 -72.50

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

TOTAL Direct Labor $1,135.16 $15.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9703-0010 TDD Activity Type: START Site Specific Project

TDD Title: Sherwin-Williams Report Date: 06/04/1997

Site Name: SHERWIN-WILLIAMS Completion Date: 05/01/1997

Site Location: HortonStreet Estimated Completion Date: 00/00/0000

City: Emeryville County: Alameda
State: CA

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.60

.00

9.33

.00

.00

.00

.00

$2,724.93

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.05

98.09

36.50

.00

.00

.00

.00

28.81

.00

$2,905.45

10.00

49.00

2.00

6.00

67.00

Balance:

-26.45

-98.09

-27.17

.00

.00

.00

.00

$-180.52

Balance

-10.00

-49.00

-2.00

-6.00

13.00

Estimated
Dollars

Required:

2,715.60

.00

9.33

.00

.00

.00

.00

$2,724.93

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

40.93

1.46

.54

.00

.00

.00

.00

.43

.00

$43.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0001 TDD Activity Type: START Site General Project

TDD Title: AZ Site Screening Report Date: 06/04/1997

Site Name: AZ SITE SCREENING Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

19,441.78

2,069.10

1,210.00

.00

.00

.00

.00

$22,720.88

Budgeted
Labor
Hours

.00

.00

255.00

Total Dollars
Spent:

306.45

78.48

.00

.00

.00

.00

.00

16.80

.00

$401.73

Labor Hours
Spent

4.00

2.00

6.00

Balance:

19,135.33

1,990.62

1,210.00

.00

.00

.00

.00

$22,319.15

Balance

-4.00

-2.00

249.00

Estimated
Dollars

Required:

19,441.78

2,069.10

1,210.00

.00

.00

.00

.00

$22,720.88

Estimated
Hours

required

.00

.00

255.00

Dollars per
LOE hour
delivered:

51.08

13.08

.00

.00

.00

.00

.00

2.80

.00

$66.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0001 TDD Activity Type: START Site General Project

TDD Title: AZ Site Screening Report Date: 06/04/1997

Site Name: AZ SITE SCREENING Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

20.50

67.00

.50

88.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-20.50 .00

-67.00 .00

-.50 .00

-88.00 255.00

TOTAL Direct Labor $5,371.19 $61.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 06/04/1997

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 06/30/1997

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

60.95

.00

.00

.00

.00

.00

.00

.00

.00

$60.95

Labor Hours
Spent

2.00

2.00

Balance:

2,339.05

38.72

.00

.00

.00

.00

.00

$2,377.77

Balance

-2.00

31.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

30.48

.00

.00

.00

.00

.00

.00

.00

.00

$30.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 06/04/1997

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 06/30/1997

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

.25

4.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-4.00 .00

-.25 .00

-4.25 33.00

TOTAL Direct Labor $246.50 $61.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0003 TDD Activity Type: START Site Specific Project

TDD Title: Dick's Auto Salvage Report Date: 06/04/1997

Site Name: DICK'S AUTO SALVAGE Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Fontana County: San Bernardino

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,589.24

242.00

484.00

.00

.00

.00

.00

$4,315.24

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

622.48

13.60

.00

.00

.00

.00

.00

2.91

.00

$638.99

8.00

2.00

2.00

12.00

Balance:

2,966.76

228.40

484.00

.00

.00

.00

.00

$3,676.25

Balance

-8.00

-2.00

-2.00

68.00

Estimated
Dollars

Required:

3,589.24

242.00

484.00

.00

.00

.00

.00

$4,315.24

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

51.87

1.13

.00

.00

.00

.00

.00

.24

.00

$53.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 06/04/1997

Site Name: PALAU CHEMICAL Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: KOROR County: PALAU

CERCLISID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P3

T2

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted
Labor
Hours

.00

.00

.00

.00

880.00

Total Dollars
Spent:

12,085.84

157.13

.00

.00

.00

.00

.00

33.63

.00

$12,276.60

Labor Hours
Spent

113.00

113.00

4.00

4.00

234.00

Balance:

28,144.96

2,262.87

19,118.00

.00

.00

.00

.00

$49,492.20

Balance

-113.00

-113.00

-4.00

-4.00

646.00

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

51.65

.67

.00

.00

.00

.00

.00

.14

.00

$52.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0006 TDD Activity Type: START Site Specific Project

TDD Title: Universal Reclamation Site Report Date: 06/04/1997

Site Name: UNIVERSAL RECLAMATION SITE Completion Date: 06/30/1997

Site Location: 5900 W. Southern Avenue Estimated Completion Date: 00/00/0000

City: Phoenix

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LEWIS, WILLIAM

County: Maricopa

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

17,613.60

3,630.00

6,655.00

.00

.00

.00

.00

$27,898.60

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

1,288.05

61.14

834.17

.00

.00

.00

.00

191.59

.00

$2,374.95

Labor Hours
Spent

12.00

25.00

2.00

4.00

43.00

Balance:

16,325.55

3,568.86

5,820.83

.00

.00

.00

.00

$25,523.65

Balance

-12.00

-25.00

-2.00

-4.00

257.00

Estimated
Dollars

Required:

17,613.60

3,630.00

6,655.00

.00

.00

.00

.00

$27,898.60

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

29.95

1.42

19.40

.00

.00

.00

.00

4.46

.00

$55.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0006 TDD Activity Type: START Site Specific Project

TDD Title: Universal Reclamation Site Report Date: 06/04/1997

Site Name: UNIVERSAL RECLAMATION SITE Completion Date: 06/30/1997

Site Location: 5900 W. Southern Avenue Estimated Completion Date: 00/00/0000

City: Phoenix

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: LEWIS, WILLIAM

Region: 9

Subtask Description:

County: Maricopa

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance re1uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.22 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0007 TDD Activity Type: START Site Specific Project

TDD Title: Geo Operate Corp./Un it 15 Site Report Date: 06/04/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Geyserville County: Sonoma

CERCLISID: CA0001840982 SSID: DT

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

27,116.85

1,210.00

7,865.00

3,630.00

6,258.99

.00

.00

$46,080.84

Budgeted
Labor
Hours

.00

.00

.00

692.00

Total Dollars
Spent:

4,446.00

225.23

.00

.00

.00

.00

.00

48.21

.00

$4,719.44

Labor Hours
Spent

38.00

100.00

2.00

140.00

Balance:

22,670.85

984.77

7,865.00

3,630.00

6,258.99

.00

.00

$41,361.40

Balance

-38.00

-100.00

-2.00

552.00

Estimated
Dollars

Required:

27,116.85

1,210.00

7,865.00

3,630.00

6,258.99

.00

.00

$46,080.84

Estimated
Hours

required

.00

.00

.00

692.00

Dollars per
LOE hour
delivered:

31.76

1.61

.00

.00

.00

.00

.00

.34

.00

$33.71
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0007 TDD Activity Type: START Site Specific Project

TDD Title: Geo Operato Corp./Unit 15 Site Report Date: 06/04/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Geyserville County: Sonoma

CERCLISID: CA0001840982 SSID: DT

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

.50

109.50

15.50

1.00

126.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-.50

-109.50

-15.50

-1.00

-126.50

.00

.00

.00

.00

692.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 06/04/1997

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 07/01/1997

Site Location: Estimated Completion Date: 07/01/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: ZZ

State: CA

Project Manager: DUNCAN, WILL

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

1,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Budgeted
Labor
Hours

.00

.00

40.00

Total Dollars
Spent:

183.70

3.33

.00

.00

.00

.00

.00

.71

.00

$187.74

Labor Hours
Spent

2.00

2.00

4.00

Balance:

1,343.54

1,327.67

48.40

.00

65.79

.00

.00

$2,784.69

Balance

-2.00

-2.00

36.00

Estimated
Dollars

Required:

1,527.24

1,331.00

48.40

.00

65.79

.00

.00

$2,972.43

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.93

.83

.00

.00

.00

.00

.00

.18

.00

$46.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0008 TDD Activity Type: START Site Specific Project

TDD Title: Waterboard Entombment Site Inventory Report Date: 06/04/1997

Site Name: WATERBOARD ENTOMBMENT SITE INVENTOR Completion Date: 07/01/1997

Site Location: Estimated Completion Date: 07/01/1997

City: San Francisco County: San Francisco

CERCLISID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: ZUROSKI, DONN

State: CA

ReSion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

-.25 .00

-.25 40.00

TOTAL Direct Labor $7.22 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0010 TDD Activity Type: START Site Specific Project

TDD Title: Ford City Dump Site Screening Report Date: 06/04/1997

Site Name: FORD CITY DUMP SITE SCREENING Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Ford City County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

875.96

56.19

.00

.00

.00

.00

.00

$932.15

Budgeted Labor Hours
Labor Spent
Hours

.00

12.00

Total Dollars
Spent:

60.95

.00

.00

.00

.00

.00

.00

.00

.00

$60.95

2.00

2.00

Balance:

815.01

56.19

.00

.00

.00

.00

.00

$871.20

Balance

-2.00

10.00

Estimated
Dollars

Required:

875.96

56.19

.00

.00

.00

.00

.00

$932.15

Estimated
Hours

required

.00

12.00

Dollars per
LOE hour
delivered:

30.48

.00

.00

.00

.00

.00

.00

.00

.00

$30.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9704-0010 TDD Activity Type: START Site Specific Project

TDD Title: Ford City Dump Site Screening Report Date: 06/04/1997

Site Name: FORD CITY DUMP SITE SCREENING Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Ford City County: Kern

CERCLISID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

7.00

.25

7.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-7.00 .00

-.25 .00

-7.25 12.00

TOTAL Direct Labor $425.97 $60.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0001 TDD Activity Type: START Site Specific Project

TDD Title: Freelove Valley Home Meth Lab Report Date: 06/04/1997

Site Name: FREELOVE VALLEY HOME METH LAB Completion Date: 05/30/1997

Site Location: 12501 Valley Home Road Estimated Completion Date: 00/00/0000

City: Valley Home County: Stanislaus

CERCLISID: CAQ001907369 SSID: Z5

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

2,007.30

121.00

121.00

.00

.00

.00

.00

$2,249.30

Budgeted
Labor
Hours

.00

40.00

Total Dollars
Spent:

891.08

30.95

.00

.00

.00

.00

.00

6.62

.00

$928.65

Labor Hours
Spent

22.00

22.00

Balance:

1,116.22

90.05

121.00

.00

.00

.00

.00

$1,320.65

Balance

-22.00

18.00

Estimated
Dollars

Required:

2,007.30

121.00

121.00

.00

.00

.00

.00

$2,249.30

Estimated
Hours

required

.00

40.00

Dollars per
LOE hour
delivered:

40.50

1.41

.00

.00

.00

.00

.00

.30

.00

$42.21

Page 125 of 130 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0001 TDD Activity Type: START Site Specific Project

TDD Title: Freelove Valley Home Meth Lab Report Date: 06/04/1997

Site Name: FREELOVE VALLEY HOME METH LAB Completion Date: 05/30/1997

Site Location: 12501 Valley Home Road Estimated Completion Date: 00/00/0000

City: Valley Home County: Stanislaus

CERCLISID: CA0001907369 SSID: Z5

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: SUTER, DANIEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec*uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 40.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.22 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0002 TDD Activity Type: START Site Specific Project

TDD Title: Freelove Valley Home Meth Lab Report Date: 06/04/1997

Site Name: FREELOVE VALLEY HOME METH LAB Completion Date: 07/30/1997

Site Location: 12501 Valley Home Road Estimated Completion Date: 00/00/0000

City: Valley Home County: Stanislaus

CERCLISID: CAOQ01907369 SSID: Z5

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

TOTAL

Dollars
Budgeted:

7,175.00

605.00

1,210.00

.00

.00

5,000.00

.00

$13,990.00

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

2,729.44

116.47

.00

.00

.00

.00

.00

24.93

.00

$2,870.84

Labor Hours
Spent

70.00

2.00

72.00

Balance:

4,445.56

488.53

1,210.00

.00

.00

5,000.00

.00

$11,119.16

Balance

-70.00

-2.00

78.00

Estimated
Dollars

Required:

7,175.00

605.00

1,210.00

.00

.00

5,000.00

.00

$13,990.00

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

37.91

1.62

.00

.00

.00

.00

.00

.35

.00

$39.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 06/04/1997

Site Name: ARCADIA MTBE SITE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

TOTAL

Dollars
Budgeted:

17,234.60

1,452.00

834.90

.00

16,617.64

.00

.00

$36,139.14

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

650.00

Total Dollars
Spent:

2,768.58

106.38

.00

.00

.00

.00

.00

22.76

.00

$2,897.72

69.50

2.00

3.00

74.50

Balance:

14,466.02

1,345.62

834.90

.00

16,617.64

.00

.00

$33,241.42

Balance

-69.50

-2.00

-3.00

575.50

Estimated
Dollars

Required:

17,234.60

1 ,452.00

834.90

.00

16,617.64

.00

.00

$36,139.14

Estimated
Hours

required

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

38.72

1.49

.00

.00

.00

.00

.00

.32

.00

$40.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 06/04/1997

Site Name: ARCADIA MTBE SITE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.50

2.00

14.00

16.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1ulred

-.50 .00

-2.00 .00

-14.00 .00

-16.50 650.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 06/04/1997

Site Name: CHARNOCK MTBE SITE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

TOTAL

Dollars
Budgeted:

10,430.82

2,401.40

1,815.00

.00

30,168.54

.00

.00

$44,815.76

Budgeted
Labor
Hours

.00

.00

873.00

Total Dollars
Spent:

2,395.12

94.51

.00

.00

.00

.00

.00

20.22

.00

$2,509.85

Labor Hours
Spent

61.50

2.00

63.50

Balance:

8,035.70

2,306.89

1,815.00

.00

30,168.54

.00

.00

$42,305.91

Balance

-61 .50

-2.00

809.50

Estimated
Dollars

Required:

10,430.82

2,401.40

1,815.00

.00

30,168.54

.00

.00

$44,815.76

Estimated
Hours

required

.00

.00

873.00

Dollars per
LOE hour
delivered:

37.72

1.49

.00

.00

.00

.00

.00

.32

.00

$39.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 06/04/1997

Site Name: CHARNOCK MTBE SITE Completion Date: 08/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

23.75

86.50

84.00

7.00

201.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret1uired

-23.75 .00

-86.50 .00

-84.00 .00

-7.00 .00

-201.25 873.00

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ocean Park Lead Report Date: 06/04/1997

Site Name: OCEAN PARK LEAD Completion Date: 07/31/1997

Site Location: 2621 Second Street Estimated Completion Date: 00/00/0000

City: Santa Monica County: Los Angeles

CERCLISID: SSID: Z6

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

TOTAL

Dollars
Budgeted:

7,949.82

605.00

121.00

.00

.00

5,000.00

.00

$13,675.82

Budgeted
Labor
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,259.38

138.74

.00

.00

.00

.00

.00

29.70

.00

$3,427.82

Labor Hours
Spent

58.50

5.00

38.00

.50

102.00

Balance:

4,690.44

466.26

121.00

.00

.00

5,000.00

.00

$10,248.00

Balance

-58.50

-5.00

-38.00

-.50

98.00

Estimated
Dollars

Required:

7,949.82

605.00

121.00

.00

.00

5,000.00

.00

$13,675.82

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.11

1.37

.00

.00

.00

.00

.00

.29

.00

$33.77
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0009 TDD Activity Type: START Site Specific Project

TDD Title: NFPl PCB Assessment Report Date: 06/04/1997

Site Name: NFPl PCB ASSESSMENT Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

County: Navajo Nation

SSID: ZZ

State: NM

Project Manager: GREGORY, JOHN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

TOTAL

Dollars
Budgeted:

10,553.85

1,210.00

3,025.00

.00

.00

2,000.00

.00

$16,788.85

Budgeted
Labor
Hours

.00

.00

.00

245.00

Total Dollars
Spent:

2,896.77

112.62

.00

.00

.00

.00

.00

24.09

.00

$3,033.48

Labor Hours
Spent

4.00

75.00

2.00

81.00

Balance:

7,657.08

1,097.38

3,025.00

.00

.00

2,000.00

.00

$13,755.37

Balance

-4.00

-75.00

-2.00

164.00

Estimated
Dollars

Required:

10,553.85

1,210.00

3,025.00

.00

.00

2,000.00

.00

$16,788.85

Estimated
Hours

required

.00

.00

.00

245.00

Dollars per
LOE hour
delivered:

35.76

1.39

.00

.00

.00

.00

.00

.30

.00

$37.45
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0005 TDD Activity Type: START Site Specific Project

TDD Title: Safford Range - AZ Army National Guard Report Date: 06/04/1997

Site Name: SAFFORD RANGE - AZ ARMY NATIONAL GUAR Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Safford County: Graham

CERCLISID: AZOO01907550 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Re9ion: 9 Budgeted
Subtask Description: -fto1"

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance rec»uired

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.83 $59.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0006 TDD Activity Type: START Site Specific Project

TDD Title: Douglas Range - AZ Army National Guard Report Date: 06/04/1997

Site Name: DOUGLAS RANGE - AZ ARMY NATIONAL GUAR Completion Date: 08/31 /1997

Site Location: Estimated Completion Date: 00/00/0000

City: Douglas County: Cochise

CERCLISID: AZ0001907492 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted
Subtask Description: Labor

^ Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re<«ulred

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.83 $59.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 06/04/1997

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 08/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Fort Irwin County: San Bernardino

CERCLISID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec>u!red

-1 .00 .00

-1.00 80.00

TOTAL Direct Labor $59.83 $59.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/24/1997

TDD Number: 09-9705-0009 TDD Activity Type: START Site Specific Project

TDD Title: NFPl PCB Assessment Report Date: 06/04/1997

Site Name: NFPl PCB ASSESSMENT Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

County: Navajo Nation

SSID: ZZ

State: NM

Project Manager: GREGORY, JOHN

EPA Project Monitor: LAWRENCE, KAY

Re9'on: 9 Budgeted Labor Hours
Subtask Description: 7?bor sPent

^ Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.50 .00

-.50 245.00

TOTAL Direct Labor $14.44 $.00
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6/4/1997

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

SUBTOTAL CEPP

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPEC1FlC

37.00 0.70%

4.00 0.00%

149.50 2.85%

75.50 0.00%

266.00 5.06%

70.11%

70.11%

70.11%

70.11%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

32.00 0.00%

32.00 0.61%

100.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Training

SUBTOTAL Oil Program

35.00 0.67%

5.50 0.10%

.00 0.00%

.00 0.00%

133.50 0.80%

14.00 0.27%

188.00 3.58%

71.01%

71.01%

71.01%

71.01%

71.01%

71.01%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

HOURS

385.00

832.25

1,220.50

501.00

2,938.75

0.53%

1.15%

1.68%

0.69%

4.05%

6.35%

6.35%

6.35%

6.35%

0.00%

1,107.00

1,107.00

1.52%

1.52%

2.89%

0.00%

337.00

153.00

109.50

39.50

651.25

115.50

1,405.75

0.46%

0.21%

0.15%

0.05%

0.90%

0.16%

1.94%

9.50%

9.50%

9.50%

9.50%

9.50%

9.50%

0.00%
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6/4/1997

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Annual Plan

Data/Info Management Plan

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

General Technical Support

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

.00 0.00%

14.00 0.27%

84.00 0.00%

371.61 2.43%

719.25 0.00%

333.00 0.79%

2.00 0.00%

1,016.00 0.40%

.00 0.00%

.00 0.00%

.00 0.00%

20.00 0.00%

.00 0.00%

39.50 0.00%

2,599.36 49.49%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

87.94%

0.00%

Site Assessment

Annual Plan .00 0.00% 99.18%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

HOURS

35.00

218.00

10,343.75

5,747.60

6,857.25

3,936.50

4,048.25

8,415.25

647.50

11.00

56.50

1,251.00

34.00

1,132.50

42,734.10

0.05%

0.30%

14.25%

7.92%

9.44%

5.42%

5.58%

11.59%

0.89%

0.02%

0.08%

1.72%

0.05%

1.56%

58.86%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

5.35%

0.00%

35.00 0.05% 17.26%
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6/4/1997

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Assessment

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS H°URS S'TE-SPEC'FIC

.00 0.00%

.00 0.00%

1,139.75 0.19%

.00 0.00%

.00 0.00%

.00 0.00%

73.00 0.00%

.00 0.00%

1,212.75 23.09%

99.18%

99.18%

99.18%

99.18%

99.18%

99.18%

99.18%

99.18%

0.00%

Program Support

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

644.50 10.83%

182.00 3.46%

62.00 1.18%

.00 0.00%

0.00%

0.00%

0.00%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE SITE-SPECIFIC

HOURS

.00

.00

5,657.25

.00

.00

151.50

1,125.50

.00

6,969.25

0.00%

0.00%

7.79%

0.00%

0.00%

0.21%

1 .55%

0.00%

9.60%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

0.00%

11,263.25

3,650.75

1,310.50

198.00

15.51%

5.03%

1.80%

0.27%

0.00%

0.00%

0.00%

0.00%
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6/4/1997

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Program Support

Quality Management Plan Activities

SUBTOTAL Program Support

TOTAL

PERCENT OF
PERCENT OF
TOTAL LOE

ACTIVITY
HOURS

LOE HOURS HOURS SITE-SPECIFIC

66.00 1.26%

954.50 18.17%

5,252.61 100.00%

0.00%

0.00%

PERCENT OF
TOTAL PERCENT

LOE OF TOTAL
HOURS

1,031.50

17,454.00

72,608.85

ACTIVITY
HOURS

LOE SITE-SPECIFIC
HOURS

1.42%

24.04%

100.00%

0.00%

0.00%
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6/4/1997

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

3,826.27

187.74

7,252.73

5,249.10

16,515.84

0.99%

0.05%

1.89%

1.36%

4.29%

67.08%

67.08%

67.08%

67.08%

0.00%

32,779.93

45,605.22

61,292.18

24,872.36

164,549.69

0.82%

1.15%

1.54%

0.62%

4.13%

6.73%

6.73%

6.73%

6.73%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance 1,271.40

1,271.40

0.33%

0.33%

00.00%

0.00%

51,618.46

51,618.46

1.30%

1 .30%

2.46%

0.00%

Oil Program

Chemical Emergency Preparedness &

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Training

SUBTOTAL Oil Program

7,166.58

285.88

.00

.00

5,115.90

4,015.37

16,583.73

1.86%

0.07%

0.00%

0.00%

1.33%

1.04%

4.31%

30.85%

30.85%

30.85%

30.85%

30.85%

30.85%

0.00%

29,112.35

7,425.61

4,961.96

1,662.26

24,818.68

7,330.28

75,311.14

0.73%

0.19%

0.12%

0.04%

0.62%

0.18%

1 .89%

6.79%

6.79%

6.79%

6.79%

6.79%

6.79%

0.00%
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6/4/1997

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE

COSTS
(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Annual Plan

Data/Info Management Plan

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

General Technical Support

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

.00

553.09

3,160.61

13,031.78

59,122.75

16,249.71

234.22

91,943.59

.00

6,322.50

.00

890.37

.00

1,756.08

193,264.70

0.00%

0.14%

0.82%

3.39%

15.37%

4.22%

0.06%

23.90%

0.00%

1.64%

0.00%

0.23%

0.00%

0.46%

50.23%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

93.90%

0.00%

2,042.61

12,138.41

508,041.87

206,967.65

319,091.00

160,154.81

210,631.10

353,039.31

31,046.57

51,557.94

1,785.81

90,253.07

1,590.59

56,493.64

2,004,834.38

0.05%

0.30%

12.76%

5.20%

8.02%

4.02%

5.29%

8.87%

0.78%

1.30%

0.04%

2.27%

0.04%

1.42%

50.36%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

9.05%

0.00%
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6/4/1997

Region: 9

Site Assessment

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Annual Plan

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment

.00

.00

.00

77,546.96

382.50

.00

52.82

6,419.04

.00

84,401.32

0.00%

0.00%

0.00%

20.16%

0.10%

0.00%

0.01%

1.67%

0.00%

21.94%

99.23%

99.23%

99.23%

99.23%

99.23%

99.23%

99.23%

99.23%

99.23%

0.00%

2,042.61

.00

.00

374,781.31

3,895.48

.00

12,509.38

89,308.54

.00

482,537.32

0.05%

0.00%

0.00%

9.41%

0.10%

0.00%

0.31%

2.24%

0.00%

12.12%

17.36%

17.36%

17.36%

17.36%

17.36%

17.36%

17.36%

17.36%

17.36%

0.00%

Page 3 of 4 ' Confidential Business Information - Not for Release *



6/4/1997

Region: 9

Program Support

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/24/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

SUBTOTAL Program Support

TOTAL

50,555.15

15,727.08

3,658.72

.00

2,769.27

72,710.22

384,747.21

13.14%

4.09%

0.95%

0.00%

0.72%

18.90%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

883,565.17

210,742.59

58,423.67

7,971.10

41,142.85

1,201,845.38

3,980,696.37

22.20%

5.29%

1.47%

0.20%

1.03%

30.19%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

Page 4 of 4 ** Confidential Business Information - Not for Release **
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6/4/1997 TABLE T - 3 Page 1 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

39-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

8,780.36

4,251 .42

60.95

.00

.00

527.39

.00

.00

545.84

987.57

27.65

358.15

144.43

109.88

72.94

.00

.00

.00

.00

125,926.28

81,041.37

23,185.23

3,104.39

1,165.15

37,806.54

10,781.45

5,793.72

20,076.39

23,064.03

296,769.32

32,702.88

106,242.03

22,960.97

16,899.56

2,327.82

4,791.77

2,317.20

21,604.92

42.0%

44.3%

92.7%

36.3%

50.9%

55.5%

60.7%

71.9%

36.3%

58.2%

58.1%

66.7%

69.3%

48.0%

35.9%

38.8%

51.3%

61.6%

63.5%

3,387.50

2,360.10

428.50

33.00

18.00

842.00

222.50

147.00

500.00

426.00

5,781.75

579.00

1,971.50

419.00

457.50

62.50

150.00

57.00

547.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

5,400.00

3,308.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

600.00

9,035.00

700.00

2,420.00

700.00

820.00

80.00

150.00

60.00

604.00

62.7%

71.3%

91.2%

43.4%

45.0%

70.2%

70.2%

98.0%

100.0%

71.0%

64.0%

82.7%

81.5%

59.9%

55.8%

78.1%

100.0%

95.0%

90.6%

09/30/1997

09/30/1997

04/30/1997

06/30/1997

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

06/30/1997

09/30/1997

09/30/1997

03/31/1997

12/31/1997

08/31/1997

04/30/1996

06/30/1996

03/31/1996

06/30/1996

Confidential Business Information - Not for Release



6/4/1997 TABLE T- 3 Page 2 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

39-9603-0003

09-9603-0004

39-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

39-9604-0003

09-9604-0004

DESCRIPTION

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

.00

.00

45,437.15

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,590.59

6,026.13

7,971.10

3,277.27

53,998.35

783,246.04

6,565.84

3,050.79

19,275.37

22,081.87

684.35

2,737.16

2,537.33

1,993.03

368.62

1,662.26

6,017.71

9,261.99

8,694.65

46.8%

67.0%

76.3%

19.7%

73.0%

78.4%

16.4%

77.9%

55.1%

72.5%

41.5%

22.6%

50.7%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34.00

189.75

198.00

84.00

1,321.50

9,732.25

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

216.50

256.50

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

35.00

300.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

63.3%

99.0%

24.7%

100.0%

94.4%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

80.2%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1997

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release
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6/4/1997 TABLE T - 3 Page 3 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

39-9605-0006

39-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

39-9605-0011

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,769.27

15,727.08

3,658.72

5,118.00

.00

.00

.00

.00

.00

.00

.00

.00

7,252.73

.00

553.09

.00

.00

.00

385.84

41,142.85

210,742.59

58,423.67

100,319.13

2,842.81

1,078.23

84,087.21

8,095.73

10,591.42

5,423.19

65,360.53

11,341.26

56,148.85

4,140.58

3,746.23

1,724.07

40,125.98

2,990.94

64,655.76

37.9%

83.9%

48.0%

68.0%

41.2%

25.4%

77.9%

39.0%

53.0%

76.1%

72.7%

42.4%

56.3%

35.7%

12.5%

78.4%

69.8%

49.5%

86.4%

1,031.50

3,650.75

1,310.50

1,531.00

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

273.50

1,109.50

105.50

96.00

40.00

749.50

83.00

798.75

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

1,890.00

4,109.00

2,034.00

2,060.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

1,630.00

200.00

400.00

40.00

750.00

150.00

800.00

54.6%

88.8%

64.4%

74.3%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

65.1%

68.1%

52.8%

24.0%

100.0%

99.9%

55.3%

99.8%

09/30/1997

06/30/1997

06/30/1997

06/30/1997

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

06/30/1997

09/30/1996

09/30/1997

06/21/1996

12/31/1996

08/30/1996

04/30/1997

Confidential Business Information - Not for Release ***



6/4/1997 TABLE T - 3 Page 4 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

39-9607-0001

39-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

39-9608-0004

39-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

89.79

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,072.16

.00

1,185.02

3,164.56

3,903.86

25,959.63

3,269.80

4,713.29

406.24

2,986.62

5,616.10

3,602.78

4,961.96

2,776.08

5,024.26

2,188.42

5,143.33

1,207.71

2,423.31

41,251.89

5,999.61

22.7%

40.4%

78.9%

75.6%

68.1%

32.9%

97.4%

59.0%

22.5%

65.5%

56.4%

13.3%

89.7%

61 .4%

39.3%

22.0%

12.8%

62.8%

46.1%

11.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

50.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

690.00

115.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

970.00

225.00

13.8%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

16.7%

71 .0%

64.4%

28.2%

91.3%

83.3%

60.0%

26.0%

26.5%

71.1%

51.1%

09/30/1997

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

06/30/1997

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

*** Confidential Business Information - Not for Release ***
I I I L t I I



6/4/1997 TABLE T - 3 Page 5 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0011

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMACO

.00

.00

.00

.00

39,767.10

.00

-630.19

.00

4,584.59

.00

5,249.10

.00

646.23

1,662.63

299.11

.00

3,781.72

6,692.09

20,092.27

1,546.15

17,096.20

397.31

16,891.95

82,661.23

640.89

45,388.92

3,035.24

39,489.80

15,576.72

22,434.39

2,228.37

13,451.53

38,528.47

833.96

20,130.42

51,901.35

13,622.84

80,461.94

51.7%

71.2%

61.1%

59.7%

71.1%

21.4%

55.9%

42.2%

30.1%

47.5%

86.6%

61.9%

7.8%

7.9%

2.6%

76.9%

45.3%

16.9%

40.7%

49.00

296.50

10.00

216.00

1,427.50

16.00

792.75

78.00

864.50

343.00

439.00

44.00

228.00

470.00

19.50

331.00

758.75

195.00

1,214.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

496.00

50.00

650.00

1,355.00

430.00

350.00

1,500.00

1,000.00

1,538.00

81.7%

98.8%

100.0%

98.2%

82.5%

33.3%

60.5%

78.0%

36.0%

83.7%

88.5%

88.0%

35.1%

34.7%

4.5%

94.6%

50.6%

19.5%

78.9%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

06/30/1997

10/30/1996

04/30/1997

01/30/1997

09/30/1997

11/15/1996

12/31/1997

12/20/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

08/31/1997

Confidential Business Information - Not for Release



6/4/1997 TABLE T - 3 Page 6 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

09-9611-0002

09-9611-0003

09-9611-0004

39-9611-0005

39-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, Inc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

597.70

22,763.23

24.05

.00

5,538.13

7,166.58

.00

285.88

.00

.00

.00

365.64

.00

.00

31.56

12.59

26.60

218.42

120.78

1,137.23

71,610.76

2,547.15

8,582.59

51,910.24

29,112.35

7,398.12

7,425.61

521.04

8,441.46

4,991.46

30,745.14

613.41

3,249.26

6,257.57

1,435.00

3,486.67

7,120.32

0.1%

1.0%

77.0%

9.4%

66.6%

56.8%

74.6%

80.1%

75.8%

52.1%

79.3%

66.0%

63.8%

76.7%

103.2%

48.2%

41 .2%

51.8%

70.2%

3.00

18.00

1,568.50

59.50

218.50

1,281.00

337.00

150.00

153.00

14.50

145.00

98.50

762.50

18.00

33.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

1,210.00

1,450.00

1,850.00

450.00

220.00

1,760.00

500.00

150.00

175.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

0.2%

1.2%

84.8%

13.2%

99.3%

72.8%

67.4%

100.0%

87.4%

72.5%

96.7%

98.5%

82.0%

90.0%

110.0%

72.4%

37.5%

73.5%

95.0%

12/31/1997

12/31/1997

08/15/1997

03/31/1997

01/31/1997

09/30/1997

11/30/1997

12/31/1996

09/30/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

Confidential Business Information - Not for Release
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6/4/1997 TABLE T - 3 Page 7 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9611-0011

09-9611-0012

09-9611-0013

09-9611-0014

09-9611-0015

09-9611-0016

09-9612-0001

09-9612-0002

09-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

09-9612-0007

09-9612-0008

09-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

8,022.19

.00

43,860.32

.00

2,127.11

2,008.75

6,033.20

.00

4,131.31

922.61

514.60

.00

2,942.51

469.27

1,217.37

24,959.26

52.82

57.61

1,785.81

20,818.64

3,796.06

80,358.11

2,437.97

16,225.34

11,212.73

24,652.78

1,534.35

12,960.18

2,202.05

2,167.36

4,085.21

5,952.04

849.93

25,687.15

89,539.44

9,260.12

8,057.08

44.6%

27.7%

47.5%

50.4%

48.2%

33.1%

32.0%

24.4%

61.4%

39.9%

32.7%

32.2%

55.8%

88.4%

12.6%

63.0%

19.8%

73.1%

57.3%

56.50

446.00

60.50

2,507.25

62.00

405.50

298.50

326.75

38.00

368.50

38.00

36.00

70.00

81.50

17.00

453.50

1,239.50

118.50

184.50

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

100.00

1,165.00

200.00

2,740.00

90.00

700.00

500.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

2,640.00

120.00

250.00

56.5%

38.3%

30.3%

91 .5%

68.9%

57.9%

59.7%

31.7%

95.0%

57.2%

47.5%

45.0%

58.3%

101.9%

21.3%

88.9%

47.0%

98.8%

73.8%

02/15/1997

08/31/1997

01/31/1997

08/30/1997

06/30/1997

12/31/1997

06/01/1997

12/31/1997

01/31/1997

08/30/1997

06/01/1997

05/30/1997

04/15/1997

05/31/1997

06/01/1997

05/30/1997

12/31/1997

03/30/1997

04/15/1997

Confidential Business Information - Not for Release ***



6/4/1997 TABLE T - 3 Page 8 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9701-0002

09-9701-0003

09-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

09-9701-0010

09-9701-0011

09-9702-0001

39-9702-0002

09-9702-0003

09-9702-0004

09-9702-0005

09-9702-0006

09-9702-0007

09-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutter County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

121.36

.00

4.61

.00

16.46

163.70

4,495.33

126.79

8,946.16

695.41

3,826.27

1,498.47

52.26

126.79

.00

8,980.79

170.00

586.88

1,369.01

15,593.41

1,015.55

4,078.70

7,511.18

7,569.28

24,772.60

26,858.13

333.01

23,367.62

2,793.64

31,614.78

2,870.95

3,545.49

8,495.97

2,879.60

14,200.30

4,035.10

3,211.85

62.7%

89.7%

86.1%

27.2%

50.2%

50.5%

52.8%

87.7%

4.4%

89.1%

14.6%

66.4%

14.5%

30.5%

62.3%

37.4%

39.7%

40.4%

32.1%

40.00

287.50

18.00

93.50

178.00

159.50

529.50

388.50

9.00

348.50

65.00

367.00

66.50

80.25

138.00

83.00

200.75

101.75

79.50

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

580.00

332.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.6%

88.7%

6.0%

95.5%

20.3%

63.3%

20.0%

32.1%

69.0%

55.3%

54.3%

101.8%

79.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

06/20/1997

09/30/1997

05/31/1997

07/15/1997

07/31/1997

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

Confidential Business Information
I f I
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I I

TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

Page 9 of 10

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9703-0002

09-9703-0003

09-9703-0005

09-9703-0006

39-9703-0007

39-9703-0008

39-9703-0009

39-9703-0010

09-9704-0001

09-9704-0002

09-9704-0003

09-9704-0005

09-9704-0006

09-9704-0007

09-9704-0008

39-9704-0010

09-9705-0001

09-9705-0002

09-9705-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operate Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

Arcadia MTBE Site

1,295.16

4,015.37

3,054.89

1,071.36

559.18

262.85

4,572.81

702.66

595.23

307.45

513.24

6,233.68

1,464.42

4,719.44

194.96

486.92

935.87

2,870.84

2,897.72

5,307.01

7,330.28

7,180.86

8,808.81

2,861.79

1,125.53

12,888.83

2,905.45

5,772.92

307.45

638.99

6,233.68

2,382.17

4,719.44

194.96

486.92

935.87

2,870.84

2,897.72

27.4%

68.7%

31.5%

58.8%

16.1%

16.7%

30.1%

90.8%

23.8%

11.7%

13.3%

9.3%

8.0%

9.4%

6.1%

48.7%

37.8%

19.3%

7.2%

245.00

115.50

189.50

204.00

55.50

18.00

257.00

67.00

93.50

6.00

12.00

117.00

43.00

266.50

4.00

9.00

22.00

72.00

88.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

80.00

400.00

80.00

255.00

33.00

80.00

880.00

300.00

692.00

40.00

12.00

40.00

150.00

650.00

79.0%

82.5%

30.1%

81.6%

25.2%

22.5%

64.3%

83.8%

36.7%

18.2%

15.0%

13.3%

14.3%

38.5%

10.0%

75.0%

55.0%

48.0%

13.5%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

08/30/1997

07/31/1997

07/31/1997

05/01/1997

06/30/1997

06/30/1997

07/30/1997

12/31/1997

06/30/1997

11/30/1997

07/01/1997

06/30/1997

05/30/1997

07/30/1997

08/30/1997

Confidential Business Information - Not for Release ***



6/4/1997 TABLE T - 3 Page 10 of 10

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/24/1997

TDD#

09-9705-0004

09-9705-0005

09-9705-0006

39-9705-0007

09-9705-0008

39-9705-0009

DESCRIPTION

Charnock MTBE Site

Saffbrd Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPl PCB Assessment

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,509.85

59.83

59.83

59.83

3,427.82

3,047.92

2,509.85

59.83

59.83

59.83

3,427.82

3,047.92

5.0%

0.9%

0.9%

0.9%

23.1%

16.7%

264.75

1.00

1.00

1.00

101.50

81.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

873.00

80.00

80.00

80.00

200.00

245.00

30

1

1

1

50

33

.3%

.3%

.3%

.3%

.8%

.1%

08/30/1997

08/31/1997

08/31/1997

08/31/1997

07/31/1997

07/31/1997

TOTALS $390,154.78 $3,986,103.93 72,922.10 10,272.00

Confidential Business Information - Not for Release
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

3AHU EXERCISE - REPORT

Cerclis
Number TDD Num|jer Project Manager

Project Start Revised
Date Due Date Due Date

OUTHERN PACIFIC RR CHEM SAFETY AUDIT BFormal Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

IBARRY M. GOLDWATER AIR FORCE RANGE FF||Finai Report

Phoenix 5572124514 09-9612-0008 JOHNSON, KAREN

DOUGLAS RANGE - AZ ARMY NATIONAL GUARflFinal Report

Douglas

iBBBB
HASSAYAMPA - LYNX CREEK FFR

0001907492 09-9705-0006 JOHNSON, KAREN

Yavapai

Hi
AVAJO TOXAPHENE

JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/19975120090068 09-9612-0005

etter Report

WINDOW ROCK

ORTH AMERICAN RESOURCES

12/28/1995 09/30/1996 09/30/1996N0000146621 09-9601-0007 WALDER, STEVEN

Final Report

09-9610-0004 DUNCAN, WILL

Page 1 of 25
Confidential Business Information - Not for Release



6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

•PESTICIDE TRAINING - uc PHOENIX, AZ '97

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

UALITY PRINTED CIRCUITS Final Report
^̂ gmnm*2i
D074440470 09-9612-0011 LICHENS, CHRIS 12/19/1996 12/31/1997

UALITY PRINTED CIRCUITS Other Report

D074440470 09-9612-0002 LADD, KAREN

AFFORD RANGE - AZ ARMY NATIONAL GUAR||Final Report
BB
Safford 09-9705-0005 JOHNSON, KAREN 05/20/1997 08/31/1997

AN CARLOS PESTICIDE etter Report

09-9609-0004 COLEN, TIMOTHY 09/17/1996 12/31/1996

ANDERS AVIATION

D035954114 12/28/1995 03/31/1997 03/31/199709-9601 -0013 ESTEY, AMY

Letter Report

07/05/1996 09/30/199609-9607-0003 MAHONY, KAREN

Page 2 of 25
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerchs
Number

Project Start Revised
Date Due Date

 Due DateTDD Number Project ManagerState Site Name

AVAPAI PENTA POND Letter Report

D008398703 09-9601-0014 CASTRO-WEHR, FRANK 12/28/1995 12/31/1997 12/31/1997

A IALAMEDA EXERCISE DESIGN COURSE Formal Brief

02/20/1997 06/30/1997 06/30/199709-9702-0005 FRANKEL, VICKI

CA IAMERICAN CHROME ENGINEERING, INC. etter Report

A0001186154 09-9601-0017 LAWRENCE, PETER

CA IANAHEIM HOUSE OF HORROR CHEMICAL STO HFinai Report

03/12/1997 08/30/1997 08/30/199709-9703-0007 WISE, ROBERT

A IARCADIA MTBE SITE Final Report

SCHWENNESEN, MICHAEL 05/05/1997 08/30/1997Santa Monica 09-9705-0003

A 1ASYLUM SLOUGH - EMERG. RESP Letter Report

04/16/1996 06/01/199609-9604-0004 LAWRENCE, PETER

A IAZ SITE SCREENING Final Report

09-9704-0001 JOHNSON, KARENSan Francisco

Page 3 of 25
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6/4/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Num|jer Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A 1BAKERSFIELD CHROME & BUMPER Final Report

A001709302 09-9611-0002 WALDER, STEVEN

AGO1709302 09-9701-0010 WALDER, STEVEN

AIBAYAREAFRPS

Hercules & Richmond 09-9705-0011 HAMRICK, ERIC 06/02/1997 09/30/1997

A §BELL ORGANIZATIONAL MAINTENANCE SHOP HFinai Report

•
Bell AD981368913 09-9612-0006 JOHNSON, KAREN

A IBIA ER OVERVIEW etter Report

09-9607-0005 BENSON, CRAIG

CA IBRISBANE FIRE DEPARTMENT - RADIATION T Butter Report

09-9609-0003 LAWRENCE, PETER 09/17/1996 11/30/1996

A {CALIFORNIA REGULATION APPLICABILITY ||Letter Report

Long Beach 09-9603-0006 WISE, ROBERT

Page 4 of 25
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6/4/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

._ •
:A ICAMEO TRAINING PROGRAM

Cerclis
Number TDD NUmber Project Manager

Project Start Revised
Date rjue Date Due Date

Formal Brief

San Francisco 09-9610-0003 RANDALL, RANDY 10/08/1996 09/30/1997 09/30/1997

A ICARDENAS BROS.

SANTA MARIA 09-9610-0016 RANDALL, RANDY

A ICASMALIA RESOURCES Final Report

CASAMALIA AD020748125 09-9601-0011 JONES, CYNTHIA

A HCELTOR CHEMICAL WORKS Letter Report

HOOPAVLYINDRESV AD980638860 09-9604-0003 GUEVARRA, JAY 04/16/1996 09/30/1996

A ICENTRAL EUREKA MINE (MESA DE ORO) Letter Report

SUTTER CREEK A0000726539 09-9601-0009 MCDONALD. CAMERON 12/28/1995 04/30/1997

A ICERCLIS COORDINATION

San Francisco LAWRENCE, PETER 1/21/1996 02/15/199709-9611-0011

A ICHARNOCK MTBE SITE Final Report

Santa Monica 09-9705-0004 SCHWENNESEN, MICHAEL

Page 5 of 25
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6/4/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A 1COALINGA OILY CREEK

LAWRENCE, PETER09-9702-0006Coahnga

^̂ •1A iCONTINUING CHALLENGE WORKSHOP Letter Report

05/22/1996 10/29/1996 10/29/199609-9605-0005 WISE, ROBERT

A ^CONTINUING CHALLENGE WORKSHOP

03/12/1997 09/30/199709-9702-0003 WISE, ROBERT

A IDC METALS

JONES, CYNTHIA09-9610-0001

JONES, CYNTHIA09-9611-0016

A iDEL NORTE COUNTY PESTICIDE STORAGE etter Report

12/28/1995 06/30/1997DUNCAN, WILLAD000626176 09-9601-0010CRESENT CITY

A IDICK'S AUTO SALVAGE Final Report

BENSON, CRAIG09-9704-0003

Page 6 of 25
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

AIDODSON BROTHERS OIL COMPANY Letter Report

MONTCLAIR AT080014194 09-9601-0008 WISE, ROBERT

MONTCLAIR AT080014194 09-9605-0007 WISE, ROBERT

A IELECTRITE ASSESSMENT Letter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL 02/21/1996 04/30/1996 04/30/1996

A {EMERGENCY AIR MONITORING DIRECTORY BlFinal Report

SAN FRANC SCO 09-9601-0003 EDWARDS, HOWARD

A IENVIROPURE WEST, INC./PRC

A0001562370 09-9609-0010 BENSON, CRAIG

Signal Hill

mmaam
A IEPA REGION IX SPILL PHONE

A0001562370 09-9610-0018 BENSON, CRAIG 10/31/1996 09/30/1997 09/30/1997

Other Report

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN

A ^EVACUATION GUIDANCE DOCUMENT

SAN FRANCISCO ESTEY, AMY09-9601-0004

Page 7 of 25
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A IFEATHER RIVER CONTINGENCY PLAN Final Report

05/14/1996 06/30/1997 06/30/199709-9605-0006 WISE, ROBERT

A IFORD CITY DUMP SITE SCREENING Final Report

05/08/1997 06/30/199709-9704-0010 JAMES, JAMESFord City

BBHB
A IFORT IRWIN NATIONAL TRAINING CENTER - F Bnnai Report

CA5213790038 09-9705-0007 JOHNSON, KAREN

A IFREELOVE VALLEY HOME METH LAB Final Report

09-9705-0001 EDWARDS, HOWARDA0001907369Valley Home

09-9705-0002 MCDONALD, CAMERON 05/05/1997 07/30/1997A0001907369Valley Home

A FRESNO CYLINDERS etter Report

MCDONALD, CAMERON09-9609-0011

A IFRESNO DRUM SITE Final Report

A0001576511 09-9610-0014 LAWRENCE, PETER

LAWRENCE, PETERCA0001576511 09-9611-0004

Page 8 of 25
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6/4/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name

A 1FRONTIER FERTILIZER
B
DAVIS

Letter Report

09-9601-0006 COLEN, TIMOTHYAD071530380

A HGIBSON - BAKERSFIELD Letter Report

09/30/1997 09/30/199709-9602-0002 WALDER, STEVEN

A BGREY EAGLE MINE SITE
BBf

Happy Camp

ormal Report

09-9603-0001 GUEVARRA, JAY

A IHARD CHROME PRODUCTS

Los Angeles SCHWENNESEN, MICHAEL09-9606-0003

A IHAZMAT EXERCISE PREPARATION '96 gLetter Report

San Francisco 09-9607-0007 CASTRO-WEHR, FRANK 07/30/1996 09/30/1996

A ilNDIA BASIN BOATYARD SITE

09-9606-0002 CLEMENS, ROBINSAN FRANCISCO AD000067603

A IIRON MOUNTAIN MINE

COLEN, TIMOTHYAD980498612 09-9611-0013

Page 9 of 25
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Corel is
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A IKIEFER ROAD LANDFILL/SACRAMENTO COUN BFinai Report

AD980637466 09-9704-0002 JAMES, JAMES

A BLAB-PACK RESEARCH NEW TECHNOLOGY Letter Report

San Francisco 09-9702-0001 RANDALL, RANDY

A ILAWRENCE BERKELEY LAB - FFR Final Report

A4890008986 09-9703-0008 JOHNSON, KAREN

A ILORENTZ BARREL & DRUM

A0001186154 09-9608-0001 MARTIN, PAUL 08/20/1996 09/30/1996

CA 1MAD RIVER PESTICIDES

AD082194853 09-9609-0002 LAWRENCE, PETER 09/17/1996 10/31/1996

A IMARIPOSA COUNTY FLOOD RESPONSE

09-9701-0005 ESTEY, AMY 01/13/1997 02/28/1997

A IMARLAND MARINE OIL Final Report

09-9702-0004 MAHONY, KAREN

Page 10 of 25
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6/4/1997 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

McFarland CA0001118603 09-9610-0005 JAMES, JAMES

Project Start Revised
Date Due Date Due DateState Site Name

A IMCCORMICK & BAXTER CREOSOTING

AD009106527 MARTIN, PAUL09-9605-0004

A IMCCORMICK & BAXTER CREOSOTING Formal Report

AD009106527 MARTIN, PAUL09-9608-0004

A IMCFARLAND KERN COUNTY

10/08/1960 12/31/1997 12/31/1997

McFarland CA0001118603 09-9610-0006 JAMES, JAMES 10/08/1996 12/20/1997 12/20/1997

McFarland CA0001118603 09-9610-0007 SHAEFFER, KRISTIN 10/08/1996 06/30/1997

McFarland JA0001118603 09-9610-0008 JAMES, JAMES 10/08/1996 07/30/1997

McFarland CA0001118603 09-9610-0009 EDWARDS, HOWARD 10/08/1996 09/30/1997

McFarland CA0001118603 09-9610-0010 CHADWICK, PATRICIA 10/08/1996 09/30/1997

McFarland JA0001118603 09-9610-0012 JAMES, JAMES 02/20/1997 12/31/1997

McFarland JA0001118603 09-9610-0013 JAMES, JAMES 02/20/1997 12/31/1997

Page 11 of 25
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name

A IMCFARLAND KERN COUNTY

McFarland A0001118603 09-9606-0001 LADD, KAREN 06/05/1996 04/30/1997

A IMI-WUK RANCHERIA DRUG LAB SITE Final Report

09-9702-0008 GREGORY, JOHN

A IMOLYCORP INC Final Report

MOUNTAIN PASS AD980695795 09-9612-0010 MARTIN, PAUL 12/18/1996 05/30/1997 05/30/1997

A IMOORPARK METH DRUG LAB

09-9703-0009 HAMRICK, ERIC 03/17/1997 07/31/1997

A INATIVE AMERICAN TRIBES HAZMAT EXERCIS ffFinai Report
•PJiiPPi
San Francisco 09-9610-0020 MCDONALD, CAMERON

A INEVADA COUNTY OIL SPILLS

09-9703-0005 COHN, HOWARD 03/10/1997 06/20/1997 06/20/1997

A INEW IDRIA MERCURY MINE Final Report

A0001900463 09-9611-0012 FRANKEL, VICKI

Page 12 of 25
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I I
6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date °ue DateState Site Name TDD Number Project Manager

A INEW TECHNOLOGY/EQUIPMENT EVALUATION etter Report

San Francisco 09-9607-0004 DUNCAN, WILL 07/24/1996 12/31/1996 12/31/1996

A BOCEAN PARK LEAD
|

Santa Monica

Final Report

09-9705-0008 WALDER, STEVEN 05/12/1997 07/31/1997

A IOCEANIC ACP WORST-CASE SCENARIOS HIFinal Report
HMHMKBHm^m B̂nHlL.Î BBlBBBBBBiBHB™!

San Francisco 09-9610-0021 COLEN, TIMOTHY

A IOMEGA RECOVERY SERVICES

AD042245001 SCHWENNESEN, MICHAEL09-9601-0015

CA ION-CALL RESPONSE CALL OUT

09-9601-0002 EDWARDS, HOWARD 12/28/1995 09/30/1997 09/30/1997SAN FRANC SCO

A ION-GOING START PROGRAM SUPPORT

SAN FRANCISCO CHAMBERS, THOMPSON09-9602-0004

A IOREGON FORMALDEHYDE SPILL

•
Hilt

Letter Report

DUNCAN, WILL09-9607-0006

Page 13 of 25
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclls
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A BPALOS VERDES SHELF.
jam
San Pedro 09-9701-0009 JOHNSON, KAREN

A IPANOCHE TIRE DUMP FIRE Letter Report

A000140924 09-9605-0010 MCDONALD, CAMERON

A IPCHW TRAINING COURSESS Letter Report

09-9605-0003 CASTRO-WEHR, FRANK

A IPEMACO INC. Final Report

AD980737092 09-9610-0011 HERBST, JULIE

CA IPESTICIDE TRAINING - UC RICHMOND '97 ||Other Report
HBIBBBBIiBillmCT̂ P̂ ^̂ ^̂ ^

Richmond 09-9611-0009 CASTRO-WEHR, FRANK

A IPROTOMETALS

09-9703-0002 MAHONY, KAREN 12/31/1997 12/31/1997

A IR.C. BAXTER Letter Report

09-9605-0001 BENSON, CRAIG

Page 14 of 25
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6/4/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date °ue DateState Site Name TDD Number Project Manager

A IR.C. BAXTER Letter Report

Wilmington

^^^_
A BRALPH GRAY TRUCKING 2633

09-9607-0002 BENSON, CRAIG

Letter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC

WESTMINSTER 09-9609-0009 RANDALL, RANDY

ND MINING COMPANY FFR Final Report

AD981437346 09-9612-0009 JOHNSON, KAREN

A IREGION IX COST SUMMARY INFORMATION^!!Final Report

San Francisco 09-9607-0001 CRUZ, MARIA 07/05/1996 06/30/1997 06/30/1997

CA IRICHMOND TERMINAL AKA UNITED HECKATH IlLetter Report

AD981436363 09-9609-0008 COLEN, TIMOTHY 09/18/1996 06/30/1997 06/30/1997

A HSAN JOAQUIN COUNTY FLOOD RESPONSE if Final Report

09-9701-0006 ESTEY, AMY

09-9703-0006 ESTEY, AMY

Page 15 of 25
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6/4/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A BSANTA FE DERAILMENT - EL CAJON

El Cajon

Formal Report

A0001342039 09-9602-0003 HAMRICK, ERIC 02/09/1996 06/30/1996

A ISANTA MONICA MTBE Final Report

Santa Monica

m
A ISEQUOIA MINE SITE

AOOO1757897 09-9611-0014 SCHWENNESEN, MICHAEL

Letter Report

Sequoia National For 09-9612-0003 HAMRICK, ERIC 12/18/1996 01/31/1997

PMfl H HH , f- "̂  * & *

A 1SHELL REFINERY FIRE/EXPLOSION Letter Report

09-9604-0001 WHITAKER, JOHN

A 1SHERWIN-WILLIAMS
I

Emeryville 09-9703-0010 MARTIN, PAUL

A BSIERRA MADRE MAD SCIENTIST Final Report

Duarte/Sierra Madre A0001766062 09-9701-0002 RANDALL, RANDY

Duarte/Sierra Madre A0001766062 09-9701-0008 RANDALL, RANDY

Page 16 of 25
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6/4/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

CA ISIMS/RIMS COORDINATION W/OES/CAL-EPA
I

etter Report

San Francisco 09-9603-0004 MCDONALD, CAMERON

CA BSITE SCREENING TRAINING - HI DOH Final Report

San Francisco JOHNSON, KAREN09-9612-0012 12/19/1996 03/30/1997 03/30/1997

A iSITE SCREENING TRAINING -DTSC Final Report

San Francisco 09-9611-0006 JOHNSON, KAREN 11/14/1996 12/03/1996

A ISOBOBA INDIAN RESERVATION etter Report

SAN JACINTO 09-9606-0004 RANDALL, RANDY

SAN JACINTO 09-9606-0010 RANDALL, RANDY 06/26/1996 08/30/1996

A 1STANISLAUS COUNTY FLOOD RESPONSE

09-9701-0007 SHAEFFER, KRISTIN 01/13/1997 02/28/1997

A 1START ANNUAL WORKPLAN 1997 etter Report

09-9612-0007 CHAMBERS, THOMPSONSan Francisco

Page 17 of 25
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6/4/1997

Region: 9

TABLE T- 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

•TART COMPUTER SUPPORT

Cerclis
Number jDD Number Project Manager

Project Start Revised
Date Due Date Due Date

MARTIN, PAUL09-9604-0008San Francisco

A ISTART EQUIPMENT MANAGEMENT etter Report

04/18/1996 06/30/1997 06/30/199709-9604-0006 DUNCAN, WILLSan Francisco

A 1START HEALTH & SAFETY COORDINATION etter Report

04/18/1996 06/30/199709-9604-0007 JONES, CYNTHIASan Francisco

^A ISTART MOBILIZATION

BENSON, CRAIG09-9602-0001Long Beach

A ISTART QA MANAGEMENT

09-9604-0005 EDWARDS, HOWARDSan Francisco

BBHHBB
A ISULFUR CREEK GEOTHERMAL Final Report

COLEN, TIMOTHY09-9701-0011CA0001840982

COLEN, TIMOTHYCA0001840982 09-9704-0007
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6/4/1997

Region: 9

I I I I

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A ISULFUR CREEK GEOTHERMAL etter Report

A0001840982 09-9604-0011 COLEN, TIMOTHY

A ISULPHUR BANK MERCURY MINE

CLEARLAKE OAKS AD980893275 09-9610-0015 MAHONY, KAREN 10/21/1996 03/31/1997

A ISUPERCHROME PLATING & ENGINEERING co.gf Formal Report

LOS ANGELES AD008246886 09-9601-0019 WISE, ROBERT 01/30/1996 06/30/1996 06/30/1996

A ISUPERCHROME PLATING & ENGINEERING CO.HLetter Report

LOS ANGELES 09-9601-0018AD008246886 WISE, ROBERT

CA ISUTTER COUNTY FLOOD RESPONSE Final Report

09-9701-0003 MCDONALD, CAMERON 01/09/1997 03/31/1997 03/31/1997

A 1T.A.L.E.S. DATABASE etter Report

09-9605-0008 MCDONALD, CAMERON 06/05/1996 09/30/1997San Francisco

CA iTEXACO Final Report

09-9611-0001 RANDALL, RANDY
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6/4/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A1THE CRUZ RANCH/INSPECTION PLATING

MAHONY, KAREN09-9610-0002

11/21/1996 03/31/1997 03/31/199709-9611 -0007 MAHONY, KAREN

A ITIDELANDS OIL PRODUCTION COMPANY

09/18/1996 10/31/1996RANDALL, RANDY09-9609-0006

A ITORRES-MARTINEZ DRUG LAB SITE Final Report

09-9702-0009 WALDER, STEVEN

A 1TOSCO REFINERY

02/10/1997 07/31/1997 07/31/1997ANDERSON, RON09-9702-0002

A ITRAINING FOR LA co FD HEALTH HAZMAT TR yiLetter Report

WISE, ROBERT09-9604-0010

A BTREASURE ISLAND Letter Report

MAHONY, KAREN09-9605-0011San Francisco
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A ITRI-COUNTIES/DIABLO TRAINING Final Report

09-9701-0004 BENSON, CRAIG 01/13/1997 02/28/1997

A VTRUCKEE RIVER HAZMAT PLAN

09-9612-0001 ESTEY, AMY

A ^UNIVERSAL RECLAMATION SITE

09-9704-0006 ESTEY, AMY

A IUNOCAL RODEO REFINERY FIRE etter Report

09-9605-0009 EDWARDS, HOWARD 05/29/1996 06/21/1996

A IUSC PESTICIDE TRAINING LECTURE Other Report

Los Angeles

mam
A 1VERDESE CARTER PARK

09-9611-0008 WISE, ROBERT 01/10/1997 02/28/1997

etter Report

CAD980496913 09-9601-0016 MARTIN, PAUL

CAD980496913 09-9606-0005 MARTIN, PAUL
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

A IWATERBOARD ENTOMBMENT SITE INVENTOR flFinai Report

San Francisco 09-9704-0008 DUNCAN, WILL 04/29/1997 07/01/1997

A IWEST COAST PLATING/METAL FIRE

South El Monte CA0001611482 09-9612-0004 HAMRICK, ERIC 12/18/1996 08/30/1997 08/30/1997

ST COAST PLATING/METAL FIRE Formal Brief

South El Monte A0001611482 09-9611 -0003 RANDALL, RANDY 11/08/1996 01/31/1997 01/31/1997

A IWEST COAST PLATING/METAL FIRE etter Report

South El Monte A0001611482 09-9606-0006 RANDALL, RANDY

A |WILMINGTON SITE(S) REVIEW
IBBBJ
Wilmington

Letter Report

09-9603-0005 BENSON, CRAIG

A IWRIGHTS TERMINAL CORP. Letter Report

09-9608-0003 WISE, ROBERT

A IYUBA COUNTRY FLOOD RESPONSE

mem
Marysville 09-9701-0001 DUNCAN, WILL

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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6/4/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerchs
Number TDD Number Project ManagerState Site Name

10/31/1996 111/30/199709-9610-0019 I JONES, CYNTHIA

HI BHAWAII TECHNICAL ASSISTANCE Letter Report

09-9601-0020 | SCHWENNESEN, MICHAEL

I IPAAKEA ROAD PESTICIDE FIRE SITE Letter Report

09-9609-0007 | ESTEY, AMY

I IPUNA GEOTHERMAL VENTURE RESPONSE HFormal Report

Pahoa
03/19/1996 107/31/1996 |07/31/1996DUNCAN, WILL09-9603-0003

MINFPI PCB ASSESSMENT

GREGORY, JOHN09-9705-0009Navajo

V IDUCK VALLEY INDIAN RESERVATION Letter Report

MCDONALD, CAMERON09-9602-0007

MCDONALD, CAMERON09-9606-0007
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6/4/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name City

NV IGABBS ABANDONED DRUMS - BLM etter Report

09-9601-0021 LAWRENCE, PETER

09-9602-0005 LAWRENCE, PETER

NV IMONTGOMERY PASS Letter Report

Mt. Montgomery

MBBBMB
V INGWA - OUTDOOR CONFERENCE

09-9604-0002 WHITAKER, JOHN 04/01/1996 06/01/1996

etter Report

Las Vegas

NV ISPARKS SOLVENT/FUEL PLUME

09-9605-0002 ESTEY, AMY 06/30/1996 06/30/1996

MVD986768778 09-9702-0007 EDWARDS, HOWARD 03/12/1997 07/31/1997

NV ISPARKS SOLVENT/FUEL PLUME IFormal Report

VD986768778 09-9601-0012 FRANKEL, VICKI 12/28/1995 09/30/1997 09/30/1997

A ISPCC/FRP INSPECTOR TRAINING

09-9703-0003 COHN, HOWARD 03/12/1997 05/15/1997
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6/4/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number Number Project ManagerState Site Name City

MERICAN SAMOA TECHNICAL ASSISTANCE

09-9604-0012 RANDALL, RANDY

05/01/1997 12/31/1997
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Standard Form 1034
Revised January 1980
Department of the Treasury
ITFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO
017

SCHEDULE NO

U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Tnangle Park, NC 27711
Attention Administration

DATE VOUCHER PREPARED
June 30 1997

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S
NAME
AND

ADDRESS

PAYEE'S ACCOUNT NUMBER
Ecology and Environment. Inc
368 Pleasant View Dnve
Lancaster, NY 14086 GOVERNMENT B/L NUMBER

SHIPPED FROM TO WEIGHT

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

QUANTITY
UNIT PRICE

COST PER
AMOUNT

4/27/97
thu
5/24/97

START TEAMS Region IX
For Cost Details. See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

$422041 83

"I certify that all payments requested are for appropriate purposes m
accordance with the agreements set forth in the contract"

NAME OF OFFICIAL
START Region IX

PROGRAM MANAGER

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $422,041 83

PAYMENT

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

APPROVED FOR EXCHANGE RATE
= $100

BY"

TITLE

DIFFERENCES

Amount verified,
correct for

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer) (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF US TREASURY

CASH
$

DATE

CHECK NUMBER ON (Name of bank)

PAYEE

When stated in foreign currency, insert name of currency
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary, otherwise the approving officer will sign in the space
provided, over his official title
When a voucher is receipted m the name of a company or corporation, the name of the
person writing the company or corporate name, as well as the capacity in which he
signs, must appear For example "John Doe Company, per John Smith, Secretary," or "Treasurer,"
as the case mav be

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U S C
82b and 82c, for the purpose of disbursing Federal money The information requested
is to identify the particular creditor and the amounts to be paid Failure to
furnish this information will hinder discharge of the payment obligation



Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A

May-97

Region: 9

Invoice Number: 16

TDD No.

09-9601-O006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0021

09-9602-0003

09-9602-0005

09-9602-0007

09-9603-0001

09-9603-0005

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0004

09-96054007

09-9605-0010

09-9605-0011

09-9606-0001

09-96064)002

09-9606-0004

09-96064)005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0002

09-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CM

CL

CM

CN

CP

CS

CQ

28

CR

DT

51

CS

1E

5F

CU

8R

BZ

9G

T4

9X

DL

CN

X3

T4

CS

CE

DE

1E

DE

Action

Coda

RV

RV

BN

RV

RV

RV

BB

RS

BB

BB

RV

BN

RV

RV

PA

SY

RV

PA

PA

PA

RV

PA

RV

PA

BM

PA

PA

BN

RV

BM

RC

PA

PA

BD

BN

RV

RV

RV

BB

RS

PA

RV

RS

IFMS

Oper Act. Line

Unit Seq. Ref.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING. INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

R C. BAXTER

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

DCN

DBO049

OBO049

DBO049

DBO049

DBO049

DBO049

DB0049

DBO049

H6J028

DBO049

DBO049

Account

To Be

Charged

094RRVOO

09AQRVOO

0933RVOO

093HRVOO

09W6BBOO

09AVRSOO

091UBBOO

09BCBBOO

09BZRCOO

099GPAOO

091ERVOO

Account

oflnital Incident

Obligation FPN# Specific

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

0900QBOO

HQOOBMOO

HQOOJTOO

Cumulative

Amount Costs

527.39 37,806.54

10,781.45

5,793.72

545.84 20,076.39

987.57 23,064.03

27.65 296,769.32

358.15 32,702.88

144.43 106,242.03

109.88 22,960.97

72.94 16,899.56

2,327.82

4,791.77

2,317.20

21,604.92

6,026.13

53,998.35

6,565.84

19.275.37

22,081.87

1.993.03

6.017.71

9,261.99

8,694 65

1,07823

84,087.21

8.095.73

65.360.53

4,140.58

40,125.98

2.990.94

385.84 64,655.76

8979 1,18502

3,903.86

25,959.63

3,269.80

4,713.29

406.24

2,986.62

3,602.78

1,207.71

2,423.31

1,072.16 41.251.89

5,999.61
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Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A

May-97

Region: 9

Invoice Number: 16

TDD No.

09-9609-0004

09-9609-0008

09-9609-0009

09-9609-0010

09-9610-0001

09-9610-0002

09-9610*005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0015

09-961 0-O0 18

09-9611-0002

09-9611-0003

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0012

09-9611-0013

09-96114014

09-9611-0016

09-9612-0002

09-9612-0004

09-9612-0005

09-9612-0011

09-9701-0002

09-9701-0008

09-9701-0010

09-9701-0011

09-9702-0007

09-9702-0008

09-9702-0009

09-9703-0002

09-9703-0007

09-9703-0009

09-9704-0005

09-9704-0007

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

DB

R3

X3

DF

DJ

DF

BZ

BZ

BZ

BZ

BZ

BZ

9K

BZ

BZ

DG

K2

DF

DN

DL

DG

H2

DF

K7

17

DP

DJ

DM

DL

B8

DM

DS

DS

DN

DT

we
DW

DV

EA

DY

DX

6K

DT

Action

Code

RV

BB

RS

RS

RS

RS

PA

PA

AA

PA

PA

PA

SS

PA

PA

RS

RS

BN

BN

RS

RV

RS

RV

PA

TH

RS

RV

RC

BB

HR

SS

BN

RV

BB

RS

BB

RS

RS

RS

BN

BN

RS

RV

IFMS

Oper Act. Line

Unit Seq. Ref.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

SAN CARLOS PESTICIDE

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPURE WEST, INC./PRC

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLANO KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMACO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

ENVIROPURE WEST, INC./PRC

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

DC METALS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

MOORPARK METH DRUG LAB

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

DON

DBO049

DBO049

DBO049

H6J028

H6J028

H6J028

H6J028

H6J028

H6J028

H6J02B

DBO049

DBO049

DBO049

DBO049

DBO049

H6J041

DBO049

DBO049

H7J008

DBO049

H7J008

H7J008

DBO049

DB0049

DBO049

DBO049

DBO049

DB0049

DBO049

DBO049

DBO049

DBO049

DBO049

Account

To Be

Charged

09R3BBOO

09DFRSOO

09DJRSOO

09BZPAOO

09BZPAOO

09BZAAOO

09BZPAOO

09BZPAOO

099KSSOO

09BZPAOO

09DGRSOO

09K2RSOO

09DFBNOO

09DGRVOO

09DFRVOO

09K7PAOO

09DPRSOO

09DJRVOO

09DMRCOO

09DLBBOO

09BBHROO

09DMSSOO

09DSRVOO

09DNBBOO

09DTRSOO

09W6BBOO

09DWRSOO

09DVRSOO

09EARSOO

09DYBNOO

09DXBNOO

096KRSOO

09DTRVOO

Account

oflnital Incident

Obligation FPN* Specific

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09BZSIOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

09WQQBOO

09WQQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

Amount

39,767.10

(630.19)

4,584.59

646.23

1,662.63

299.11

3,781.72

6.692.09

20,092 27

597.70

22.763.23

24.05

5.538.13

365.64

31.56

8,022.19

43,860.32

2,127.11

6,033.20

4,131.31

922.61

24.959.26

163.70

126.79

8,946.16

8,980.79

170.00

586.88

1,295.16

559.18

4,572.81

6,233.68

4.719.44

Cumulative
Costs

17,096.20

82,661.23

640.89

45,388.92

39,489.80

15.576.72

13,451.53

38.528.47

633.96

20.130.42

51.901.35

13,622.84

80,461.94

120.78

1,137.23

71.610.76

2,547.15

51.910.24

8,441.46

4,991.46

30.745.14

613.41

6,257.57

20.818.64

3.796.06

80,358.11

16,225.34

24,652.78

12.960.18

2,202 05

89.539.44

1,369.01

24.772.60

333.01

23.367.62

14,200.30

4,035.10

3,211.85

5,307.01

2,861.79

12,888.83

6,233.68

4,719.44
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Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

START: INVOICE/SITE DETAIL

Attachment A
May-97

Region: 9

Invoice Number: 16

!

TDD No.

09-9705-0001

09-9705-0002

09-9705-0008

09-9601-0001

09-9601-0002

09-9602-0001

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-96044)005

09-9604-0005

09-9604-0005

09-9604-0006

09-96044006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-O007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-O008

09-96040008

09-96040008

09-9604-0008

09-9604-0010

09-9605-0002

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

Z5

Z5

Z6

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00
00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Action

Code

BN

RV

BN

BM

BM

BM

JT

JT

JT

JT

JT

JT

BM

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

IFMS

Oper Act Line

Unit Seq. Ref.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

oO
ob
00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH » SAFETY COORDINATION

START HEALTH « SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH '& SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

DON

DBO049

DBO049

DBO049

Account

To Be

Charged

09Z5BNOO

09Z5RVOO

09Z6BNOO

TOTAL SITES WITH SSID

DBO049 0900BMOO

DB0049

EAR 11 59

PP0036

H6J028

DBO049

J7C008

H7J008

EAR 159

PP0036

H6J028

DBO049

J7C008

H7J008

EAR159

PP0036

H6J028

DBO049

J7C008

H7J008

EAR159

PP0036

H6J028

DBO049

J7C008

H7J008

EAR159

PP0036

H6J028

DBO049

J7C008

H7J008

ST.

Page 3 of 5

II 1

0900BMOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JT06

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

0900JTOO

II

Account

oflnltal Incident

Obligation FPN# Specific

HQOOJTOO

HQOOJTOO

HQOOJTOO

SUPERFUND

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

1 1 1

Amount

935.87

2.870.84

3,427.82

244,182.62

8.780.36

4.251.42

2,363.98

2.373.70

2.013.23

27,844.75

774.01

10.067.48

144.08

144.67

122.70

1.697.06

47.17

613.59

818.24

821.60

696.83

9,637.86

267.91

3,484.64

190.35

191.14

162.11

2,242.13

62.33

810.66

266.28

267.37

226.77

3.136.41

87.18

1,133.99

1

Cumulative

Costs

935.87

2,870.84

3,427 82

2.064,745.10

125,926.28

81,041.37

7,971.10

785,783.37

36862

41,142.85

210,742.59

58,423.67

100,319.13

2,842.81

10,591 42

1



Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010

START: INVOICE/SITE DETAIL
Attachment A

May-97

Region: 9

Invoice Number: 16

TDD No.

09-9605-0003

09-9605-0005

09-9605-0008

09-9607-0001

09-9607-0004

09-9607-0005

09-9609-0003

09-9611-0006

09-9611-0008

09-9611-0009

09-9611-0010

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0012

09-9701-0001

09-9701-0003

09-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9702-0001

09-9702-0003

09-9703-0006

09-9704-0001

09-9705-0003

09-9705-0004

09-9601-0020

09-9602-0002

09-9602-0006

09-9605-0009

09-9606-0003

09-9609-0006

09-9609-0007

09-9609-0011

09-9610-0004

09-9610-0016

09-9611-0001

09-9612-0003

09-9612-0006

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ZZ

ZZ

00

ZZ

ZZ

ZZ

00

00

ZZ

00

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

Action

Code

TH

TH

JT

JT

BM

TH

HA

TH

TH

TH

TH

BM

TH

JT

TH

TH

BM

TH

HR

BM

RS

PA

BN

PA

RS

RS

RS

PA

RS

RS

BN

HR

IFMS

Oper Act. Line

Unit Seq. Ref.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

PCHW TRAINING COURSESS

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

SITE SCREENING TRAINING -DTSC

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX. AZ '97

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN 1997

SITE SCREENING TRAINING - HI DOH

TOTAL SITES WITHOUT SSID SUPERFUND

YUBA COUNTRY FLOOD RESPONSE

SUITER COUNTY FLOOD RESPONSE

TRI-COUNTIES/DIABLO TRAINING

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

SAN JOAQUIN COUNTY FLOOD RESPONSE

AZ SITE SCREENING

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

DCN.

DBO049

DBO049

DBO049

DBO049

H7J008

Account

To Be

Charged

0900JTOO

0900THOO

0900THOO

0900THOO

0900THOO

Account

oflnital Incident

Obligation FPN# Specific

HQOOBMOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

PROGRAM WIDE

DBO049

DBO049

DBO049

DBO049

DB0049

DBO049

DBO049

H7J008

J7C008

J7C008

H7J008

09ZZOO

09ZZOO

09ZZOO

09ZZOO

0900BMOO

0900THOO

09ZZOO

0900HROO

09ZZOO

09ZZOO

09ZZHROO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09WQQBOO

Amount

553.09

12.59

26.60

218.42

52.82

86,605.52

57.61

121.36

4.61

16.46

695.41

1,498.47

1,071.36

595.23

2.897.72

2,509.85

514.60

Cumulative

Costs

5.423.19

11.341.26

3.746.23

5,616.10

2.776.08

5,024.26

1,546.15

3,249.26

1.435.00

3,486.67

7.120.32

1.785.81

2,437.97

4,085.21

9.260.12

1,493,486.84

8,067 08

15,593.41

1.015.55

4.078.70

7.511.18

7,569.28

2.793.64

2.870.95

8,808.81

5.772.92

2.897.72

2.509.85

1.590.59

3,277.27

3,050.79

1,724.07

3,164.56

2,585.73

16,891.95

3,035.24

2,228.37

8,582.59

521.04

1.53435

2,167.36

Page 4 of 5



Contractor:

Contract Number:

Ecology and Environment, Inc.

68-W6-0010

TDD No.

09-9612-0008

09-9612-0009

09-9612-0010

09-97O1-0009

09-9703-0008

09-9703-0010

09-9704-0002

09-9704-0003

09-9704-0006

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0006

09-9705-0007

09-9705-0009

09-96014003

09-96014004

09-96014005

09-96034002

09-96034003

09-96044001

09-96054006

09-96074003

09-96074007

09-96104003

09-96104019

09-96104020

09-96104021

09-96124001

09-97024002

09-97024004

09-97024005

09-97024006

09-97034003

09-97034005

Reg.

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SSID

No.

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

00

00

00

00

00

ZZ

ZZ

ZZ

00

00

00

00

00

ZZ

ZZ

ZZ

00

ZZ

00

ZZ

Action

Code

HR

HR

RS

MR

HR

BN

HR

BN

RS

BM

HR

HR

HR

HR

RS

TH

RV

RV

TH

TH

TH

RV

RV

TH

RV

TH

RV

IFMS

Oper Act. Line

Unit Seq. Ref.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Site Name

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

MOLYCORP INC

PALOS VERGES SHELF.

LAWRENCE BERKELEY LAB - FFR

SHERWIN-WILLIAMS

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE • AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

NFPl PCB ASSESSMENT

TOTAL SITES WITHOUT SSID SUPERFUND

EMERGENCY AIR MONITORING DIRECTORY

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY ^97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TOSCO REFINERY

MARLAND MARINE OIL

ALAMEDA EXERCISE DESIGN COURSE

COALINGA OILY CREEK

SPCC/FRP INSPECTOR TRAINING

NEVADA COUNTY OIL SPILLS

START: INVOICE/SITE DETAIL Region: 9

Attachment A

May-97

Account

To Be

DCN Charged

H7J008 09ZZHROO

H7J008 09ZZHROO

DBO049 09ZZRSOO

H7J008 09ZZHROO

H7JOOB 09ZZHROO

DBO049 09ZZBNOO

H7J008 09ZZHROO

DBO049 09ZZBNOO

DBO049 09ZZRSOO

DB0049 09ZZBMOO

H7J008 09ZZHROO

H7J008 09ZZHROO

H7J008 09ZZHROO

H7J008 09ZZHROO

DBO049 09ZZRSOO

Invoice Number: 16

Account

of Inital Incident

Obligation FPN# Specific

09WQQBOO

09WQQBOO

HQOOJTOO

09WQQBOO

09ZZQBOO

HQOOJTOO

09ZZQBOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

09ZZQBOO

HQOOJTOO

SITE SUPPORT

EAR240 0900THOO

EAR240 09ZZRVOO

EAR240 0900THOO

PPO036 0900THOO

PPO036 090000

PPO036 09ZZRVOO

EAR240 09ZZOO

PP0036 09ZZRVOO

EAR240 0900THOO

PPO104 0900THOO

PP0036 09ZZRVOO

HQOOJTOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

HQCOBMOO

TOTAL SITES WITHOUT SSID NON-SUPERFUND

SUBTOTAL

FIXED FEE

TOTAL INVOICE AMOUNT

Amount

2,942.51

469.27

1,217.37

4,495.33

262.85

702.66

307.45

513.24

1,464.42

194.96

486.92

59.83

5983

59.83

3.047.92

26,267.07

60.95

7,252.73

5,249.10

7,166.58

285.88

2,008.75

3,826.27

52.26

126.79

4,015.37

3.054.89

33,099.57

390,154.78

31,887.05

422,041.83

Cumulative

Costs

5,952.04

849.93

25,687.15

26.858.13

1.125.53

2,905.45

307.45

638.99

2.382.17

194,96

486.92

59.83

59.83

59.83

3,047.92

190,449.13

23,185.23

3,104.39

1,165.15

684.35

2,737.16

1,662.26

56,148.85

4.961.96

5.143.33

22.434.39

29.112.35

7,398.12

7,425.61

11,212.73

31.614.78

3,545.49

8,495.97

2,879.60

7,330 28

7,180.86

237,422.86

3,986,103.93

413,027.13

4,399,131.06

Page 5 of 5



Contractor:
Contract Number:

Ecology and Environment, Inc.
68-W6-0010 DCN SUMMARY

May-97 Invoice Number: 17

FUNDING SOURCE Amount Monthly Cost Monthly Fee Monthly Cost Cumulative Rem. Balance

DA0005

DB0003

DB0007

DAO023

DAO030

DA0043

DBO049

H6S006

H6J028

H6J041

H6J045

H7J008

H7J006

H7J009

H7J007

EAR054

EAR159

EAR240

EAR267

EAR133

HPR114

PPO104

PP0036

PP0010

J7C008

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

OPA

OPA

OPA

OPA

RCRA

450,000.00

470,000.00

470.000.00

500,000.00

714,971.00

397,206.00

674,349.00

100,000.00

750,000.00

100,000.00

130,000.00

520,000.00

500.000.00

742,945.00

649,801.00

50,000.00

50,000.00

140,000.00

290,000.00

340,000.00

370,000.00

20,000.00

75,000.00

25.000.00

200,000.00

-

-

239,094.31

-

37,379.23

8,022.19

-

58,331.90

-

-

-

-

3,782.93

16,515.84

-

-

-

4,015.37

16,366.84

-

6,646.17

390,154.78

-

-

19,540.99

-

3,054.98

655.65

-

4,767.42

-

-

-

-

309.18

1,349.83

-

-

-

328.17

1,337.65

-

543.19

31,887.05

-

-

258,635.31

-

40,434.21

8,677.84

-

63,099.32

-

4,092.11

17,865.67

4,343.54

17,704.49

-

7,189.35

422,041.83

450,000.00

470,000.00

470,000.00

500,000.00

714,971.00

397,206.00

300,153.52

100,000.00

336,895.07

96,627.33

130,000.00

70,572.39

-

-

-

50,000.00

54,092.11

138,978.68

-

-

-

12,931.42

74,514.21

25,000.00

7,189.35

4,399,131.08

0.00

(0.00)

(0.00)

(0.00)

0.00

0.00

374,195.48

0.00

413,104.93

3,372.67

0.00

449,427.61

500,000.00

742,945.00

649,801.00

(0.00)

(4,092.11)

1,021.32

290,000.00

340,000.00

370,000.00

7,068.58

485.79

0.00

192,810.65

Page 1 of 1



6/26/1997 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 05/24/1997

** MONTH ** ** CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH •*• GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

368,095.25

27,969.15

8,461.72

2,627.71

21,790.44

8,950.05

1,184.63

367.89

139,446.84

12,939.42

20,237.77

172,624.03

24,068.66

16,797.58

213,490.27

14,779.24

.00

36,460.24

264,729.75

10,965.10

97,311.21

.00

373,006.06

.00

15,202.50

388,208.56

1,946.22

31,887.05

.00

$422,041.83

$1,061,927,85

259,619.70

151,211.51

16,816.90

332,039.95

82,455.50

20,518.99

2,314.91

1,926,905.31

187,907.23

196,881.90

2,311,694.44

373,352.55

160,321.30

2,845,368.29

262,222.55

1,967.10

423,182.61

3,532,740.55

146,493.52

178,639.93

98,707.68

3,956,581.68

.00

23,975.50

3,980,557.18

5,546.74

413,027.13

.00

$4,399,131.05

Confidential Business Information - Not for Release



06/26/1997

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

LAB Non Ded.

Total Non Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 05/24/1997

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead

817.00 39.00 18,910.18 836.75 6,051.23 117,15 15,808.30

97.50 9,044.42 1,790.96 2,894.16

136.50 27,954.60 2,627.71 8,945.39

507.00

1,324.00

3,301.25

3,301.25

1.50

1.50

4,626.75

250.74 4,417.75

367 89 20,226.05

407,11 68,095.25 8,461.72 21,790.44 1,184.63 12,939.42

407.11 68,095.25 8,461.72 21,790.44 1,184.63 12,939.42

.00

.00

14.55

14.55

.00

.00

4.66

4.66

.00

.00

11.72

11.72

543.61 96,064.40 11,089.43 30,740.49 1,552.52 33,177.19

SGA

12,850.83

3,937.22

16,788.05

24,068.66

24,068.66

9.53

9.53

40,866.24

I

SUBTOTAL
LABOR

AND
FRINGE

25,915.31

13,980.28

39,895.59

99,532.04

99,532.04

19.21

19.21

139,446.84

TOTAL
LABOR,

FRG, O/H,
SGA

54,574.44

22,335.25

76,909.69

136,540.12

136,540.12

40.46

40.46

213,490.27



6/26/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T3 Non Dedicated

T2 Non Dedicated

START Region 9

MONTH ENDING: 5/24/1997

Regular Hours Overtime Hours

142.00 8.00

1,482.00 208.58

1,089.50 132.28

316.00 28.75

153.00 17.00

.00 .00

3,182.50 394.61

16.00 .00

802.00 55.00

500.00 107.00

401.75 49.50

2.50 .00

5.50 .00

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

798.00 60.57

8,112.50 1,021.00

5,226.00 709.48

912.50 108.25

836.00 41.00

.00 .00

15,885.00 1,940.30

29.00 .00

3,476.75 152.00

1,087.00 81.50

1,164.75 153.50

.00 .00

51.00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,358.00 223.59

26,357.00 3,866.66

13,402.00 2,503.70

6,510.00 1,194.15

2,275.00 215.00

112.00 .00

51,014.00 8,003.10

80.00 .00

6,554.00 . 25200

2,620.25 266.50

2,771.50 481.00

2.50 .00

56.75 .00

Total Hours

2,581.59

30,223.66

15,905.70

7,704.15

2,490.00

112.00

59,017.10

80.00

6,806.00

2,886.75

3,252.50

2.50

56.75

* <-->nfida~«~l gusirv-— 'nformr"-- - Nctf *-- 'teleaa- *i* a
i I V • I •



6/26/1997
I I I I " I I '

ECOLOGY AND ENVIRONMENT ' G

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 5/24/1997

Regular Hours Overtime Hours

55.50 25.50

1,783.25 237.00

4,965.75 631.61

274.75 16.50

274.75 16.50

169.25 .00

169.25 .00

444.00 16.50

5,409.75 648.11

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

194.00 124.50

6,002.50 511.50

21,887.50 2,451.80

1,418.25 16.50

1,418.25 16.50

932.00 .00

932.00 .00

2,350.25 16.50

24,237.75 2,468.30

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

576.75 275.25

12,661.75 1,274.75

63,675.75 9,277.85

4,167.25 18.38

4,167.25 18.38

2,225.00 12.00

2,225.00 12.00

6,392.25 30.38

70,068.00 9,308.23

Total Hours

852.00

13,936.50

72,953.60

4,185.63

4,185.63

2,237.00

2,237.00

6,422.63

79,376 23

** Confidential Business Information - Not for Release ***
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Monthly Region 9
TABLE F-1
Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010 Total Contract Summary For 04/27/1997

Reporting Period: 04/27/1997 - 05/24/1997 Contract Year 97

Through 05/24/1997

Reporting Date: 06/04/1997 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT
COMPLETION BUDGET VARIANCE

P4

P3
P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

166.00

2,547.58

1,828.78
796.00

175.50
81.00

5,594.86

460.50

6,055.36
213,490.27

14,779.24

.00

36,460.24

51,239.48

* 10,965.10

62,204.58

15,202.50

97,311.21

.00

388,208.56

1,946.22

31,887.05

.00

$422,041.83

*i

2,661.59
37,029.66

18,792.45
10,956.65

2,546.75
964.00

72,951.10

6,422.63

79,373.73
2,845,368.30

262,222.55

1,967.10

423,182.61

687,372.26

146,493.52

833,865.78

23,975.50

277,347.61

.00

3,980,557.19

5,546.74

413,027.13

.00

$4,399,131.06

** Confidential Business Information

.00

.00

.00

.00

.00

.00

.00

.00

108,552.11

5,226,815.57

532,006.98

7,774.25

512,196.34

1,051,977.57

220,915.29

1,272,892.86

702,070.63

472,935.53

100,257.66

2,455,673.27

9,458.71

613,794.21

$8,526,657.05

- Not for Release ****

.00

.00

.00

.00

.00

.00

.00

.00

109,967.00

5,337,963.24

542,518.88

7,774.25

514,305.54

1,064,598.67

223,565.72

1,288,164.39

699,470.63

475,948.18

100,257.66

2,563,840.86

9,518.96

621,794.52

$8,756,683.30

.00

.00

.00

.00

.00

.00

.00

.00

-1,414.89

-111,147.67

-10,511.90

.00

-2.109.20

-12,621.10

-2,650.43

-15,271.53

2,600.00

-3,012.65

.00

-108,167.59

-60.25

-8,000.31

$-230,026.25



TABLE F-2

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 04/27/1997 Through 05/24/1997

Reporting Period: 04/27/1997-05/24/1997 Contract Year 1997

Reoortina Date- 06/04/1997 CUMULATIVE ACTUAL ESTIMATED COSTReporting Date. 06/04/1997 COST |NCEPT|ON To AJ CONTRACT

COST ELEMENTS °ATE COMPLETION BUDQET VAR|ANCE

Page 1 of 1

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

2,661.59
37,029.66
18,792.45
10,956.65
2,546.75

964.00
72,951.10

6,422.63

79,373.73

2,845,368.30

262,222.55

1,967.10

423,182.61

687,372.26

146,493.52

833,865.78

23,975.50

277.347.61

.00

3.980,557.19

5,546.74

413,027.13

.00

$4,399,131.06

.00

.00

.00

.00

.00

.00

.00

.00

108,552.11

5,226,815.57

532,006.98

7,774.25

512,196.34

1,051,977.57

220,915.29

1,272,892.86

702,070.63

472,935.53

100,257.66

2,234,757.98

9,458.71

613,794.21

$8,305,741.76

.00

.00

.00

.00

.00

.00

.00

.00

109,967.00

5,337,963.24

542,518.88

7,774.25

514,305.54

1,064,598.67

223,565.72

1,288,164.39

699,470.63

475,948.18

100,257.66

2,340,275.14

9,518.96

621,794.52

$8,533,117.58

.00

.00

.00

.00

.00

.00

.00

.00

.00

-1,414.89

-111,147.67

-10,511.90

.00

-2,109.20

-12,621.10

-2,650.43

-15,271.53

2,600.00

-3,012.65

.00

-105,517.16

-60.25

-8,000.31

$-227,375.82

Confidential Business Information - Not for Release
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6/26/1997
TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

CONTRACT NUMBER

CONTRACT EFFECTIVE
MOD. NO.

FUNDING

01

03

03

05

10

FUNDING

02

03

05

06

10

12

12

FUNDING

00

01

01

03

06

06

07

12

FUNDING

04

08

09

11

DATE

SOURCE: CEPP

02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

START Region 9

68-W6-0010

MODIFICATION
FUNDING

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

SOURCE: CERCLA/SARA

02/27/1996

08/05/1996

08/26/1996

09/20/1996

02/25/1997

04/07/1997

04/07/1997

100.000.00

750,000.00

100,000.00

130,000.00

500,000.00

649.801.00

520,000.00

SOURCE: CERCLA/SARA

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

SOURCE: NONE

08/19/1996

01/13/1997

01/31/1997

03/24/1997

450,000.00

470,000.00

470,000.00

500,000.00

714,971.00

397,206.00

674,349.00

742,945.00

.00

.00

.00

.00

CUMULATIVE

•"•S^

Ecology and
Environment

SUM BY FUNDING CUMULATIVE
SOURCE

50,000.00

100,000.00

240,000.00

290.000.00

340,000.00

TOTAL
FUNDING

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

Site Assessment

100,000.00

850,000.00

950,000.00

1,080,000.00

1,580,000.00

2,229,801.00

2,749,801.00

440,000.00

1,190.000.00

1,290,000.00

1,420,000.00

1,920,000.00

2,569,801.00

3,089,801.00

Removal

450,000.00

920,000.00

1,390,000.00

1,890.000.00

2,604,971.00

3,002,177.00

3,676,526.00

4,419,471.00

.00

.00

.00

.00

3,539,801.00

4,009,801.00

4,479,801.00

4,979,801.00

5,694,772.00

6,091,978.00

6,766,327.00

7,509,272.00

7,509,272.00

7,509,272.00

7,509,272.00

7,509,272.00

6/26/1997

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

OP
Cr

Ecology and
Environment, Inc.

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER

12/18/1995
MODIFICATION NUMBER

32/22/1996

02/22/1996

02/22/1996

02/22/1996
MODIFICATION NUMBER

02/27/1996

: 00

450,000.00

: 01

50,000.00

470,000.00

470,000.00

25,000.00

= 02

100,000.00

CUMULATIVE
SUM BY

MOD. NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

CUMULATIVE
TOTAL FUNDING

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

Removal

Removal

Removal

Site Assessment
MODIFICATION NUMBER: 03

08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996
MODIFICATION NUMBER

08/19/1996
MODIFICATION NUMBER

08/26/1996

08/26/1996
MODIFICATION NUMBER

09/20/1996

09/20/1996

09/20/1996
MODIFICATION NUMBER

09/27/1996

09/27/1996

09/27/1996
MODIFICATION NUMBER

01/13/1997
MODIFICATION NUMBER

01/31/1997

50,000.00

140,000.00

500,000.00

750,000.00

50,000.00

: 04

.00

: 05

50,000.00

100,000.00

: 06

714,971.00

130,000.00

397,206.00

= 07

674,349.00

20,000.00

370,000.00

: 08

.00

: 09

.00

50,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

714,971.00

844,971.00

1,242,177.00

674,349.00

694,349.00

1,064,349.00

.00

.00

1,615,000.00

1,755,000.00

2,255,000.00

3,005.000.00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

3,919,971.00

4,049,971.00

4,447,177.00

5,121,526.00

5,141,526.00

5,511,526.00

5,511,526.00

5,511,526.00

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

NONE

NONE

Removal

Site Assessment

Site Assessment

Removal

Site Assessment

Removal

Removal

Confidential Business Information - Not for Release



6/26/1997
TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER

CONTRACT EFFECTIVE
MOD. NO. DATE

68-W6-0010

MODIFICATION
FUNDING

Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: QPA

01 02/22/1996

03 08/05/1996

07 09/27/1996

07 09/27/1996

FUNDING SOURCE: RCRA

13 05/02/1997

25,000.00

50,000.00

20,000.00

370,000.00

200,000.00

25,000.00

75,000.00

95,000.00

465,000.00

200,000.00

7,534,272.00

7,584,272.00

7,604,272.00

7,974,272.00

8,174,272.00

6/26/1997

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

fifeOr
Ecology and
Environment, Inc .

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION

02/25/1997

MODIFICATION
FUNDING

NUMBER: 10

50,000.00

02/25/1997 500,000.00
MODIFICATION NUMBER: n

03/24/1997 .00
MODIFICATION NUMBER: 12

04/07/1997 742,945-00

04/07/1997 520,000.00

04/07/1997
MODIFICATION

05/02/1997

649,801.00
NUMBER: 13

200,000.00

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

50,000.00 5.561.526.00

550,000.00 6,061,526.00

.00 6,061,526.00

742,945.00 6,804,471.00

1,262,945.00 7,324,471.00

1,91 2,746.00 7,974,272.00

200,000.00 8,174,272.00

FUNDING SOURCE

CEPP

CERCLA/SARA Site Assessment

NONE

CERCLA/SARA Removal

CERCLA/SARA Site Assessment

CERCLA/SARA Site Assessment

RCRA

Confidential Business Information - Not for Release ***
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6/26/1997 TABLE F-3 fj|l Page 1 of 4
SUMMARY OF INCREMENTAL |*P

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290.000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 790,000.00 FUNDING ACTION DA0005

Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,260,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,730,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,830,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release



6/26/1997 TABLE F-3 fJP Page 2 of 4
SUMMARY OF INCREMENTAL Pf'

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 500,000.00 1,990,000.00 2,330,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 3,080,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100.000.00 2.840,000.00 3,180,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,894,971.00 FUNDING ACTION DAO030

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 4,024,971.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,422,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,096,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,596,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,339,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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6/26/1997 TABLE F-3 fjl Page 3 of 4
SUMMARY OF INCREMENTAL IjjP

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
12 04/07/1997 649,801.00 6,649,272.00 6,989,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

12 04/07/1997 520,000.00 7,169,272.00 7,509,272.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 7,509,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 7,509,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 7,509,272.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 7,509,272.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 7,534,272.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 7,584,272.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 7,604,272.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



6/26/1997 TABLE F-3 Ijto Page 4 of 4
SUMMARY OF INCREMENTAL fjT

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: OPA
07 09/27/1996 370,000.00 465,000.00 7,974,272.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 8,174,272.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

** Confidential Business Information - Not for Release **
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TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Page 1 of 1

Month Ending : 05/24/1997

TOTAL NONE

Site Assessment

Removal

TOTAL CERCLA/SARA

TOTAL OPA

TOTAL CEPP

TOTAL A

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

2,749,801.00

4,419,471.00

$7,169,272.00

465,000.00

$465,000.00

340,000.00

$340,000.00

200,000.00

$200,000.00

$8,174,272.00

Monthly
Costs

.00

$0.00

.00

.00

$0.00

.00

$0.00

.00

$0.00

.00

$0.00

$.00

Region: 9

Monthly
Fee

.00

$0.00

.00

.00

$0.00

.00

$0.00

.00

$0.00

.00

$0.00

$.00

Total
Monthly

Costs

$0.00

$0.00

$0.00

$0.00

$0.00

$.00

Cumulative
Costs

.00

$0.00

404,908.74

2,986,717.12

$3,391,625.86

58,727.41

$58,727.41

145,595.88

$145,595.88

.00

$0.00

$3,595,949.15

Cumulative
Fee

.00

$0.00

15,568.56

265,759.05

281,327.61

2,347.95

$2,347.95

9,759.02

$9,759.02

.00

$0.00

$293,434.58

Total
Cumulative

Costs

$0.00

420,477.30

3,252,476.17

$3,672,953.47

61,075.36

$61,075.36

155,354.90

$155,354.90

$0.00

$3,889,383.73

REMAINING
BALANCE

$0.00

2,329,323.70

1,166,994.83

$3,496,318.53

403,924.64

$403,924.64

184,645.10

$184,645.10

$0.00

$4,084,888.27
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Contract #: 68-W6-001 0

Table F-5

Period Covered - Month Ending: 05/24/1997

TDD Number Site Name LOE Hours

Region: 9

Current Month
Other Direct Sub

Labor Dollar Travel Equipment Costs Contractors
Eand E
Services

Month
Total

SSID Number: 00

09-9601-0001

09-9601-0002

09-9601-0003

09-9602-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9605-0008

09-9610-0003

09-9610-0019

09-9610-0021

09-9611-0008

09-9611-0009

09-9611-0010

09-9612-0012

09-9702-0001

09-9702-0003

09-9702-0005

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

EMERGENCY AIR MONITORING DIREC

ON-GOING START PROGRAM SUPPOR

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

T.A.L.E.S. DATABASE

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARI

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND

PESTICIDE TRAINING - UC PHOENIX, A

SITE SCREENING TRAINING - HI DOH

LAB-PACK RESEARCH NEW TECHNOL

CONTINUING CHALLENGE WORKSHO

ALAMEDA EXERCISE DESIGN COURS

244.00

127.61

2.00

570.50

66.00

182.00

62.00

74.00

14.00

75.50

35.00

5.50

.00

.00

5.00

.00

16.00

34.50

2.00

8,626.25 .00

3,911.91 114.93

60.95 .00

33,867.26 368.20

2,455.75 .00

5,716.41 3,378.36

2,913.11 .00

4,175.72 .00

524.81 .00

2,591.60 2,481.28

2,708.59 4,297.81

220.61 .00

12.59 .00

.00 .00

197.81 .00

.00 .00

667.19 .00

1,288.60 .00

122.75 .00

.00 154.11 .00

.00 224.58 .00

.00 .00 .00

.00 11,201.69 .00

.00 313.52 .00

.00 6,632.31 .00

.00 745.61 .00

.00 942.28 .00

.00 28.28 .00

.00 176.22 .00

.00 160.18 .00

.00 65.27 .00

.00 .00 .00

.00 26.60 .00

.00 20.61 .00

.00 52.82 .00

.00 28.22 .00

.00 209.87 .00

.00 4.04 .00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

8,780.36

4,251.42

60.95

45,437.15

2,769.27

15,727.08

3,658.72

5,118.00

553.09

5,249.10

7,166.58

285.88

12.59

26.60

218.42

52.82

695.41

1,498.47

126.79

Confidential Business Information - Not for Release
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Ecology and Envir<

Cost by TC

Contract #: 68

Table F-

Period Covered - Month E

Region: 9

Current Me
TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 00

09-9703-0003 SPCC/FRP INSPECTOR TRAINING

09-9704-0001 AZ SITE SCREENING

TOTAL SSID#: 00

SSID Number: 1E

09-9608-0004 MCCORMICK & BAXTER CREOSOTING

TOTAL SSID#: 1E

SSID Number: 1U

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 33

09-9601-001 0 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: 3H

09-9601 -001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 6K

09-9704-0005 PALAU CHEMICAL

TOTAL SSID#: 6K

14.00

10.00

1,539.61

26.00

26.00

2.00

2.00

35.00

35.00

.00

.00

12.00

12.00

117.00

117.00

556.25

584.66

71,202.82

1,027.99

1,027.99

106.38

106.38

919.56

919.56

.00

.00

504.96

504.96

6,042.92

6,042.92

anment, Inc. |f|U
»PV pL_Jp
>\J

-W6-0010

5

:nding: 05/24/1997

>nth
Other Direct Sub E and E

Travel Equipment Costs Contractors Services

3,413.37

.00

14,053.95

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00 45.75

.00 10.57

.00 21,042.53

.00 44.17

.00 44.17

.00 3.50

.00 3.50

.00 68.01

.00 68.01

.00 27.65

.00 27.65

.00 22.43

.00 22.43

.00 190.76

.00 190.76

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rayc f. wi j

Month
Total

4,015.37

595.23

106,299.30

1,072.16

1,072.16

109.88

109.88

987.57

987.57

27.65

27.65

527.39

527.39

6,233.68

6,233.68

Confidential Business Information - Not for Release



Ecology and Environr
Cost by TDD

Contract #: 68-W

Table F -5

Period Covered - Month End

Region: 9

Current Monl

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE

TOTAL SSID#: 9G

SSID Number: 9K

09-9610-001 1 PEMACO INC.

TOTAL SSID#: 9K

SSID Number: AP

09-9704-0005 PALAU CHEMICAL

TOTAL SSID#: AP

SSID Number: AQ

09-9601 -0009 CENTRAL EUREKA MINE (MESA DE O

TOTAL SSID#: AQ

SSID Number: AV

09-9601 -001 3 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: B8

09-961 2-0005 HASSAYAMPA - LYNX CREEK FFR

TOTAL SSID#: B8

SSID Number: BC

09-9601 -001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

2.00

2.00

262.00

262.00

117.00

117.00

11.00

11.00

.00

.00

15.00

15.00

2.00

2.00

60.95

60.95

7,813.19

7,813.19

6,042.92

6,042.92

447.11

447.11

.00

.00

906.51

906.51

72.94

72.94

nent, Inc. Idp

6-0010

ng: 05/24/1997

:h
Other Direct

Travel Equipment Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00 28.84

.00 28.84

.00 864.14

.00 864.14

.00 190.76

.00 190.76

.00 98.73

.00 98.73

.00 144.43

.00 144.43

.00 16.10

.00 16.10

.00 .00

.00 .00

Sub Eand E
Contractors Services

.00

.00

11,414.94

11,414.94

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

ra^jc «j \fi j

Month
Total

89.79

89.79

20,092.27

20,092.27

6,233.68

6,233.68

545.84

545.84

144.43

144.43

922.61

922.61

72.94

72.94

Confidential Business Information - Not for Release
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Ecology and Enviroi

Cost by TDL
Contract #: 68-1

Table F -5

Period Covered - Month En

Region: 9

Current Moi

TDD Number Site Name LOE Hours Labor Dollar

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY

09-961 0-0005 MCFARLAND KERN COUNTY

09-961 0-0006 MCFARLAND KERN COUNTY

09-9610-0007 MCFARLAND KERN COUNTY

09-961 0-0009 MCFARLAND KERN COUNTY

09-961 0-001 0 MCFARLAND KERN COUNTY

09-961 0-001 3 MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

SSID Number: DF

09-9609-0010 ENVIROPURE WEST, INC./PRC

09-961 0-001 8 ENVIROPURE WEST, INC./PRC

09-961 1 -0007 THE CRUZ RANCH/INSPECTION PLATI

TOTAL SSID#: DF

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE

09-961 1 -0004 FRESNO DRUM SITE

TOTAL SSID#: DG

SSID Number: DJ

09-9610-0001 DC METALS

.00

10.00

16.00

5.00

34.00

80.00

8.00

153.00

-19.00

130.00

.00

111.00

393.75

7.00

400.75

21.00

.00

598.20

881.60

299.11

2,014.58

5,696.16

595.34

10,084.99

-606.00

4,898.41

.00

4,292.41

12,654.34

253.27

12,907.61

743.52

iment, Inc. gw
^ \^>*,*4$*J

In/6-0010

ding: 05/24/1997

ith
Other Direct Sub

Travel Equipment Costs Contractors

.00

.00

197.48

.00

.00

.00

.00

197.48

7.28

.00

.00

7.28

185.75

.00

185.75

150.19

.00 385.84

.00 48.03

.00 583.55

.00 .00

.00 1,767.14

.00 995.93

.00 2.36

.00 3,782.85

.00 -31.47

.00 639.72

.00 31.56

.00 639.81

.00 1,583.14

.00 112.37

.00 1,695.51

.00 1,530.88

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

8,340.00

.00

8,340.00

2,160.00

re»y^ ** vi if

Month
Total

385.84

646.23

1,662.63

299.11

3,781.72

6,692.09

597.70

14,065.32

-630.19

5,538.13

31.56

4,939.50

22,763.23

365.64

23,128.87

4,584.59

Confidential Business Information - Not for Release



Ecology and Enviro
Cost by TDI

Contract #: 68-
Table F - 5

Period Covered - Month En

TDD Number Site Name

SSID Number: DJ

09-961 1 -001 6 DC METALS

TOTAL SSID#: DJ

SSID Number: DL

09-961 2-0004 WEST COAST PLATING/METAL FIRE

TOTAL SSID#: DL

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

09-9612-001 1 QUALITY PRINTED CIRCUITS

TOTAL SSIDff: DM

SSID Number: DN

09-9701-0010 BAKERSFIELD CHROME & BUMPER

TOTAL SSID#: DN

SSID Number: DP

09-9611-0014 SANTA MONICA MTBE

TOTAL SSID#: DP

SSID Number: DS

09-9701-0008 SIERRA MADRE MAD SCIENTIST

TOTAL SSIDtf: DS

SSID Number: DT

09-9701-001 1 SULFUR CREEK GEOTHERMAL

LOE Hours

63.00

84.00

122.50

122.50

73.00

371.75

444.75

2.00

2.00

219.25

219.25

2.00

2.00

63.00

Region: 9

nment, Inc. O|P
D r«kh»«w*

W6-0010

ding: 05/24/1997

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

1,814.63

2,558.15

3,846.89

3,846.89

5,014.99

19,397.27

24,412.26

122.75

122.75

1,592.11

1,592.11

122.75

122.75

3,054.31

.00

150.19

.00

.00

524.70

.00

524.70

.00

.00

27.68

27.68

.00

.00

337.27

.00 312.48

.00 1,843.36

.00 284.42

.00 284.42

.00 493.51

.00 5,561.99

.00 6,055.50

.00 4.04

.00 4.04

.00 1,467.55

.00 1,467.55

.00 40.95

.00 40.95

.00 454.58

Sub
Contractors

.00

.00

.00

.00

.00

.00

.00

.00

.00

40,772.98

40,772.98

.00

.00

5,100.00

Eand E
Services

.00

2,160.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

•̂  «*y** +* vji 3

Month
Total

2,127.11

6,711.70

4,131.31

4,131.31

6,033.20

24,959.26

30,992.46

126.79

126.79

43,860.32

43,860.32

163.70

163.70

8,946.16

Confidential Business Information - Not for Release ***
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Ecology and Enviroi
Cost by TDI

Contract #: 68-

Table F -5

Period Covered - Month En

TDD Number Site Name

SSID Number: DT

09-9704-0007 SULFUR CREEK GEOTHERMAL

TOTAL SSIDff: DT

SSID Number: DV

09-9702-0009 TORRES-MARTINEZ DRUG LAB SITE

TOTAL SSID#: DV

SSID Number: DW

09-9702-0008 MI-WUK RANCHERIA DRUG LAB SITE

TOTAL SSID#: DW

SSID Number: DX

09-9703-0009 MOORPARK METH DRUG LAB

TOTAL SSID#: DX

SSID Number: DY

09-9703-0007 ANAHEIM HOUSE OF HORROR CHEMI

TOTAL SSID#: DY

SSID Number: EA

09-9703-0002 PROTOMETALS

TOTAL SSID#: EA

SSID Number: K2

09-961 0-001 5 SULPHUR BANK MERCURY MINE

TOTAL SSID#: K2

LOE Hours

266.50

329.50

15.00

15.00

5.00

5.00

41.50

41.50

11.00

11.00

77.50

77.50

.00

.00

Region: 9

nment, Inc. Op
3
W6-0010

ding: 05/24/1997

Current Month
Other Direct

Labor Dollar Travel Equipment Costs

4,446.00

7,500.31

523.23

523.23

165.41

165.41

1,471.86

1,471.86

532.05

532.05

988.29

988.29

.00

.00

.00

337.27

.00

.00

.00

.00

10.92

10.92

7.28

7.28

.00

.00

.00

.00

.00 273.44

.00 728.02

.00 63.65

.00 63.65

.00 4.59

.00 4.59

.00 794.95

.00 794.95

.00 19.85

.00 19.85

.00 306.87

.00 306.87

.00 24.05

.00 24.05

Sub
Contractors

.00

5,100.00

.00

.00

.00

.00

2,295.08

2,295.08

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rayc u ui a

Month
Total

4,719.44

13,665.60

586.88

586.88

170.00

170.00

4,572.81

4,572.81

559.18

559.18

1,295.16

1,295.16 -

24.05

24.05

Confidential Business Information - Not for Release



Ecology and Enviro
Cost by TDI

Contract #: 68-

Table F-5

Period Covered - Month En

Region: 9

Current Moi
TDD Number Site Name LOE Hours Labor Dollar

SSID Number: K7

09-9611-0012 NEW IDRIA MERCURY MINE

TOTAL SSID#: K7

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED H

TOTAL SSID#: R3

SSID Number: W6

09-9601 -001 2 SPARKS SOLVENT/FUEL PLUME

09-9702-0007 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: Z5

09-9705-0001 FREELOVE VALLEY HOME METH LAB

09-9705-0002 FREELOVE VALLEY HOME METH LAB

TOTAL SSID#: Z5

SSID Number: Z6

09-9705-0008 OCEAN PARK LEAD

TOTAL SSID#: Z6

SSID Number: ZZ

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN

09-9612-0001 TRUCKEE RIVER HAZMAT PLAN

09-961 2-0006 BELL ORGANIZATIONAL MAINTENANC

191.50

191.50

84.00

84.00

3.50

92.75

96.25

22.00

72.00

94.00

101.50

101.50

149.50

42.00

9.00

7,561.69

7,561.69

88.79

88.79

134.94

3,359.26

3,494.20

898.30

2,729.44

3,627.74

3,259.38

3,259.38

6,777.95

1,048.06

511.89

nment, Inc. Op
3 i*.""-*
W6-0010

ding: 05/24/1997

ith
Other Direct

Travel Equipment Costs

.00

.00

.00

.00

.00

419.14

419.14

.00

.00

.00

.00

.00

137.96

701.98

.00

.00 460.50

.00 460.50

.00 3.88

.00 3.88

.00 223.21

.00 499.89

.00 723.10

.00 37.57

.00 141.40

.00 178.97

.00 168.44

.00 168.44

.00 336.82

.00 258.71

.00 2.71

Sub
Contractors

.00

.00

39,674.43

39,674.43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

4,702.50

4,702.50

.00

.00

.00

.00

.00

.00

.00

.00

rciye i 01 y

Month
Total

8,022.19

8,022.19

39.767.10

39,767.10

358.15

8,980.79

9,338.94

935.87

2,870.84

3,806.71

3,427.82

3,427.82

7,252.73

2,008.75

514.60

Confidential Business Information - Not for Release
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Ecology and Environment, Inc. |_|
f^^—A. L.. . Tr*f^ **wr*W
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uosi ay i uu
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/24/1997

TDD Number Site Name LOE Hours

Region: 9

Current Month
Other Direct

Labor Dollar Travel Equipment Costs
Sub

Contractors
Eand E
Services

Month
Total

SSID Number: ZZ

09-9612-0008

09-9612-0009

09-9612-0010

09-9701-0001

09-9701-0003

09-9701-0005

09-9701-0007

09-9701-0009

09-9702-0002

09-9702-0004

09-9703-0005

09-9703-0006

09-9703-0008

09-9703-0010

09-9704-0002

09-9704-0003

09-9704-0006

09-9704-0008

09-9704-0010

BARRY M. GOLDWATER AIR FORCE R

RAND MINING COMPANY FFR

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONS

STANISLAUS COUNTY FLOOD RESPO

PALOSVERDES SHELF.

TOSCO REFINERY

MARLAND MARINE OIL

NEVADA COUNTY OIL SPILLS

SAN JOAQUIN COUNTY FLOOD RESP

LAWRENCE BERKELEY LAB - FFR

SHERWIN-WILLIAMS

KIEFER ROAD LANDFILL/SACRAMENT

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE IN

FORD CITY DUMP SITE SCREENING

32.50

9.00

28.50

.00

.00

.00

.00

64.00

37.00

.00

91.50

32.00

4.00

17.00

6.00

10.00

14.00

4.00

9.00

2,683.18 .00

453.55 .00

1,168.40 .00

7.22 .00

.00 .00

.00 .00

.00 .00

4,099.48 .00

3,470.36 167.61

.00 .00

2,888.62 .00

1,018.64 .00

258.81 .00

678.74 .00

307.45 .00

499.73 .00

427.75 1,012.68

190.92 .00

486.92 .00

.00 259.33

.00 15.72

.00 48.97

.00 50.39

.00 121.36

.00 4.61

.00 16.46

.00 395.85

.00 188.30

.00 52.26

.00 166.27

.00 52.72

.00 4.04

.00 23.92

.00 .00

.00 13.51

.00 23.99

.00 4.04

.00 .00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,942.51

469.27

1,217.37

57.61

121.36

4.61

16.46

4,495.33

3,826.27

52.26

3,054.89

1,071.36

262.85

702.66

307.45

513.24

1,464.42

194.96

486.92

*** Confidential Business Information - Not for Release



06/04/1997
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 05/24/1997

Region: 9

Page 9 of 9

TDD Number Site Name LOE Hours

Current Month

Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E
Services

Month
Total

SSID Number: ZZ

09-9705-0003

09-9705-0004

09-9705-0005

09-9705-0006

09-9705-0007

09-9705-0009

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

SAFFORD RANGE - AZ ARMY NATIONA

DOUGLAS RANGE - AZ ARMY NATION

FORT IRWIN NATIONAL TRAINING CEN

NFPl PCB ASSESSMENT

TOTAL SSID#: ZZ

TOTALS

88.00

264.75

1.00

1.00

1.00

81.00

995.75

5,722.36

2

2

2

,768.58

,395.12

59.83

59.83

59.83

,911.21

35,232.07

$219 ,533.19

.00

.00

.00

.00

.00

.00

2,020.23

$17,941.87

.00

.00

.00

.00

.00

.00

.00

$.00

129.14

114.73

.00

.00

.00

136.71

2,420.56

$44,453.47

.00

.00

.00

.00

.00

.00

.00

$99,257.43

.00

.00

.00

.00

.00

.00

.00

$15,202.50

2,897.72

2,509.85

59.83

59.83

59.83

3,047.92

39,672.86

$396,388.46

*** Confidential Business Information - Not for Release
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- 05/28/1997 Ecology and Environment, Inc.

START 9 Contract :68-W6-0010

TDD Financial Status Report - Labor Detail

As Of Date: 05/24/1997

Name

JONMAIRE, PAUL W

CHAMBERS, THOMPSON

HAFFERTY, ANDREW J

MOY, COLIN S

HESS, LYNN S

FRANZEN, DAVID K

MORIN, STEVEN M

LICHENS, CHRISTOPHE W

SIENER, THOMAS G

LAMBERT, RALPH E

BENSON, CRAIG C

WITT. PETER V

SCHWENNESEN, MICHAEL K

RANDALL, RANDY

THRASHER, CRAIG L

TOOMBS, DEMISE M
ZABLOTNY HURST, LINDA A

CHADWICK, PATRICIA

ANDERSON, RONALD L

STINEMAN, CARL H

JOHNSON, KAREN L

MCDONALD, CAMERON

THORSELL, G.SCOTT S

JAMES, JAMES M

IKEDA, DAVID A

PFEIFFER, EDWARD J

MYERS, NOAH

EDWARDS, HOWARD F

CLEMENS, ROBIN R
MARTIN, PAUL W

GEIGER, PETER M

DAVIS, MARLENE L

WHITAKER, JOHN H

ROBINSON, CHERYL A

CASTRO-WEHR. FRANK H
COLLINE, CHRISTIAN

RACE, DEBORAH J

LINTON, DEBORAH J

COLEN, TIMOTHY M

LEGLER, MORRIS F

ESTEY, AMY L

HOURS

P-Level Current Week Current Month Project to Date

P4

P4

P4

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3
P3

P3

P3

P3

P3

P3

P3
P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

Non Dedicated

Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Dedicated
Non Dedicated

Dedicated

Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Dedicated

Non Dedicated
Non Dedicated

Non Dedicated

Non Dedicated

Dedicated

Dedicated

Dedicated

Dedicated

Non Dedicated

Non Dedicated

Dedicated
Non Dedicated

Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Dedicated

Dedicated

Dedicated

3.00

46.00

.00

4.00

.00

51.00

.00

14.00

.00

.00

24.00

8.00

45.50

41.50

.00

8.00

.00

13.00

16.00

.00

10.00

30.00

.00
28.00

.00

13.00

.00

41.00

44.00

32.00

.00

.00

.00

.00

40.00

.00

.00

2.50

34.00

.00

59.50

9.00

150.00

.00

16.00

.00

51.00

.00

89.00

1.00

6.00

179.80

38.00

168.47

178.80

.00

25.50

.00

97.00

33.00

.00

70.00

145.00

.00
97.00

.00
94.00

.00

183.13

153.88

165.00

.00

3.50

.00

.00

173.44

11.00

.00

28.00

156.00

,00

187.06

59.00

2,613.59

12.00

454.50

87.00

106.00

25.00

499.00

35.00

70.00

2,751 .80

48.00
2,768.54

3,002.47

8.50

312.50

25.00

1,297.00

286.00

78.00

575.00

2,492.31

8.00
1,092.00

48.00
141.00

58.00

2,582.95

2,837.82

2,654.35

6.00

8.00

1,656.50

4.00

2,743.57

443.50

66.50

469.50

2,408.91

1,208.00

3,026.44

Confidential Business Information - Not for Release



05/28/1997 Ecology and Environment, Inc.

START 9 Contract :68-W6-0010

TDD Financial Status Report - Labor Detail

As Of Date: 05/24/1997

HOURS

Name

ADAMS, ARLENE A

LOWE, WENDY G

WALTER, RICHARD R

HARDY, ROBERT P

BOURDAGE, PATRICIA M

WOJTOWICZ, CARYN A

MAGNER, KEVIN

LADD, KAREN

WISE, ROBERT L

WHITLOCK, RAYMOND M

FRANKEL, VICTORIA R

EARLYWINE, RANDY A

LAWRENCE, PETER D

JONES, CYNTHIA A
TIEBOUT, DEAN P

DUNCAN, WILL C

LOMBARDO, JOSEPH A

HAMRICK, ERIC S

NEUMAIER, MICHELLE L

MAKOOL, REBECCA A

HELLAND, BRADLEY R

GREGORY, JOHN B

HERBST, JULIE

JONES, GREGORY

NAPIER, TODD M

KUERZEL, KEITH R

WALDER, STEVEN S

GUEVARRA, JAY J

COHN, HOWARD L

SHAEFFER, KRISTIN A

DOWD, DIANA L

MCMAHON, JUDITH

WALKER, ALICE

DUNCAN, CHRISTINE A

ORTIZ, OLGA

HEATH, HAZEL E

LIM, DONNA P

GALE, VERONICA

BALDWIN, DEBRA D

LENHARD, DIANE S

GOLD, JOYCE D

P-Level Current Week Current Month Project to Date

P3

P3

P3

P3

P3

P3

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P2

P1

P1

P1

P1

P1

P1

P1

SS

SS

SS

SS

SS

SS
SS
SS
SS
SS

SS

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Dedicated

Dedicated

Dedicated

Non Dedicated

Dedicated

Dedicated

Dedicated

Dedicated

Non Dedicated

Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Dedicated

Dedicated

Dedicated

Non Dedicated

Non Dedicated

Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

Dedicated

Non Dedicated

Dedicated

Non Dedicated

Non Dedicated

Non Dedicated

.00

.00

.00

.00

.00

.00

.00

7.00

38.50

.00

42.00

.00

30.00

26.00

.00

46.00

.00

48.50

.00

.00

.00

44.00

40.00

.00

.00

.00

50.25

.00

40.00

38.00

.00

.00

.00

15.00

.00

21.00

.00

38.00

.00

.00

.50

*** Confidential Business Information -

.00

.00

2.00

.00

3.00

.00

.50

49.00

164.28

.00

146.00

.00

159.00

160.00

.00

189.00

2.00

204.50

.00

.00

.00

199.00

158.50

.00

2.25

.00

184.75

.00

160.00

168.00

.00

.00

.00

53.00

.00

89.00

13.00

144.00

.00

.00

3.25

Not for Release ***

2.00

19.00

2.00

3.00

3.50

4.00

.50

487.50

3,141.57

53.00

600.50

30.00

2,975.75

2,539.69

199.50

2,808.06

2.00

3,003.63

2.00

95.25

92.00

730.00

624.00

627.50

2.25

237.50

2,919.53

1,773.12

758.00

793.00

34.00

16.50

7.25

862.50

1.50

863.50

231.00

2,189.50

4.50

6.50

3.25



-05/28/1997

Name

CALL, DELIA R

DUNCAN, LAURIE C
ALVA, MARIA A

WARD, MARTIN S

LAWRENCE, RITA A

OWENS, H. KENNETH

CRAMER, FRIEDA

BRATTER, RONNY L
HAYES, GLEN D

CRUZ, MARIA C
SARAMA.MARCIAV
BORCHLEWICZ, Lll

LOSO, TIMOTHY R

HANSON, ALAN V

HOWARD, MARK M

BUYER, MARTHA
BAKHTIARY, SASAN

4136

Ecology and Environment, Inc.

START 9 Contract :68-W6-0010

TDD Financial Status Report - Labor Detail

As Of Date: 05/24/1997

HOURS

P-Level Current Week Current Month Project to Date

C

A

ETH

(L

iV

IND-

*

VI

W

SS Non Dedicated
SS Non Dedicated

SS Dedicated
SS Non Dedicated

SS Dedicated

SS Non Dedicated

SS Non Dedicated

SS Non Dedicated
T2 Dedicated
T2 Dedicated
T2 Non Dedicated

ft J T2 Non Dedicated

T2 Non Dedicated
T2 Non Dedicated

T1 Non Dedicated

T1 Non Dedicated
T1 Dedicated

T1 Non Dedicated

TOTAL LOE DED HOURS

TOTAL LOE NON HOURS

TOTAL LOE HOURS

TOTAL ALL HOURS

.00

15.00

.00

1.00

10.25

.00

.00

1.00

.00

47.50
.00

.00

.00

.00

65.50
.00

.00

3.50

810.25

364.50

1,174.75

1,276.50

.00

66.00

.00

22.00
58.25

.00

.00

4.00

.00

170.00
.00

.00

1.50

4.00

77.50
.00

.00

3.50

3,417.11

1,300.75

4,717.86

5,170.36

6.50

889.50

2.50

181.50

1,096.13

3.50

2.00

13.00

1.00

2,457.00
.75

5.00

1.50

81.50

847.75

.75

112.00

3.50

56,243.10

10,866.25

67,109.35

73,523.98

Confidential Business Information - Not for Release



05/29/1997

Name

Mahony Karen

Kurtz Richard

Richter David

Crone Walter

Hamilton Wanda

Shaler David

Welch Victoria

Eisenberg Bradley

Hebner Mary

Valkenhoff Annemieke

Landy Cecilia

Henderson Karen

Drollinger Mark

Alfred Rodriquez

Kerr Andrew

Martin Todd

Schoembs Cynthia

Zarn Christian

Bhosale Lakshui

McNary Patricia

Ecology and Environment, Inc.

START 9 Contract :68-W6-0010

TDD Financial Status Report - Labor Detail

As Of Date: 05/24/1997

HOURS

P-Level Current Week Current Month Project to Date

TOTAL LOE

TOTAL LOE

TOTAL

P1 Dedicated

P4 Non Dedicate

P3 Non Dedicate

P3 Non Dedicate

SS Non Dedicate

P2 Non Dedicate

SS Non Dedicate

P2 Non Dedicate

p-j Non Dedicate

SS Non Dedicate

P1 Non Dedicate

p-| Non Dedicate

P2 Non Dedicate

T3 Non Dedicate

P2 Non Dedicate

P2 Non Dedicate

S Non Dedicate

p-j Non Dedicate

P2 Non Dedicate

p-| Non Dedicate

DED HOURS

NON HOURS

LOE HOURS

TOTAL ALL HOURS

38.00

.00

18.00

23.00

.00

55.00

.00

.00

.00

1.50

.00

.00

53.00

.00

.00

21.00

.00

.00

8.00

.00

38.00

178.00

216.00

217.50

160.00

7.00

48.50

143.50

1.25

104.50

2.00

50.00

1.75

1.50

.00

.00

153.00

9.00

1.00

142.00

2.50

52.00

8.00

.00

160.00

722.75

882.75

887.50

2,774.00

9.00

. 234.50

345.00

3.00

176.00

6.00

153.00

8.00

6.25

18.00

5.50

672.50

9.00

317.50

573.50

74.00

435.50

8.00

24.00

2,774.00

3,063.00

5,837.00

5,852.25

Confidential Business Information - Not for Release



6/4/1997
i f

ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T3 Non Dedicated

T2 Non Dedicated

START Region 9

MONTH ENDING: 5/24/1997

Regular Hours Overtime Hours

142.00 8.00

1,482.00 208.58

1,089.50 132.28

316.00 28.75

153.00 17.00

.00 .00

3,182.50 394.61

16.00 .00

802.00 55.00

500.00 107.00

401.75 49.50

2.50 .00

5.50 .00

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

798.00 60.57

8,112.50 1,021.00

5,226.00 709.48

912.50 108.25

836.00 41.00

.00 .00

15,885.00 1,940.30

29.00 .00

3,476.75 152.00

1,087.00 81.50

1,164.75 153.50

.00 .00

51 .00 .00

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

2,358.00 223.59

26,357.00 3,866.66

13,402.00 2,503.70

6,510.00 1,194.15

2,275.00 215.00

112.00 .00

51,014.00 8,003.10

80.00 .00

6,554.00 252.00

2,620.25 266.50

2,771.50 481.00

2.50 .00

56.75 .00

Total Hours

2,581.59

30,223.66

15,905.70

7,704.15

2,490.00

112.00

59,017.10

80.00

6,806.00

2,886.75

3,252.50

2.50

56.75

*** Confidential Business Information - Not for Release



6/4/1997 ECOLOGY AND ENVIRONMENT i

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 5/24/1997

Regular Hours Overtime Hours

55.50 25.50

1,783.25 237.00

4,965.75 631.61

274.75 16.50

274.75 16.50

169.25 .00

169.25 .00

444.00 16.50

5,409.75 648.11

START Region 9

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours

194.00 124.50

6,002.50 511.50

21,887.50 2,451.80

1,418.25 16.50

1,418.25 16.50

932.00 .00

932.00 .00

2,350.25 16.50

24,237.75 2,468.30

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

576.75 275.25

12,661.75 1,274.75

63,675.75 9,277.85

4,167.25 18.38

4,167.25 18.38

2,225.00 12.00

2,225.00 12.00

6,392.25 30.38

70,068.00 9,308.23

Total Hours

852.00

13,936.50

72,953.60

4,185.63

4,185.63

2,237.00

2,237.00

6,422.63

79,376.23

uF'"ac<i lnfor*TIO*i''n - N"r*TIO*i''n - N



co/ogy and Environment, /nc:

ODC Cost Element Trend
Analysis

Table F-7

06/04/1997

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL1996

AUG 1996

SEP 1996

OCT1996

NOV1996

Books.
Publications

Communication Computer
Usage

Contract Copy Costs "Employee
Owned Vehicle Relocation
Repair

Equipment Expendables Franchise.
Licenses

Insurance

.00

.00

.00

14.53!

0.02%i

.00

363.30

0.54%:
508.06

0.99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%;

.00

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%'

3,004.86

5.85%

2.764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%!

8,203.67

8.77%i

9,645.00

12.05%.

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%'

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

.00

.00

.Op
1

726.91'

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

;

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

.00

637.35

0.80%

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%'

2,642.74

4.89%

3,551.15

5.26%:

4,108.47

8.00%

13,316.31

16.91%

6.954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%:

.00 .00

.00 .00

.00 .00

.00 3,650.49

5.40%

.00 .00

.00 .00

.00 .00

.00 2,192.48

2.78%

.00 1,096.24

1.31%

.00 1,096.24

1.17%

.00 1,096.24

1.37%



ab Analysis Meals

.00

Other Rental Outside Service Physical Exams Postage.
Costs

.00 .00, .00

Delivery
Professional. Professional Protective
Consult. Development Clothing

Recruitment [Repairs. iSample
Expense Maintenance Shipment

.00 .00 .00 .00 .00 .00 .00 .00

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1.000.0C

1.27%

.00

.00

.00

I

1,731.63;

16.30%
I

1,235.21

5.77%;

6.614.38

9.78%|

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%:

5,876.75

7.02%

5.310.231

5.68%

2,947.60

3.68%

1

!

.Oti

4,350.54i;

20.33%;

5,350.52

7.91%,

10,937.4l!

20.23%;

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%;

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

I I

168.32

1.58%

15.77

0.07%

4,984.03

7.37%!

667.68J

1.23%;

558.38

0.83%

2,767.81J

5.39%|
ji

1,367.28

1.74%

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

II

.00,

i

.oo;

.00,

.00

.00

.00

.00
'

848.58

1.01%

.00

6.07

0.01%;

I 1

13.40

0.13%

1,372.35

6.41%.

691.86

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

1

.00 .00

.00 .00

.00 .00

.00 .00

.00 2,397.78

3.55%

.00 1,646.96

3.21%

.00 .00

.00 88.62

0.11%

96.09 109.26

0.10% 0.12%

.00 .00

1 1 1

.oo1 .00

.00 .00

.00 .00

i

.00 .00

.00 .00

.00 .00

606.05 .00

0.77%

1,675.30 .00

2.00%

.00 .00

103.06 25.39

0.13% 0.03%

1 1 i

.00

.00

.OOj

.00

1,190.95

1.76%

2,497.44

4.86%.

.00

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%

i

2.42

0.02%,

.00

156.52'

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

208.29

0.22%

290.75

0.36%

1 1



tationary
ffice

Subcontractor Temporary HelpTravel
Service

Grand Total

.00 .00 .00 .00 627.30

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

16.934.19

18.11%

31,928.42

39.88%

.00 3,900.30|

36.72%

.00 4,795.56

22.41%

.00 23,070.24!

34.12%]

.00 12,158.41

22.49%

.00 22,820.97

33.81%

.00 10,909.77

21.25%

.00 13,405.60

17.02%

.00 22,718.84

27.14%.

.00 21,537.97

23.03%

.00 13,302.77

1662%

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

06/04/1997

Region
9

Month and Year

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

MAY 1997

Books .
Publications

Communication Computer
Usage

Contract Copy Costs Employee
'Owned Vehicle Relocation
Repair

Equipment Expendables Franchise. Insurance
Licenses

Rolled Avg

22.33

0.03%

551.90'

0.91%
1

549.93

0.73%

264.61.

0.31%;

2,320.62

3.35%,

270.38

0.1 5%!

565.81

5,214.21'

8.04%

3,179.18'

5.27%'

2,981.93

3.96%

3,337.24

3.93%,

1,286.12

1.85%

4,076.05

2.31%

2,862.79

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71'

12.06%

10,518.51

15.16%

11,663.70

6.60%

7,634.65

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

2,651.70

1.50%

2,814.89

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

790.27

0.45%

777.95

.00

.00

.00

.00

1,214.00

1.75%

.00

899.45

-778.88

-1.20%

.00

.00

.00

.00

.00

597.02

6,937.96

10.70%

4,445.69

7.36%
,

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

7,576.47

4.29%

6,534.69

.00

.00

.00

830.38

0.98%

16.10

0.02%

645.84

0.37%

497.44"

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

1,096.24

0.62%

1,428.10

0.79% 4.14% 18.95% 4.52% 1.07% 2.24% 0.68% 8.49% 0.46% 1.86%



nalysis Meals Other Rental Outside Service Physical Exams Postage Professional . Professional Protective Recruitment Repairs . Sample
Costs , Delivery Consult. Development Clothing Expense Maintenance Shipment

!

1,340.00

2.07%
!

.00

.00

I

4,180.00

4.92%

.00

15,202.50

8.61%

3,995.92

2,049.18

3.16%

1,939.93;

3.21 %'

2,997.39

3.98%!

1,879.161

2.21 %;

4,372.82

6.30%'

2,454.62

1.39%'

3,348.82

4,774.63;

7.36%,

5,311.80

8.80%

3,749.68

4.98%!

5,571.60

6.56%'

6,667.69

9.61 %|

7.553.071

4.28%i

6,712.94

1,807.77

2.79%!

5,199.12

8.61%'

2,388.88

3.17%|

4,497.89

5.29%

2,962.47

4.27%,

4,800.90

2.72%.

2.460.81

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

354.49

0.20%

920.21

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

2,610.01

1.48%

1,317.22

.00 101.98

0.16%

.00 .00

.00 .00

.00 537.07

0.63%

.00 461.32

0.67%

.00 59.49

0.03%

96.09 675.31

846,30

1.31%

202.47

0.34%

3,256 74

4.32%

623.80

0.73%

.00

.00

1,044.82

115.33

0.18%

.00

.00

.ocj

.00

1,638.41

0.93%

593.04

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

916.29

0.52%

1,289.56

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

5.87

0.00%

214.24

3.40% 5.69% 10.41%, 3.33% 1.06% 2.02% 0.10% 1.06% 1.37% 0.38% 1.82% 0.29%



tationary. Subcontractor Temporary HelpTravel Grand Total
ffice Service

82.78

0.13%

.00

.00

.00

.00

.00

>

82.78r

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

99,257.43

56.18%

20,206.74

.00

.00

.00

.00

.00

205.23

0.12%

205.23

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86:

12.21%'

17,165.53

24.75%

12,835.55

7.27%

13.714.20j

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24

176,664.51

67,102.10

0.13% 21.81% 0.12% 21.50%'



6/4/1997

Accounting Month

TABLE F-7 Page 1 of 1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

MAY 1997

06 Computer Usage

07 Communications

15 Recruitment Expense

17 Insurance

19 Franchise & Licenses

24 Sample Shipment

26 Outside Service

27 Subcontractor Service

29 Postage & Delivery

30 Professional Development

31 Physical Exams

32 Books & Publications

33 Temporary Help

37 Repairs & Maintenance

38 Copy Costs

41 Expendables

43 Travel

50 Other Rental Costs

56 Lab Analysis

67 Meals

70 Contract Owned Vehicle Rep

TOTAL

11,663.70

4,076.05

1,638.41

1,096.24

645.84

5.87

4,800.90

99,257.43

2,610.01

59.49

354.49

270.38

205.23

916.29

790.27

7,576.47

12,835.55

7,553.07

15,202.50

2,454.62

2.651.70

$176,664.51

2.47

.86

.35

.23

.14

.00

1.02

21.04

.55

.01

.08

.06

.04

.19

.17

1.61

2.72

1.60

3.22

.52

.56

$37.45

Direct Labor LOE Direct Labor Dollars TOTAL ODC

5,605.36 $200,019.75 $176,664.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 126.94

TOTAL FOR: 09-9601-0001 126.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number. 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 134.00

Account Code: 07 Communications

Regional Response Center Support NO SUBTASK USED
AIRTOUCH PAGING PAGING MONTHLY CHARGES SAN FRANCISCO IMPREST ACCOUNT 51.00

TOTAL 09-9601-0002 FOR Communications 51.00

Account Code: 43 Travel

Regional Response Center Support NO SUBTASK USED
04/08/1997 GAS RESPONSE VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 04/08/199700:0004/11/199700:00 21.17
04/11/1997 GAS RESPONSE VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 04/08/1997 00:00 04/11/1997 00:00 20.15
04/21/1997 GAS FOR RESPONSE VEHICLE PAUL W. MARTIN - SAN FRANCISCO, CA 04/22/1997 00:00 04/22/1997 00:00 9.15
04/23/1997 GAS FOR RESPONSE VEHICLE PAUL W. MARTIN - SAN FRANCISCO, CA 04/22/1997 00:00 04/22/1997 00_:00_ 44.2p_

TOTAL 09-9601-0002 FOR Travel 94.67

TOTAL FOR: 09-9601-0002 279.67

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER

Account Code: 06 Computer Usage

TOTAL 09-9601-0006 FOR Computer Usage 16.09

Account Code: 29 Postage & Delivery

Removal Action/Investigation/Monitoring NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 2.39

TOTAL 09-9601-0006 FOR Postage & Delivery 2.39

TOTAL FOR: 09-9601-0006 18.48

*** Confidential Business Information - Not for Release
I I I I I I,



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9601-0009

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Action/Investigation/Monitoring
STATEMENT 4/2/97 COPY SERVICE COPYMAT

Account Code: 29 Postage & Delivery

Removal Action/Investigation/Monitoring
414317672/004613591846 FEDERAL EXPRESS CORPORATION

Account Code: 32 Books & Publications

Removal Action/Investigation/Monitoring
04/11/1997 MAP CAMERON MCDONALD - REDWOOD CITY, CA

Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

TOTAL 09-9601-0009

NO SUBTASK USED

TOTAL 09-9601-0009

NO SUBTASK USED

TOTAL 09-9601-0009

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service

FOR Postage & Delivery

TOTAL 09-9601-0009

TOTAL FOR: 09-9601-0009

04/08/1997 00:00 04/11/1997 OOjOO_

FOR Books & Publications

12.16

39.87_

39.87

_26.58_

26.58

_ A7_1_

2.71

81.32

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9601-0010 FOR Computer Usage 56.02

TOTAL FOR: 09-9601-0010 55.02

*** Confidential Business Information - Not for Release
I i I i I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 26 Outside Service

Removal Action/Investigation/Monitoring NO SUBTASK USED
STATEMENT 4/2/97 COPY SERVICE COPYMAT 22J8_

TOTAL 09-9601-0011 FOR Outside Service 22.78

TOTAL FOR: 09-9601-0011 22.78

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 7.99

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
#0107995 4/23/97 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) 158.95_

TOTAL 09-9601-0012 FOR Communications 158.95

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 1J3.9_3_

TOTAL 09-9601-0012 FOR Outside Service 16.93

TOTAL FOR: 09-9601-0012 183 87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 11.8.97_

TOTAL 09-9601-0013 FOR Outside Service 118.97

TOTAL FOR: 09-9601 -0013 118.97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 2.88

TOTAL FOR: 09-9601-0014 2.88

Confidential Business Information - Not for Release
I ( i t t



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher:

Date:

17

6/4/1997

TDD Number 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
L.A. CELLULAR MONTHLY ACCESS FEES LOS ANGELES IMPREST
L.A. CELLULAR MONTHLY ACCESS FEES LOS ANGELES IMPREST
#10547925 CELLULAR PHONE SERVICE, 4/20/97, LOS ANGELES OFC., #310/503-2453 L.A. CELLULAR
#10547925 CELLULAR PHONE SERVICE, LOS ANGELES OFC., 4/20/97, E310/503-2453 L.A. CELLULAR
#415 981-2811 206 N 1158 4/23/97 PHONE BILL PACIFIC BELL
GTE CALIFORNIA FAXLINE LOS ANGELES IMPREST
#10547925 CELLULAR SERVICE, LOS ANGELES OFC., 4/20/97, #310/503-4823 L.A. CELLULAR
MOBILECOMM MONTHLY PAGER FEES SAN FRANCISCO IMPREST ACCOUNT
GTE CALIFORNIA TELEPHONE LINES LOS ANGELES IMPREST

Account Code: 15 Recruitment Expense

General Project Management
#97068 AD - GOV CONTRACTS ADMIN MEDIA PROS

Account Code: 17 Insurance

General Project Management
#100941 MEV COMMERCIAL AUTO 100941 MEVPME#11
#100941 MEV COMMERCIAL AUTO 100941 MEVPME#11

Account Code: 26 Outside Service

TOTAL 09-9602-0004 FOR Communications

NO SUBTASK USED

TOTAL 09-9602-0004 FOR Recruitment Expense

NO SUBTASK USED
S.H. GOW & COMPANY, INC.
S.H. GOW & COMPANY, INC.

TOTAL 09-9602-0004

NO SUBTASK USED

FOR Insurance

General Project Management
STATEMENT 4/2/97 COPY SERVICE COPYMAT
PHOTO EXPRESS PHOTO DEVEL. SAN FRANCISCO IMPREST ACCOUNT
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9602-0004 FOR Outside Service

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#X9589661 SHIPPING CHARGES.4/10/97.SF OFC.-BFLO HQ AIRBORNE EXPRESS
415043044/000817686203 FEDERAL EXPRESS CORPORATION
407394991/003937020905 SHIPPING CHARGES.2/17/97.SF OFC.-F.CASTRO WEHR.DAY INN.PHOENIX.AZ. FEDERAL EXPRESS
CORPORATION
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT
#408761727/003830474465 SHIPPING CHARGES.3/4/97.SF OFC.-ANALYTICAL RESOURCES.SEATTLE, WA. FEDERAL EXPRESS
CORPORATION
#Y3345602 AIRBORNE AIRBORNE EXPRESS
UNITED STATES POSTAL SERVICE POSTAGE LOS ANGELES IMPREST

*** Confidential Business Information - Not for Release ***

1,546.14

50.62
52.95
5.88

50.17
407.51

18.66
50.39
69.83

116.60

822.61

1_,349.60_

1,349.60

677.00
226.00

903.00

76.62
16.24
71.97

353.25

518.08

11.22
234.03
40.55

63.82
.32

9.44

6.27
100.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number.

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9602-0004

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT
407394991/003937020894 SHIPPING CHARGES,2/17/97,SF OFC.-D.FRANK CASTRO-WEHR.DAYS INN.PHOENIX.AZ. FEDERAL EXPRESS
CORPORATION

Account Code: 33 Temporary Help

General Project Management
#00657809 TEMP CLERICAL TODAYS TEMPORARY
#00657809 TEMP CLERICAL TODAYS TEMPORARY
#00657809 TEMP CLERICAL TODAYS TEMPORARY
#00657809 TEMP CLERICAL TODAYS TEMPORARY
#00657809 TEMP CLERICAL TODAYS TEMPORARY
#00657809 TODAYS TEMPORARY

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9602-0004 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9602-0004 FOR Temporary Help

NO SUBTASK USED

TOTAL 09-9602-0004 FOR Copy Costs

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
AIRTOUCH PAGING PAGER REPLACEMENT PROGRAM MO. FEES LOS ANGELES IMPREST
AIRTOUCH PAGING START ON-CALL PAGERS MO. RENTAL FEES LOS ANGELES IMPREST
#883235 OFFICE SUPPLIES VIKING OFFICE PRODUCTS

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel

NO SUBTASK USEDGeneral Project Management
04/17/1997 TAXI RANDY RANDALL - SAN FRANCISCO, CA
04/17/1997 PARKING RANDY RANDALL - SAN FRANCISCO, CA
04/17/1997 TAXI RANDY RANDALL - SAN FRANCISCO, CA
04/17/1997 POV: LBO TO LAX TO LBO =40MI RANDY RANDALL - SAN FRANCISCO, CA
04/17/1997 >TK-0162109231938 RANDY RANDALL - SAN FRANCISCO, CA
04/17/1997 INCIDENTALS RANDY RANDALL - SAN FRANCISCO, CA

TOTAL 09-9602-0004

*** Confidential Business Information - Not for Release
I I 1 I I i ( I L L

04/17/1997 05:30 04/17/1997 19:30
04/17/1997 05:30 04/17/1997 19:30
04/17/1997 05:30 04/17/1997 19:30
04/17/1997 05:30 04/17/1997 19:30
04/17/1997 05:30 04/17/1997 19:30
04/17/1997 05:30 04/17/1997 19:30

FOR Travel

7.50
3.25

73.83

550.23

3.45
20.70
89.70
13.80
27.60
3.45

158.70

-134.36
306.24
796.88

-1.12
-10.58
-37.27
-27.53
-79.83
-73.03
-96.45

642.95

4.00
33.90
71.67

109.57

14.00
14.00
14.00
12.00

207.28
2.00

263.28

I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 50 Other Rental Costs

General Project Management NO SUBTASK USED
MAT97RENT MAV97 RENT. SF OFC. KSW PROPERTIES _________ 2,62_6.2p_

TOTAL 09-9602-0004 FOR Other Rental Costs 2,626.20

Account Code: 67 Meals

General Project Management NO SUBTASK USED
04/17/1997 PER DIEM RANDY RANDALL - SAN FRANCISCO, CA 04/17/1997 05:30 04/17/1997 19_:3_0_ _______ 4aPP_

TOTAL 09-9602-0004 FOR Meals 40.00

TOTAL FOR: 09-9602-0004 9,530.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9604-0005

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Quality Management Plan Activities
415043052/004421105124 FEDERAL EXPRESS CORPORATION
#Y4598226 AIRBORNE AIRBORNE EXPRESS

Account Code: 41 Expendables

Site Name/Task Desc: START QA MANAGEMENT

TOTAL 09-9604-0005 FOR Computer Usage
I

NO SUBTASK USED

TOTAL 09-9604-0005 FOR Postage & Deliveiy

Quality Management Plan Activities NO SUBTASK USED
VIKING OFFICE PRODUCTS HANGING FOLDERS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9604-0005 FOR Expendables

TOTAL FOR: 09-9604-0005

109.28

100.93
6.89

107.82

41.15

41.15

258.25

Confidential Business Information -Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9604-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9604-0006 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
PACIFIC BELL WAREHOUSE PHONE SAN FRANCISCO IMPREST ACCOUNT
#0107995 4/23/97 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS)
PACIFIC BELL WAREHOUSE PHONE SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL WAREHOUSE PHONE SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL WAREHOUSE PHONE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9604-0006 FOR Communications

Account Code: 26 Outside Service

Equipment Management Plan NO SUBTASK USED
KINKO'S 1995 EDITION OF THE HAZ MAT TABLE STUDENT MANUALS LOS ANGELES IMPREST

Account Code: 29 Postage & Delivery

TOTAL 09-9604-0006

NO SUBTASK USED

FOR Outside Service

Equipment Management Plan
#Y3345602 AIRBORNE AIRBORNE EXPRESS
414317684/002415397187 FEDERAL EXPRESS CORPORATION
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS
415043052/004421104715 FEDERAL EXPRESS CORPORATION
415043052/004421104741 FEDERAL EXPRESS CORPORATION
HAZCO SHIPMENT OF EQUIPEMENT #79805300 SAN FRANCISCO IMPREST ACCOUNT
411553223/002867211006 FEDERAL EXPRESS CORPORATION

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
LUDLUM MEASUREMENTS, INC. CALIBRATION OF LUDLUM METER S/N 109995 LOS ANGELES IMPREST
ENVIRO SERVICES & REPAIR REPAIR OF OVM SAN FRANCISCO IMPREST ACCOUNT
HAZCO SERVICES, INC. CALIBRATION OF HNU ISPI-101 PHOTO-IONIZATION DETECTOR LOS ANGELES IMPREST
ENVIRO SERVICES & REPAIR REPAIR OF GILIAN PUMP SAN FRANCISCO IMPREST ACCOUNT
KSW PROPERTIES REPAIR LOCK ON WAREHOUSE DOOR SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9604-0006 FOR Repairs & Maintenance

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
PRAXAIR CYLINDER GASES SAN FRANCISCO IMPREST ACCOUNT
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT
CENTER HARDWARE VARIOUS HARDWARE SUPPLIES SAN FRANCISCO IMPREST ACCOUNT
#QSZ72100 CLIPBOARDS ONE TIME VENDOR
#QSZ72100 FILE LABELS ONE TIME VENDOR
#QSZ72100 POCKET FOLDERS ONE TIME VENDOR
#QSZ72100 DISKETTES ONE TIME VENDOR

*** Confidential Business Information - Not for Release ***

244.28

36.29
906.79
126.41
88.88
89.54

1,247.91

111.62

66.30
6.63

13.26
46.92
26.01
8.67

34.50
79.44

281.73

59.60
180.66
111.72
333.90
68.90

754.78

4.76
5.10

384.90
50.34
29.80
38.75
55.97



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher:

Date:

17

6/4/1997

TDD Number: 09-9604-0006

Account Code: 41 Expendables

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED

04/02/1997
04/15/1997
04/17/1997
04/24/1997

Equipment Management Plan
#QSZ72100 STEP FILE ONE TIME VENDOR
#QSZ72100 HANGING FOLDERS ONE TIME VENDOR
#QSZ72100 STAPLES ONE TIME VENDOR
#QSZ72100 STACKABLE TRAY ONE TIME VENDOR
#QSZ72100 CORRECTION TAPE ONE TIME VENDOR
#QSZ72100 WHITE OUT ONE TIME VENDOR
#QSZ72100 BINDER CLIPS ONE TIME VENDOR
#QSZ72100 BINDER CLIPS ONE TIME VENDOR
#QSZ72100 PAPERCLIPS ONE TIME VENDOR
#QSZ72100 RULED PADS ONE TIME VENDOR
#QSZ72100 RULED PADS ONE TIME VENDOR
#QSZ72100 TAPE FLAGS ONE TIME VENDOR
#QSZ72100 POST IT NOTES ONE TIME VENDOR
#QSZ72100 ACCENT MARKER SET ONE TIME VENDOR
#QSZ72100 X FINE BLUE SHARPIE ONE TIME VENDOR
#QSZ72100 X FINE BLUE SHARPIE ONE TIME VENDOR
#QSZ72100 BLACK SHARPIE ONE TIME VENDOR
#QSZ72100 REOPENS ONE TIME VENDOR
#QSZ72100 BLUE PENS ONE TIME VENDOR
#QSZ72100 BLACK PENS ONE TIME VENDOR
LAB SAFETY SUPPLY CO. EAR PLUGS SAN FRANCISCO IMPREST ACCOUNT
#QSZ72100 FILE FOLDERS ONE TIME VENDOR
#QSZ72100 X FINE BLK SHARPIE ONE TIME VENDOR
VWR SCIENTIFIC IODINE CRYSTALS 30G LOS ANGELES IMPREST
#QSZ72100 GRAPH PAPER ONE TIME VENDOR
#QSZ72100 POST IT NOTES ONE TIME VENDOR
#QSZ72100 FILE LABELS ONE TIME VENDOR
PHOTOVAC PLOTTER PAPER, PENS ETC. SAN FRANCISCO IMPREST ACCOUNT
SETON PAINT STICKS SAN FRANCISCO IMPREST ACCOUNT
BRENTON SAFETY, INC. OXYGEN SENSER SAN FRANCISCO IMPREST ACCOUNT
RELIABLE HANGING FILE POCKETS SAN FRANCISCO IMPREST ACCOUNT
HAZTECH SYSTEMS, INC. FLAME TEST WIRES, METAL ANALYSIS SAN FRANCISCO IMPREST ACCOUNT
CALIFORNIA SAFETY AND SUPPLY C KNEE BOOT SAN FRANCISCO IMPREST ACCOUNT
AIR FRESHENER, TRASHBAG WILL C. DUNCAN - SOUTH CITY, CA 03/18/1997 00:00 04/02/1997 00:00
CELLULAR PHONE ACCESSORIES STEVEN WALDER - LONG BEACH, CA 04/15/1997 00:00 04/15/1997 00:00
PAINT BUCKETS. PROPANE. WRENCH STEVEN WALDER - LONG BEACH, CA 04/15/1997 00:00 04/15/1997 00:00
CD ROM CABLE WILL C.DUNCAN -PACIFICA, CA 04/24/199700:0004/25/199700:00

TOTAL 09-9604-0006 FOR Expendables

Account Code: 43 Travel

03/18/1997
04/02/1997
04/25/1997

Equipment Management Plan NO SUBTASK USED
GENERAL SERVICES ADMIN. MO. LEASE CHARGE FOR GSA TRUCK LOS ANGELES IMPREST
GENERAL SERVICES ADMIN. 73MI. @ .175 = 12.77 LOS ANGELES IMPREST
GENERAL SERVICES ADMIN. MO. LEASE CHARGE FOR GSA BLAZER LOS ANGELES IMPREST
GENERAL SERVICES ADMIN. 697MI. @ .130 PER MILE CHARGE LOS ANGELES IMPREST
GAS FOR EPA VEHICLE WILL C. DUNCAN - SOUTH CITY, CA
CARWASH WILL C. DUNCAN - SOUTH CITY, CA
GAS FOR RESPONSE VEHICLE WILL C. DUNCAN - PACIFICA, CA

13.00
39.65
16.32
20.89
44.15
17.54
5.95
3.54

24.83
17.96
35.80
71.84
22.47
35.92
38.21
38.21
38.21
19.82
39.65
39.65
29.29
67.53
38.21
48.78
95.15
47.21
49.81

177.66
103.55
365.12
61.50
46.00
67.74
5.07

164.54
44.93

7.54

03/18/1997 00:00 04/02/1997 00:00
03/18/1997 00:00 04/02/1997 00:00
04/24/1997 00:00 04/25/1997 00:00

2,572.86

165.00
12.77

223.00
90.61
29.76
19.95
13.98

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9604-0006

Account Code: 43 Travel

Equipment Management Plan
05/05/1997 GAS FOR EPA VEHICLE (BLAZER)

Account Code: 50 Other Rental Costs

Site NameHask Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED
ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006

05/05/1997 00:00 05/05/1997 00jpp_

FOR Travel

Equipment Management Plan NO SUBTASK USED
MAY'97 RENT MAY'97 RENT, LOS ANGELES OFC. BAY 511 CORPORATION

TOTAL 09-9604-0006 FOR Other Rental Costs

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9604-0006

. -4.3A°_
598.57

250.0p_

250.00
Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
AMPCO PARKING SYSTEM PARKING SPACES FOR START RESPONSE VEHICLES LOS ANGELES IMPREST 165.00
MAY'97 RENT MAY'97 RENT.4 PARKING SPACES(1 SPACE 24-HR ACCESS), SF OFC. AMPCO PARKING 590.00
MAY'97 RENT MAY'97 RENT, 4 PARKING SPACES, SF OFC. CITYPARK 900.00

04/02/1997 OIL CHANGE.TRANSMISSION, ETC. WILL C. DUNCAN - SOUTH CITY, CA 03/18/199700:0004/02/199700:00 157.60
04/22/1997 REPAIR FOR EPA VEHICLE PAUL W. MARTIN - SAN FRANCISCO, CA 04/22/1997 00:00 04/22/1997 00:00 92.40
05/06/1997 BATTERY, AIR CLEANER SYS REPAI ROBIN R. CLEMENS - SAN FRANCISCO, CA 05/05/199700:0005/05/199700:00 279.27

2,184.27

8,246.02

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage 72.84

Account Code: 26 Outside Service

Health & Safety Plan Activities NO SUBTASK USED
DR. LESTER FISCHER SAFETY GLASS INSERTS - J. GREGORY SAN FRANCISCO IMPREST ACCOUNT _ 11_2.00_

TOTAL 09-9604-0007 FOR Outside Service 112.00

Account Code: 29 Postage & Delivery

Health & Safety Plan Activities NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT _ .55

TOTAL 09-9604-0007 FOR Postage & Delivery .55

Account Code: 30 Professional Development

Health & Safety Plan Activities NO SUBTASK USED
AMERICAN RED CROSS CPR CERTIFICATION SAN FRANCISCO IMPREST ACCOUNT 49.00_

TOTAL 09-9604-0007 FOR Professional Development 49.00

Account Code: 31 Physical Exams

Health & Safety Plan Activities NO SUBTASK USED
#120 EXIT PHYSICAL J.GUEVARRA U C REGENTS __ ?92.0p_

TOTAL 09-9604-0007 FOR Physical Exams 292.00

Account Code: 41 Expendables

Health & Safety Plan Activities NO SUBTASK USED
LANDAUER TLD BADGES SAN FRANCISCO IMPREST ACCOUNT 87.78_

TOTAL 09-9604-0007 FOR Expendables 87.78

TOTAL FOR: 09-9604-0007 61417

I ,

Confidential Business Information - Not for Release ***

I I t I I I



I '. ' !
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher. 17

Date: 6/4/1997

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

General Project Management
#Y4598226 AIRBORNE AIRBORNE EXPRESS
#Y3345602 AIRBORNE AIRBORNE EXPRESS

Account Code: 41 Expendables

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008 FOR Computer Usage

NO SUBTASK USED

689.59

6.27
6.63

General Project Management
04/10/1997 DATA VIEW AMY L. ESTEY - SAN FRANCISCO, CA
04/13/1997 MASTERING LOTUS NOTES 4 RANDY RANDALL - LOS ANGELES, CA

TOTAL 09-9604-0008

NO SUBTASK USED

FOR Postage & Delivery

04/10/1997 00:00 04/10/1997 00:00
04/13/1997 00:00 04/13/1997 00:00

12.90

24.99
48.70

TOTAL 09-9604-0008 FOR Expendables

TOTAL FOR: 09-9604-0008

73.69

776.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher

Date:

17

6/4/1997

TDD Number: 09-9605-0006

Account Code: 06 Computer Usage

Site Namenask Desc: FEATHER RIVER CONTINGENCY PLAN

TOTAL 09-9605-0006 FOR Computer Usage

Account Code: 29 Postage & Delivery

Contingency Planning
414317674/007417163283 FEDERAL EXPRESS CORPORATION
#Y4598226 AIRBORNE AIRBORNE EXPRESS
#Y4598226 AIRBORNE AIRBORNE EXPRESS
#Y4598226 AIRBORNE AIRBORNE EXPRESS
415043044/004599912645 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9605-0006 FOR Postage & Delivery

Account Code: 43 Travel

NO SUBTASK USEDContingency Planning
03/28/1997 PARKING ROBERT L. WISE - SAN FRANCISCO, CA
03/28/1997 TAXI ROBERT L. WISE - SAN FRANCISCO, CA
03/28/1997 TAXI ROBERT L. WISE - SAN FRANCISCO, CA
03/28/1997 POV: LBO TO LAX TO LBO = 40MI ROBERT L. WISE - SAN FRANCISCO, CA
03/28/1997 >TK-0161523185536 ROBERT L. WISE - SAN FRANCISCO, CA
03/28/1997 INCIDENTALS ROBERT L. WISE - SAN FRANCISCO, CA

03/28/1997 05:30 03/28/1997 21:00
03/28/1997 05:30 03/28/1997 21:00
03/28/1997 05:30 03/28/1997 21:00
03/28/1997 05:30 03/28/1997 21:00
03/28/1997 05:30 03/28/1997 21:00
03/28/1997 05:30 03/28/1997 21:00

Account Code: 67 Meals

Contingency Planning
03/28/1997 PER DIEM ROBERT L. WISE - SAN FRANCISCO, CA

TOTAL 09-9605-0006

NO SUBTASK USED

TOTAL 09-9605-0006

FOR Travel

03/28/1997 05:30 03/28/1997 21_:0p_

FOR Meals

224.25

10.20
13.26
6.27
6.89

16.58

53.20

15.00
13.00
13.00
12.00
18.64
2.00

73.64

_40.00_

40.00

TOTAL FOR: 09-9605-0006 391.09

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 23.30

TOTAL FOR: 09-9605-0008 23.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 160.86
#0000106239 COPY SERVICE KINKO'S 1338
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _ _2_7.56

TOTAL 09-9606-0001 FOR Outside Service 201.80

Account Code: 29 Postage & Delivery

Public Participation Support NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 9.75
QUICKSILVER FACTORING DELIVERY SERVICES SAN FRANCISCO IMPREST ACCOUNT 49.35

TOTAL 09-9606-0001 FOR Postage & Delivery 59.10

Account Code: 41 Expendables

Public Participation Support NO SUBTASK USED
ASSOCIATED BUSINESS SULUTIONS ADDRESS LABELS SAN FRANCISCO IMPREST ACCOUNT 52.05
ASSOCIATED BUSINESS SOLUTIONS MOUNTING TAPE SAN FRANCISCO IMPREST ACCOUNT 4.88

TOTAL 09-9606-0001 FOR Expendables 56.93

TOTAL FOR: 09-9606-0001 317.83

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9606-0002 Site Name/Task Desc: INDIA BASIN BOATYARD SITE

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
PHOTO EXPRESS PHOTO DEVEL. SAN FRANCISCO IMPREST ACCOUNT 23.7_6_

TOTAL 09-9606-0002 FOR Outside Service 23.76

TOTAL FOR: 09-9606-0002 23.76

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9608-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

TOTAL 09-9608-0004 FOR Computer Usage

TOTAL FOR: 09-9608-0004

36.38

36.38

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher. 17

Date: 6/4/1997

TDD Number: 09-9609-0008

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
53045,53046,53047 & 53053 09-9609-008 NINYO & MOORE
52291 & 52292 09-9609-008 NINYO & MOORE
52665 & 52663 09-9609-008 NINYO & MOORE
52290 09-9609-008 NINYO & MOORE

Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN

TOTAL 09-9609-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9609-0008 FOR Subcontractor Service

TOTAL FOR: 09-9609-0008

3.20

3,766.59
15,853.08
14,387.85
4,888.98

38,896.50

38,899.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC

Account Code: 06 Computer Usage

TOTAL 09-9609-0010 FOR Computer Usage -32.75

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#Y3345602 AIRBORNE AIRBORNE EXPRESS 6.83

TOTAL 09-9609-0010 FOR Postage & Delivery 6.83

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
03/25/1997 POV: LBO TO ENVIROPUR TO KINKO VERONICA GALE - LONG BEACH, CA 03/24/1997 00:00 03/24/1997 00_:00_ _6.00_

TOTAL 09-9609-0010 FOR Travel 6.00

TOTAL FOR: 09-9609-0010 -19.92

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher

Date:

17

6/4/1997

TDD Number: 09-9610-0001

Account Code: 06 Computer Usage

Site NameHask Desc: DC METALS

Account Code: 24 Sample Shipment

Removal Assessment
03/28/1997 ICE FOR SAMPLES CYNTHIA A. JONES - OAKLAND, CA
04/15/1997 ICE FOR SAMPLES CYNTHIA A. JONES - OAKLAND, CA

Account Code: 26 Outside Service

TOTAL 09-9610-0001

NO SUBTASK USED

TOTAL 09-9610-0001

FOR Computer Usage

03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00

FOR Sample Shipment

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTO DEVEL. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0001

Account Code: 29 Postage & Delivery

Removal Assessment
414317684/004421104704 FEDERAL EXPRESS CORPORATION
415043052/004421104693 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9610-0001

Account Code: 41 Expendables

03/29/1997
04/04/1997

Removal Assessment NO SUBTASK USED
GRAINGER MAGNAHELEC GAGE SAN FRANCISCO IMPREST ACCOUNT
GRAINGER MAGNEHELIC GAGE SAN FRANCISCO IMPREST ACCOUNT
GRAINGER MAGNEHELIC GAGES SAN FRANCISCO IMPREST ACCOUNT
SUPPLIES FOR SAMPLING CYNTHIA A. JONES - OAKLAND, CA
PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - OAKLAND, CA

TOTAL 09-9610-0001

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
03/24/1997 PARKING TO RETURN EQUIP CYNTHIA A. JONES - OAKLAND, CA
03/27/1997 PARKING TO RETURN EQUIP CYNTHIA A. JONES -OAKLAND, CA
03/28/1997 POV:50 MILES TO/FR SITE/LAB CYNTHIA A. JONES -OAKLAND, CA
03/28/1997 POV:10 MILES TO/FROM SITE/H CYNTHIA A. JONES - OAKLAND, CA
03/31/1997 PARKING TO RETURN EQUIP CYNTHIA A. JONES - OAKLAND, CA
04/03/1997 PARKING TO P/U EQUIP CYNTHIA A. JONES - OAKLAND, CA
04/04/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES - OAKLAND, CA
04/14/1997 PARKING TO P/U EQUIP CYNTHIA A. JONES - OAKLAND, CA
04/15/1997 POV: 50 MILES TO/FR SITE/LAB CYNTHIA A. JONES - OAKLAND, CA
04/15/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES - OAKLAND, CA
04/16/1997 BRIDGE TOLL AMY L. ESTEY - OAKLAND, CA
04/16/1997 PARKING TO RETURN EQUIP CYNTHIA A. JONES - OAKLAND, CA
04/16/1997 FUEL FOR EPA VEHICLE AMY L. ESTEY - OAKLAND, CA

TOTAL 09-9610-0001

FOR

26.57

1.25
3.58

4.83

Outside Service

Postage & Delivery

03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00

Expendables

03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/199700:00
03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
04/16/1997 00:00 04/16/1997 00:00
03/24/1997 00:00 04/16/1997 00:00
04/16/1997 00:00 04/16/1997 00:00

22.81

136.68
37.49

174.17

334.29
334.29
282.42
68.13
13.50

1,032.63

12.00
12.00
15.00
3.00

12.00
12.00
3.00

12.00
15.00
3.00
1.00

12.00
11.71

FOR Travel 123.71

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9610-0001

Account Code: 56 Lab Analysis

Removal Assessment
9700.991 LAB SALES 5/17/97 GC/MS

Analytical Services
9700.929 LAB SALES 5/17/97 GC/MS

Site Name/Task Desc: DC METALS

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9610-0001 FOR Lab Analysis

TOTAL FOR: 09-9610-0001

540.00

1,620.00

2,160.00

3,544.72

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher:

Date:

17

6/4/1997

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003 FOR Computer Usage

Account Code: 43 Travel

Training
04/07/1997 BUSINESS PHONE RANDY RANDALL - CARSON, NV
04/07/1997 >TK-0162108631249 RANDY RANDALL - CARSON, NV
04/07/1997 >TK-0162108631250 RANDY RANDALL - CARSON, NV
04/07/1997 INCIDENTALS RANDY RANDALL - CARSON, NV
04/07/1997 LODGING RANDY RANDALL - CARSON, NV
04/08/1997 INCIDENTALS RANDY RANDALL - CARSON, NV
04/08/1997 LODGING RANDY RANDALL - CARSON, NV
04/08/1997 BUSINESS PHONE RANDY RANDALL - CARSON, NV
04/09/1997 LODGING RANDY RANDALL - CARSON, NV
04/09/1997 BUSINESS PHONE RANDY RANDALL - CARSON, NV
04/09/1997 INCIDENTALS RANDY RANDALL - CARSON, NV
04/10/1997 GASOLINE RANDY RANDALL - CARSON, NV
04/10/1997 RENTAL CAR RANDY RANDALL - CARSON, NV
04/10/1997 INCIDENTALS RANDY RANDALL - CARSON, NV
04/28/1997 >TK-0161291710270 RANDY RANDALL - CARSON CITY, NV
04/28/1997 >TK-0161291710276 STEVEN WALDER - CARSON CITY, NV
04/28/1997 POV: LBO TO LAX = 20MI STEVEN WALDER - CARSON CITY, NV
04/28/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV
04/28/1997 LODGING STEVEN WALDER - CARSON CITY, NV
04/28/1997 BUSINESS PHONE RANDY RANDALL - CARSON CITY, NV
04/28/1997 LODGING RANDY RANDALL - CARSON CITY, NV
04/28/1997 INCIDENTALS RANDY RANDALL - CARSON CITY, NV
04/29/1997 LODGING RANDY RANDALL - CARSON CITY, NV
04/29/1997 INCIDENTALS RANDY RANDALL - CARSON CITY, NV
04/29/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV
04/29/1997 LODGING STEVEN WALDER - CARSON CITY, NV
04/30/1997 LODGING RANDY RANDALL - CARSON CITY, NV
04/30/1997 LODGING STEVEN WALDER - CARSON CITY, NV
04/30/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV
04/30/1997 INCIDENTALS RANDY RANDALL - CARSON CITY, NV
05/01/1997 RENTAL CAR RANDY RANDALL - CARSON CITY, NV
05/01/1997 PARKING STEVEN WALDER - CARSON CITY, NV
05/01/1997 POV: LAX TO LBO = 20 Ml STEVEN WALDER - CARSON CITY, NV
05/01/1997 INCIDENTALS STEVEN WALDER - CARSON CITY, NV
05/01/1997 INCIDENTALS RANDY RANDALL - CARSON CITY, NV

NO SUBTASK USED
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/07/1997 06:30 04/10/1997 20:30
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00
04/28/1997 12:00 05/01/1997 21:00

Account Code: 67 Meals

Training
04/07/1997 PER DIEM RANDY RANDALL - CARSON, NV
04/08/1997 PER DIEM RANDY RANDALL - CARSON, NV
04/09/1997 PER DIEM RANDY RANDALL - CARSON, NV
04/10/1997 PER DIEM RANDY RANDALL - CARSON, NV
04/28/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV
04/28/1997 PER DIEM RANDY RANDALL - CARSON CITY, NV

TOTAL 09-9610-0003

NO SUBTASK USED

FOR Travel

04/07/1997 06:30
04/07/1997 06:30
04/07/1997 06:30
04/07/1997 06:30
04/28/1997 12:00
04/28/199712:00

04/10/1997 20:30
04/10/199720:30
04/10/1997 20:30
04/10/199720:30
05/01/199721:00
05/01/199721:00

145.16

8.08
231.00
231.00

2.00
43.20
2.00

43.20
2.67

43.20
.96

2.00
6.32

180.80
2.00

231.00
231.00

6.00
1.00

41.04
2.07

41.04
1.00

41.04
2.00
2.00

41.04
41.04
41.04

2.00
2.00

154.99
46.20
6.00
2.00
2.00

1,735.93

28.00
28.00
28.00
28.00
14.00
14.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM

Account Code: 67 Meals

Training NO SUBTASK USED
04/29/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV 04/28/199712:00 05/01/1997 21:00 28.00
04/29/1997 PER DIEM RANDY RANDALL - CARSON CITY, NV 04/28/199712:0005/01/199721:00 28.00
04/30/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV 04/28/199712:0005/01/199721:00 28.00
04/30/1997 PER DIEM RANDY RANDALL - CARSON CITY, NV 04/28/199712:0005/01/199721:00 28.00
05/01/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV 04/28/199712:0005/01/199721:00 28.00
05/01/1997 PER DIEM RANDY RANDALL - CARSON CITY, NV 04/28/199712:0005/01/199721:00 28.00

TOTAL 09-9610-0003 FOR Meals 308.00

TOTAL FOR: 09-9610-0003 2,189.09

Confidential Business Information - Not for Release
i I I I I,



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage 39.57

TOTAL FOR: 09-9610-0005 39.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9610-0006

FOR Computer Usage

FOR Outside Service

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0006 FOR Postage & Delivery

Account Code: 43 Travel

NO SUBTASK USEDPreliminary Assessments
04/15/1997 INCIDENTALS KRISTIN A. SHAEFFER - BAKERSFIELD, CA
04/15/1997 LODGING KRISTIN A. SHAEFFER - BAKERSFIELD, CA
04/15/1997 GASOLINE FOR RENTAL VEHICLE KRISTIN A. SHAEFFER - BAKERSFIELD, CA
04/16/1997 TOLL KRISTIN A. SHAEFFER - BAKERSFIELD, CA
04/16/1997 GASOLINE FOR RENTAL VEHICLE KRISTIN A. SHAEFFER - BAKERSFIELD, CA
04/16/1997 GASOLINE FOR RENTAL VEHICLE KRISTIN A. SHAEFFER - BAKERSFIELD, CA
04/16/1997 INCIDENTALS KRISTIN A. SHAEFFER - BAKERSFIELD, CA

04/15/1997 05:00 04/16/1997
04/15/1997 05:00 04/16/1997
04/15/1997 05:00 04/16/1997
04/15/1997 05:00 04/16/1997
04/15/1997 05:00 04/16/1997
04/15/1997 05:00 04/16/1997
04/15/1997 05:00 04/16/1997

Account Code: 67 Meals

Preliminary Assessments
04/15/1997 PER DIEM KRISTIN A. SHAEFFER - BAKERSFIELD, CA
04/16/1997 PER DIEM KRISTIN A. SHAEFFER - BAKERSFIELD, CA

TOTAL 09-9610-0006

NO SUBTASK USED

TOTAL 09-9610-0006

FOR Travel

04/15/1997 05:00 04/16/1997 13:00
04/15/1997 05:00 04/16/1997 13:00

FOR Meals

13:00
13:00
13:00
13:00
13:00
13:00
13:00

13:00
13:00

128.82

336.08

336.08

15.78

15.78

2.00
61.60
14.50
1.00
9.92

12.66
1.00

102.68

40.00
20.00

60.00

TOTAL FOR: 09-9610-0006 643.36

*** Confidential Business Information - Not for Release ***
I



I 1 , 1 f
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9610-0009

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0009 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
STATEMENT - VARIOUS #3 ORBIT PRINT & COPY SERVICE, INC.

Account Code: 29 Postage & Delivery

Preliminary Assessments
#Y4598226 AIRBORNE AIRBORNE EXPRESS
#Y4598226 AIRBORNE AIRBORNE EXPRESS
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0009

NO SUBTASK USED

FOR Outside Service

TOTAL 09-9610-0009 FOR Postage & Delivery

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
#970962 REGULATED SOCS NITROSAMINES TOTAL CYANIDEH-RACE METALS/MINERALS METHANOL/PESTI ONE TIME VENDOR

TOTAL 09-9610-0009 FOR Expendables

TOTAL FOR: 09-9610-0009

195.15

165.76
38.11

203.87

13.26
13.26
3.00

29.52

1_,Q27..08_

1,027.08

1,455.62

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0010 FOR Computer Usage 702.90

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#Y4598226 AIRBORNE AIRBORNE EXPRESS 13.26

TOTAL 09-9610-0010 FOR Postage & Delivery 13.26

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
AERIAL PHOTO MAPPING SERV. AERIAL PHOTO OF MCFARLAND SAN FRANCISCO IMPREST ACCOUNT 104.24

TOTAL 09-9610-0010 FOR Books & Publications 104.24

TOTAL FOR: 09-9610-0010 820.40

Confidential Business Information - Not for Release
i I L e, L,



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9610-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: PEMACO INC.

TOTAL 09-9610-0011 FOR Computer Usage

Account Code: 19 Franchise & Licenses

Preliminary Assessments NO SUBTASK USED
LA COUNTY TREASURER PERMIT FEE FOR MONITORING WELLS SAN FRANCISCO IMPREST ACCOUNT
LA COUNTY TREASURER PERMIT FEE FOR MONITORING WELLS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0011

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
STATEMENT-VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTO DEVEL SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Preliminary Assessments
732322 09-9610-0011 GEOTEST
741577 09-9610-0011 GEOTEST
0102557 09-9610-0011 SUBTRONIC CORPORATION
741577 09-9610-0011 GEOTEST
53045,53046,53047 & 53053 09-9610-011 NINYO & MOORE

Analytical Services
741577 09-9610-0011 GEOTEST

Account Code: 29 Postage & Delivery

TOTAL 09-9610-0011

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9610-0011

NO SUBTASK USEDPreliminary Assessments
#Y4598226 AIRBORNE AIRBORNE EXPRESS
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT

FOR Franchise & Licenses

FOR Outside Service

FOR Subcontractor Service

TOTAL 09-9610-0011 FOR Postage & Delivery

TOTAL FOR: 09-9610-0011

58.35

266.00
266.00

532.00

42.79
34.71
23.50

101.00

900.00
1,275.00
6,720.70

-1,275.00
3,195.42

375.00

11,191.12

6.27
6.50
7.70

20.47

11,902.94

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9610-0013 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0013 FOR Computer Usage 1.95

TOTAL FOR: 09-9610-0013 1.95

Confidential Business Information - Not for Release
f ( i, L I



I I . I . I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9610-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9610-0014

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

Account Code: 29 Postage & Delivery

Removal Assessment
412997101/001471456033 FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0014

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service

TOTAL 09-9610-0014 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
WESTERN HYDRO CORP. SIX BAGS OF BENTONITE SEAL SAN FRANCISCO IMPREST ACCOUNT
#25483 DEXSIL CLOR-N-SOIL KIT ONE TIME VENDOR

04/09/1997 PHONE JACK FOR TRAILER JOHN B. GREGORY - FRESNO, CA 04/07/1997 08:00 04/11/1997 20:00

TOTAL 09-9610-0014 FOR Expendables

Account Code: 43 Travel

Removal Assessment
04/07/1997 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
04/08/1997 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
04/09/1997 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
04/10/1997 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
04/11/1997 INCIDENTALS JOHN B. GREGORY - FRESNO, CA

Account Code: 56 Lab Analysis

Removal Assessment
9700.788 LAB SALES 5/17/97 METALS 1440.00 GC

Account Code: 67 Meals

Removal Assessment
04/07/1997 PER DIEM JOHN B. GREGORY - FRESNO, CA
04/08/1997 PER DIEM JOHN B. GREGORY - FRESNO, CA
04/09/1997 PER DIEM JOHN B. GREGORY - FRESNO, CA
04/10/1997 PER DIEM JOHN B. GREGORY - FRESNO, CA
04/11/1997 PER DIEM JOHN B. GREGORY - FRESNO, CA

NO SUBTASK USED
04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00

TOTAL 09-9610-0014 FOR Travel

NO SUBTASK USED
3660.00 GC/MS 3240.00

TOTAL 09-9610-0014 FOR Lab Analysis

NO SUBTASK USED

TOTAL 09-9610-0014

04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00
04/07/1997 08:00 04/11/1997 20:00

FOR Meals

TOTAL FOR: 09-9610-0014

Confidential Business Information - Not for Release ***

580.68

12.38_

12.38

_87.56_

87.56

42.99
576.00

4.46

623.45

1.00
2.00
2.00
2.00
2.00

9.00

_8,34p.0p_

8,340.00

16.00
32.00
32.00
32.00
32.00

144.00

9,797.07



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9610-0015 Site Name/Task Desc: SULPHUR BANK MERCURY MINE

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
STATEMENT 4/2/97 COPY SERVICE COPYMAT 19.81

TOTAL 09-9610-0015 FOR Outside Service 19.81

TOTAL FOR: 09-9610-0015 19.31

Confidential Business Information - Not for Release
I I I I I,



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9610-0018

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Emergency Response
FROMEX 35MM SLIDE DUPS (35) LOS ANGELES IMPREST
FROMEX 35MM E6 36EXP. MOUNT LOS ANGELES IMPREST

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ENVIROPURE WEST, INC /PRC

TOTAL 09-9610-0018

NO SUBTASK USED

Emergency Response
414317684/004421104645 FEDERAL EXPRESS CORPORATION
413655599/004421104623* FEDERAL EXPRESS CORPORATION
413655599/004421104634 FEDERAL EXPRESS CORPORATION
413655599/004421104623* FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0018

NO SUBTASK USED

FOR Computer Usage

FOR Outside Service

Account Code: 41 Expendables

Emergency Response
SKC-WEST, INC. LT DT HYDROCRBNS LOS ANGELES IMPREST
SKC-WEST, INC. LT DT HYDR SULFDE LOS ANGELES IMPREST

TOTAL 09-9610-0018

NO SUBTASK USED

FOR Postage & Delivery

TOTAL 09-9610-0018 FOR Expendables

TOTAL FOR: 09-9610-0018

198.90

66.30
9.20

75.50

25.25
-150.08

13.77
150.08

39.02

71.17
14235

213.52

526.94

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number.

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9610-0019

Account Code: 06 Computer Usage

Site Name/Task Desc: HAWAII EXERCISES FY '97

TOTAL 09-9610-0019 FOR Computer Usage

Account Code: 26 Outside Service
Chemical Emergency Preparedness & Prevention (CEPP)

04/24/1997 COPIES FOR MEETING CYNTHIA A. JONES - HONOLULU, HA
NO SUBTASK USED

TOTAL 09-9610-0019

Account Code: 41 Expendables

Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
04/23/1997 SUPPLIES FOR MEETING CYNTHIA A. JONES - HONOLULU, HA
04/24/1997 SUPPLIES FOR MEETING CYNTHIA A. JONES - HONOLULU, HA

TOTAL 09-9610-0019

Account Code: 43 Travel

Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
04/21/1997 SHUTTLE TO AIRPORT CYNTHIA A. JONES - HONOLULU, HA
04/21/1997 PARKING AT HOTEL 4/21-4/25 CYNTHIA A. JONES - HONOLULU, HA
04/21/1997 >TK-0168605477977 CYNTHIA A. JONES - HONOLULU, HA
04/21/1997 INCIDENTALS CYNTHIA A. JONES - HONOLULU, HA
04/21/1997 HOTEL CYNTHIA A. JONES - HONOLULU. HA
04/21/1997 BUSINESS PHONE DENISE TOOMBS - HONOLULU, HI
04/21/1997 POV: 40 MILES PETALUMA DENISE TOOMBS - HONOLULU, HI
04/21/1997 BUS DENISE TOOMBS - HONOLULU, HI
04/21/1997 >TK-0168605477978 DENISE TOOMBS - HONOLULU, HI
04/21/1997 INCIDENTALS DENISE TOOMBS - HONOLULU, HI
04/21/1997 HOTEL DENISE TOOMBS - HONOLULU, HI
04/22/1997 INCIDENTALS CYNTHIA A. JONES - HONOLULU, HA
04/22/1997 HOTEL CYNTHIA A. JONES - HONOLULU, HA
04/22/1997 INCIDENTALS DENISE TOOMBS - HONOLULU, HI
04/22/1997 HOTEL DENISE TOOMBS - HONOLULU, HI
04/23/1997 BUSINESS PHONE CYNTHIA A. JONES - HONOLULU, HA
04/23/1997 INCIDENTALS CYNTHIA A. JONES - HONOLULU, HA
04/23/1997 HOTEL CYNTHIA A. JONES - HONOLULU, HA
04/23/1997 INCIDENTALS DENISE TOOMBS - HONOLULU, HI
04/23/1997 HOTEL DENISE TOOMBS - HONOLULU, HI
04/24/1997 INCIDENTALS CYNTHIA A. JONES - HONOLULU, HA
04/24/1997 HOTEL CYNTHIA A. JONES - HONOLULU, HA
04/24/1997 INCIDENTALS DENISE TOOMBS - HONOLULU, HI
04/24/1997 HOTEL DENISE TOOMBS - HONOLULU, HI
04/25/1997 GAS FOR RENTAL CAR CYNTHIA A. JONES - HONOLULU, HA
04/25/1997 RENTAL CAR CYNTHIA A. JONES - HONOLULU, HA
04/25/1997 INCIDENTALS CYNTHIA A. JONES - HONOLULU, HA
04/25/1997 INCIDENTALS DENISE TOOMBS - HONOLULU, HI
04/26/1997 INCIDENTALS CYNTHIA A. JONES - HONOLULU, HA
04/26/1997 POV: 40 MILES SONOMA DENISE TOOMBS - HONOLULU, HI
04/26/1997 BUS FARE DENISE TOOMBS - HONOLULU, HI
04/26/1997 INCIDENTALS DENISE TOOMBS - HONOLULU, HI

04/21/1997 05:15 04/26/1997 09_:00

FOR Outside Service

04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00

FOR Expendables

04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:30 04/26/1997 08:00

49.05

-17.5p_

17.50

35.24
30.16

65.40

40.00
33.32

767.00
2.00

110.00
.75

12.00
18.00

767.00
2.00

110.00
2.00

110.00
2.00

110.00
1.50
2.00

110.00
2.00

110.00
2.00

110.00
2.00

110.00
12.00

155.83
2.00
2.00
1.00

12.00
18.00
1.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number.

Month Ending:

68-W6-0010

05/24/1997

Voucher

Date:

17

6/4/1997

TDD Number: 09-9610-0019

Account Code: 43 Travel

Chemical Emergency Preparedness & Prevention (CEPP)
04/27/1997 TAXI CYNTHIA A. JONES - HONOLULU, HA

Account Code: 67 Meals

Chemical Emergency Preparedness & Prevention (CEPP)
04/21/1997 PER DIEM CYNTHIA A. JONES - HONOLULU, HA
04/21/1997 PER DIEM DENISE TOOMBS - HONOLULU, HI
04/22/1997 PER DIEM CYNTHIA A. JONES - HONOLULU, HA
04/22/1997 PER DIEM DENISE TOOMBS - HONOLULU. HI
04/23/1997 PER DIEM CYNTHIA A. JONES - HONOLULU, HA
04/23/1997 PER DIEM DENISE TOOMBS - HONOLULU, HI
04/24/1997 PER DIEM CYNTHIA A. JONES - HONOLULU, HA
04/24/1997 PER DIEM DENISE TOOMBS - HONOLULU, HI
04/25/1997 PER DIEM CYNTHIA A. JONES - HONOLULU, HA
04/25/1997 PER DIEM DENISE TOOMBS - HONOLULU, HI
04/26/1997 PER DIEM CYNTHIA A. JONES - HONOLULU, HA
04/26/1997 PER DIEM DENISE TOOMBS - HONOLULU, HI

Site Name/Task Desc: HAWAII EXERCISES FY '97

NO SUBTASK USED

TOTAL 09-9610-0019

NO SUBTASK USED

04/21/1997 05:15 04/26/1997 q9_:00_

FOR Travel

_52JBp_

2,792.20

TOTAL 09-9610-0019 FOR Meals

TOTAL FOR: 09-9610-0019

04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00
04/21/1997 05:15 04/26/1997 09:00
04/21/1997 05:30 04/26/1997 08:00

Is

68.00
68.00
68.00
68.00
68.00
68.00
68.00
68.00
68.00
68.00
34.00
34.00

748.00

3,672.15

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9610-0021 Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS

Account Code: 26 Outside Service

Contingency Planning NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 15.54
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 4.67 _

TOTAL 09-9610-0021 FOR Outside Service 20.21

Account Code: 32 Books & Publications

Contingency Planning NO SUBTASK USED
03/21/1997 TOPOMAP TIMOTHY M. COLEN - DENVER, CO 03/21/199700:0003/21/199700:00 27.95

TOTAL 09-9610-0021 FOR Books & Publications 27.95

Account Code: 41 Expendables

Contingency Planning NO SUBTASK USED
04/21/1997 FELT TIP PENS TIMOTHY M. COLEN - SFO, CA 04/21/199700:0004/21/199700:00 5.60

TOTAL 09-9610-0021 FOR Expendables 5.60

TOTAL FOR: 09-9610-0021 53 JQ

Confidential Business Information - Not for Release
I ! I i I



I f I I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9611 -0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9611-0004 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTO DEVEL. SAN FRANCISCO IMPREST ACCOUNT
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

49.00

9.49
5.98

28.10

TOTAL 09-9611-0004 FOR Outside Service

TOTAL FOR: 09-9611 -0004

43.57

92.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9611-0007 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT 11.90
COPY MAT COPYING SERVICES SAN FRANCISCO IMPREST ACCOUNT 12.19
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _ jK90

TOTAL 09-9611-0007 FOR Outside Service 25.99

TOTAL FOR: 09-9611-0007 25.99

Confidential Business Information - Not for Release
t { I I I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9611-0009 Site Name/Task Desc: PESTICIDE TRAINING - UC RICHMOND '97

Account Code: 26 Outside Service
Training NO SUBTASK USED

COPY MAT COPY SERVICES SAN FRANCISCO IMPREST ACCOUNT 2_119_1_

TOTAL 09-9611-0009 FOR Outside Service 21.91

TOTAL FOR: 09-9611-0009 21.91

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9611 -0010

Account Code: 06 Computer Usage

Account Code: 41 Expendables

Training NO SUBTASK USED
04/11/1997 DISPOSABLE CAMERA FOR PHOTOS KRISTIN A. SHAEFFER - NEW ORLEANS, LA

Site Name/Task Desc: PESTICIDE TRAINING - UC PHOENIX, AZ '97

TOTAL 09-9611-0010 FOR Computer Usage

04/11/1997 00:00 04/11/1997 00:00

TOTAL 09-9611-0010 FOR Expendables

TOTAL FOR: 09-9611 -0010

2.88

_1_4.09_

14.09

16.97

*** Confidential Businose Infoirnatlnn - Not fnr Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9611-0012 FOR Computer Usage 349.35

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 1_6.73_

TOTAL 09-9611-0012 FOR Outside Service 16.73

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#Y4598226 AIRBORNE AIRBORNE EXPRESS 13.26_

TOTAL 09-9611-0012 FOR Postage & Delivery 13.26

TOTAL FOR: 09-9611-0012 379.34

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher:

Date:

17

6/4/1997

TDD Number: 09-9611-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: SANTA MONICA MTBE

TOTAL 09-9611-0014 FOR Computer Usage

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
SPRINT LONG DISTANCE FOR START CELLULAR PHONES LOS ANGELES IMPREST
L.A. CELLULAR PHONE CALLS AND FEES LOS ANGELES IMPREST
SPRINT START CELLULAR LONG DISTANCE FEES LOS ANGELES IMPREST
#10547925 CELLULAR SERVICE, LOS ANGELES OFC., 4/20/97, #310/503-4823 L.A. CELLULAR

TOTAL 09-9611-0014 FOR Communications

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
KINKO'S XEROX COPIES (1-SET) OF 8 RFTS. RUSH JOB LOS ANGELES IMPREST
KINKO'S 3-HOLE PUNCH OF A 400 PG. DOCUMENT LOS ANGELES IMPREST
COMPUTER SUPPORT SERVICES SET-UP AND COPY CD-ROM DISK LOS ANGELES IMPREST

02/01/1997 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
03/04/1997 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
03/13/1997 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
03/21/1997 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
03/31/1997 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
04/14/1997 PHOTO PROCESSING SERVICES MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
04/15/1997 PHOTO PROCESSING SERVICES MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
04/16/1997 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
05/02/1997 XEROX COPY SERVICES MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00

Account Code: 27 Subcontractor Service

Removal Assessment
52665 & 52663 09-9611-014 NINYO & MOORE
52291 & 52292 09-9611-014 NINYO & MOORE
53045,53046,53047 & 53053 09-9611-014 NINYO & MOORE

TOTAL 09-9611-0014 FOR Outside Service

NO SUBTASK USED

90.29

22.56
253.04

5.12
443.41

724.13

117.09
2.17

68.88
3.00
2.17
2.29
6.77
2.05

42.91
13.80
1.08

90.50

352.71

14,741.57
1.722.85

23,509.09

TOTAL 09-9611-0014 FOR Subcontractor Service

Account Code: 32 Books & Publications

Removal Assessment
02/22/1997 SUBSCRIPTION TO LOCAL NEWSPAPE
04/17/1997 SUBSCRIPTION TO LOCAL NEWSPAPE

NO SUBTASK USED
MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00

39,973.51

10.00
15.60

TOTAL 09-9611-0014 FOR Books & Publications

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
01/28/1997 VIDEOTAPE PURCHASE (1) MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
03/05/1997 STRESS RELIEF MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00

25.60

3.24
8.34

*** Confidential Business Information - Not for Release
{; I t I ' I I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010

Month Ending: 05/24/1997

TDD Number: 09-9611-0014

Voucher 17

Date: 6/4/1997

Site Name/Task Desc: SANTA MONICA MTBE

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
04/14/1997 STRESS RELIEF MICHAEL K. SCHWENNESEN - LOS ANGELES, CA 01/25/1997 00:00 01/25/1997 00:00

TOTAL 09-9611-0014 FOR Expendables

Account Code: 43 Travel

Removal Assessment
01/25/1997 POV: HOME TO SITE TO HOME 20MI
02/01/1997 POV: HOME TO SITE TO HOME 16MI
03/31/1997 POV: LBO TO HUNT. BEACH TO LB=

NO SUBTASK USED
MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
VERONICA GALE - LONG BEACH, CA

TOTAL 09-9611-0014

01/25/1997 00:00 01/25/1997 00:00
01/25/1997 00:00 01/25/1997 00:00
03/24/1997 00:00 03/24/1997 00:00

FOR Travel

. A5A
16.14

6.00
4.80

12.00

22.80

TOTAL FOR: 09-9611 -0014 41,205.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9611-0016 Site Name/Task Desc: DC METALS

Account Code: 06 Computer Usage

TOTAL 09-9611-0016 FOR Computer Usage 104.83

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
GEOPROBE SYSTEMS GEOPROBE PARTS SAN FRANCISCO IMPREST ACCOUNT 152.57

TOTAL 09-9611-0016 FOR Expendables 152.57

TOTAL FOR: 09-9611-0016 257.40

Confidential Business Information - Not for Release
t ( I I I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher:

Date:

17

6/4/1997

TDD Number: 09-9612-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

TOTAL 09-9612-0001 FOR Computer Usage 46.72
Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9612-0001 FOR Outside Service

Account Code: 32 Books & Publications

Emergency Response
04/03/1997 MAPS HOWARD L. COHN - SAN FRANCISCO, CA
04/03/1997 MAPS HOWARD L. COHN - SAN FRANCISCO, CA

Account Code: 43 Travel

Emergency Response
04/07/1997 LODGING HOWARD L. COHN - RENO, NA
04/07/1997 TAXI TO AIRPORT AMY L. ESTEY - RENO, NV
04/07/1997 >TK-52632080188995 AMY L. ESTEY - RENO, NV
04/07/1997 INCIDENTALS AMY L. ESTEY - RENO, NV
04/07/1997 LODGING AMY L. ESTEY - RENO, NV
04/07/1997 TAXI HOWARD L. COHN - RENO, NA
04/07/1997 >TK-0161367173774 HOWARD L. COHN - RENO, NA
04/07/1997 INCIDENTALS HOWARD L. COHN - RENO, NA
04/08/1997 TAXI FROM AIRPORT AMY L. ESTEY - RENO, NV
04/08/1997 RENTAL CAR AMY L ESTEY - RENO, NV
04/08/1997 >TK-52627294341985 AMY L. ESTEY - RENO, NV
04/08/1997 INCIDENTALS AMY L. ESTEY - RENO, NV
04/08/1997 TAXI HOWARD L. COHN - RENO, NA
04/08/1997 INCIDENTALS HOWARD L. COHN - RENO, NA

Account Code: 67 Meals

Emergency Response
04/07/1997 PER DIEM HOWARD L. COHN - RENO, NA
04/07/1997 PER DIEM AMY L. ESTEY - RENO, NV
04/08/1997 PER DIEM AMY L. ESTEY - RENO, NV
04/08/1997 PER DIEM HOWARD L. COHN - RENO, NA

NO SUBTASK USED

TOTAL 09-9612-0001

NO SUBTASK USED

04/03/1997 00:00 04/03/1997 00:00
04/03/1997 00:00 04/03/1997 00:00

FOR Books & Publications

04/07/1997 16:40 04/08/1997 19:30
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 16:40 04/08/1997 19:30
04/07/1997 16:40 04/08/1997 19:30
04/07/1997 16:40 04/08/1997 19:30
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 16:40 04/08/1997 19:30
04/07/1997 16:40 04/08/1997 19:30

TOTAL 09-9612-0001

NO SUBTASK USED

TOTAL 09-9612-0001

FOR Travel

04/07/1997 16:40 04/08/1997 19:30
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 17:00 04/08/1997 20:00
04/07/1997 16:40 04/08/1997 19:30

FOR Meals

104.16

27.50
34.72

62.22

56.00
30.00
44.00

1.00
56.00
15.00

161.00
1.00

30.00
42.25
27.00
2.00

15.00
2.00

482.25

16.00
16.00
32.00
32.00

TOTAL FOR: 09-9612-0001

96.00

791.35

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9612-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

TOTAL 09-9612-0002 FOR Computer Usage 29.69

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
RED SHOES SLIDES FROM COMPUTER FILE SAN FRANCISCO IMPREST ACCOUNT 269.40

04/29/1997 PRESENTATION SLIDES KAREN LADD - PHOENIX, AZ 05/01/1997 05:30 05/02/1997 13:30 104/16

TOTAL 09-9612-0002 FOR Outside Service 373.56

Account Code: 29 Postage & Delivery

Public Participation Support NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT _3.25

TOTAL 09-9612-0002 FOR Postage & Delivery 3.25

Account Code: 43 Travel

Public Participation Support NO SUBTASK USED
05/01/1997 POV: 24 MILES AIRPORT KAREN LADD - PHOENIX, AZ 05/01/199705:3005/02/199713:30 7.20
05/01/1997 >TK-4018606155829 KAREN LADD - PHOENIX, AZ 05/01/199705:3005/02/199713:30 258.00
05/01/1997 INCIDENTALS KAREN LADD - PHOENIX, AZ 05/01/199705:3005/02/199713:30 2.00
05/01/1997 HOTEL KAREN LADD - PHOENIX, AZ 05/01/199705:3005/02/199713:30 102.82
05/02/1997 POV: 24 MILES HOME KAREN LADD - PHOENIX, AZ 05/01/199705:3005/02/199713:30 7.20
05/02/1997 INCIDENTALS KAREN LADD - PHOENIX, AZ 05/01/1997 05:30 05/02/1997 13_:3_0_ T0p_

TOTAL 09-9612-0002 FOR Travel 378.22
Account Code: 67 Meals

Public Participation Support NO SUBTASK USED
05/01/1997 PER DIEM KAREN LADD - PHOENIX. AZ 05/01/199705:3005/02/199713:30 36.00
05/02/1997 PER DIEM KAREN LADD - PHOENIX. AZ 05/01/199705:3005/02/199713:30 18.00

TOTAL 09-9612-0002 FOR Meals 54.00

TOTAL FOR: 09-9612-0002 838 72

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9612-0004 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE

Account Code: 06 Computer Usage

TOTAL 09-9612-0004 FOR Computer Usage 230.91

Account Code: 07 Communications
Removal Support (PRP/State) NO SUBTASK USED

SPRINT START CELLULAR LONG DISTANCE FEES LOS ANGELES IMPREST __ 3.38_

TOTAL 09-9612-0004 FOR Communications 3.38

TOTAL FOR: 09-9612-0004 234.29

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9612-0005 Site Name/Task Desc: HASSAYAMPA - LYNX CREEK FFR

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#Y4598226 AIRBORNE AIRBORNE EXPRESS 13.26

TOTAL 09-9612-0005 FOR Postage & Delivery 13.26

TOTAL FOR: 09-9612-0005 13.26

Confidential Business Information - Not for Release
! I t i I



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9612-0006 Site Name/Task Desc: BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

Account Code: 06 Computer Usage

TOTAL 09-9612-0006 FOR Computer Usage 2.23

TOTAL FOR: 09-9612-0006 2.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9612-0008 Site Name/Task Desc: BARRY M. GOLDWATER AIR FORCE RANGE FFR

Account Code: 06 Computer Usage

TOTAL 09-9612-0008 FOR Computer Usage 210.36

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 3.25

TOTAL 09-9612-0008 FOR Postage & Delivery 3.25

TOTAL FOR: 09-9612-0008 213.61

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9612-0009 Site Name/Task Desc: RAND MINING COMPANY FFR

Account Code: 06 Computer Usage

TOTAL 09-9612-0009 FOR Computer Usage 12.95

TOTAL FOR: 09-9612-0009 12.95

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9612-0010 Site Name/Task Desc: MOLYCORP INC

Account Code: 06 Computer Usage

TOTAL 09-9612-0010 FOR Computer Usage 40.33

TOTAL FOR: 09-9612-0010 40.33

Confidential Business Information - Not for Release



I i I I I I I I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0011 FOR Computer Usage 849.24

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 350.50
#0000106239 COPY SERVICE KINKO'S 77.15
BPS PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT 34.17
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 13.09_

TOTAL 09-9612-0011 FOR Outside Service 474.91

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 10.50
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 9.75
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 6.27
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 6.27
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 6.27
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 6.27
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 6.27
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 6.27
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 6.27
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13,26
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
413655590/004406608242 FEDERAL EXPRESS CORPORATION 41.31
413655590/004406608264 FEDERAL EXPRESS CORPORATION 18.36
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
#YI963776 AIRBORNE EXPRESS AIRBORNE EXPRESS 13.26
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT 8.87

TOTAL 09-9612-0011 FOR Postage & Delivery 252.02

Account Code: 33 Temporary Help

Preliminary Assessments NO SUBTASK USED
#00657809 TEMP CLERICAL TODAYS TEMPORARY 10.35

TOTAL 09-9612-0011 FOR Temporary Help 10.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 50 Other Rental Costs

Preliminary Assessments NO SUBTASK USED
#2062 HIGH VOLUME SURFACE SAMPLER ONE TIME VENDOR __ 2,995.00

TOTAL 09-9612-0011 FOR Other Rental Costs 2,995.00

TOTAL FOR: 09-9612-0011 4,581.52

Confidential Business Information - Not for Release *** ,
I i S I I I



i i i i:
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9612-0012 Site Name/Task Desc: SITE SCREENING TRAINING - HI DOH

Account Code: 26 Outside Service

Training NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 4_315_1_

TOTAL 09-9612-0012 FOR Outside Service 43.51

TOTAL FOR: 09-9612-0012 43.51

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9701-0001 Site Name/Task Desc: YUBA COUNTRY FLOOD RESPONSE

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _ _4_1;5_1_

TOTAL 09-9701-0001 FOR Outside Service 41.51

TOTAL FOR: 09-9701-0001 41.51

Confidential Business Information - Not for Release
t ( L i i



I I I I I I I I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher. 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9701-0003 Site Name/Task Desc: SUTTER COUNTY FLOOD RESPONSE

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE. INC. 1_9.5_3_

TOTAL 09-9701-0003 FOR Outside Service 19.53

Account Code: 50 Other Rental Costs

Federal Disaster Assistance NO SUBTASK USED
HAZCO AMMONIA MONITOR SAN FRANCISCO IMPREST ACCOUNT _ 8p.44_

TOTAL 09-9701-0003 FOR Other Rental Costs 80.44

TOTAL FOR: 09-9701-0003 99.97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9701-0005 Site Name/Task Desc: MARIPOSA COUNTY FLOOD RESPONSE

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _3.80_

TOTAL 09-9701-0005 FOR Outside Service 3.80

TOTAL FOR: 09-9701-0005 3.30

Confidential Business Information - Not for Releao



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9701-0007 Site Name/Task Desc: STANISLAUS COUNTY FLOOD RESPONSE

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 13.56_

TOTAL 09-9701-0007 FOR Outside Service 13.56

TOTAL FOR: 09-9701-0007 13.56

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9701-0008

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
#Y4598226 AIRBORNE AIRBORNE EXPRESS

Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST

TOTAL 09-9701-0008

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9701-0008 FOR Postage & Delivery

TOTAL FOR: 09-9701-0008

3.33

-3PA°_

30.40

33.73

*** Confidential Business Information - Not for Release
I I i < I



ECOLOGY and ENVIRONMENT. INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9701-0009 Site Name/Task Desc: PALOS VERDES SHELF.

Account Code: 06 Computer Usage

TOTAL 09-9701-0009 FOR Computer Usage 165.14

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
DIGITAL EDGE GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT 40.55
DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT 40.55
STATEMENT - VARIOUS #3 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 2_8.90_

TOTAL 09-9701-0009 FOR Outside Service 110.00

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 4.25
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 7.50
U.S. POSTMASTER POSTAGE SAN FRANCISCO IMPREST ACCOUNT .64
414317672/004553749944 FEDERAL EXPRESS CORPORATION 20.20
414317672/004553749922 FEDERAL EXPRESS CORPORATION 18.36_

TOTAL 09-9701-0009 FOR Postage & Delivery 50.95

TOTAL FOR: 09-9701-0009 326.09

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9701-0010 Site NameATask Desc: BAKERSFIELD CHROME & BUMPER

Account Code: 06 Computer Usage

TOTAL 09-9701-0010 FOR Computer Usage 3.33

TOTAL FOR: 09-9701-0010 3 33

Confidential Business Information - Not for Release
I I i L L



I

Contract Number

Month Ending:

68-W6-0010

05/24/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9701 -0011

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: SULFUR CREEK GEOTHERMAL

TOTAL 09-9701-0011 FOR Computer Usage

Removal Assessment NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTO DEVEL. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9701-0011

Account Code: 27 Subcontractor Service

Removal Assessment
970425-1 09-9701-0011 GODDARD & GODDARD ENGINEERING

NO SUBTASK USED

Account Code: 41 Expendables

Removal Assessment
04/28/1997 BATTERY & 4 TAPES LAURIE C. DUNCAN - HEALDSBURG, CA

TOTAL 09-9701-0011

NO SUBTASK USED

TOTAL 09-9701-0011

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
04/15/1997 PARKING (SFO + STA ROSA) TIMOTHY M. COLEN - STA ROSA, CA
04/15/1997 CAR RENTAL TIMOTHY M. COLEN - STA ROSA, CA
04/15/1997 BRIDGE TOLL TIMOTHY M. COLEN - STA ROSA, CA
04/29/1997 GASOLINE TIMOTHY M. COLEN - HEALDSBURG, CA
04/29/1997 GG BRIDGE TOLL TIMOTHY M. COLEN - HEALDSBURG, CA
04/29/1997 PARKING @ E+E/SF TIMOTHY M. COLEN - HEALDSBURG, CA
04/29/1997 CAR RENTAL TIMOTHY M. COLEN - HEALDSBURG, CA

TOTAL 09-9701-0011

FOR Outside Service

FOR Subcontractor Service

04/29/1997 06:00 04/29/1997 16_:00_

FOR Expendables

04/15/1997 06:30 04/15/1997 16:30
04/15/1997 06:30 04/15/1997 16:30
04/15/1997 06:30 04/15/1997 16:30
04/29/1997 06:00 04/29/1997 17:00
04/29/1997 06:00 04/29/1997 17:00
04/29/1997 06:00 04/29/1997 17:00
04/29/1997 06:00 04/29/1997 17:00

FOR Travel

94.61

213.11
5.98

219.09

5,go_q1op_
5,000.00

_60.7_3_

60.73

4.75
103.61

3.00
20.66
3.00
4.50

138.30

TOTAL FOR: 09-9701 -0011

277.82

5,652.25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9702-0001 Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

Account Code: 06 Computer Usage

TOTAL 09-9702-0001 FOR Computer Usage 23.25

TOTAL FOR: 09-9702-0001 23.25

Confidential Business Information - Not for Release



I I I I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher:

Date:

17

6/4/1997

TDD Number: 09-9702-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: TOSCO REFINERY

TOTAL 09-9702-0002 FOR Computer Usage

Account Code: 26 Outside Service

Chemical Safety Audits NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTO DEVEL. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9702-0002

Account Code: 41 Expendables

Chemical Safety Audits NO SUBTASK USED
03/20/1997 DICTAPHONE TAPES & BATTERIES RONALD L. ANDERSON - CONCORD, CA
03/24/1997 DICTAPHONE TAPES RONALD L ANDERSON - CONCORD, CA
04/23/1997 DICTAPHONE TAPES RONALD L ANDERSON - CONCORD, CA

FOR Outside Service

03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00

TOTAL 09-9702-0002 FOR Expendables

Account Code: 43 Travel

Chemical Safety Audits NO SUBTASK USED
03/11/1997 GASOLINE (EPA VEHICLE) RONALD L. ANDERSON - CONCORD, CA
03/19/1997 GASOLINE (RC*) RONALD L. ANDERSON - CONCORD, CA
03/20/1997 GASOLINE (EPA VEHICLE) RONALD L ANDERSON -CONCORD, CA
03/21/1997 GASOLINE (EPA VEHICLE) RONALD L. ANDERSON - CONCORD, CA
03/26/1997 GASOLINE (EPA VEHICLE) RONALD L. ANDERSON - CONCORD, CA
03/28/1997 GASOLINE (RC*) RONALD L. ANDERSON - CONCORD, CA
04/02/1997 GASOLINE (EPA VEHICLE) RONALD L. ANDERSON -CONCORD, CA
04/03/1997 GASOLINE (EPA VEHICLE) RONALD L. ANDERSON - CONCORD, CA
04/08/1997 GASOLINE (EPA VEHICLE) RONALD L. ANDERSON -CONCORD, CA
04/11/1997 GASOLINE (EPA VEHICLE) RONALD L. ANDERSON - CONCORD, CA
04/25/1997 GASOLINE (RC*) RONALD L. ANDERSON - CONCORD, CA

TOTAL 09-9702-0002

03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00
03/11/1997 00:00 04/23/1997 00:00

FOR Travel

49.18

51.65
20.40

72.05

11.05
11.99
10.84

33.88

13.53
4.38
8.55
6.55

15.70
7.33

34.69
20.76
9.59
9.49
7.50

13807

TOTAL FOR: 09-9702-0002 293.18

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9702-0003 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 06 Computer Usage

TOTAL 09-9702-0003 FOR Computer Usage 172.88

TOTAL FOR: 09-9702-0003 17288

*** Confidential Business Information - Not for Release

I J I I I I



I I I I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher 17

Date: 6/4/1997

TDD Number: 09-9702-0004

Account Code: 26 Outside Service

Site Name/Task Desc: MARLAND MARINE OIL

Emergency Response NO SUBTASK USED
STATEMENT 4/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
PHOTO EXPRESS PHOTO DEVEL. SAN FRANCISCO IMPREST ACCOUNT
COPY MAT COPY SERVICE SAN FRANCISCO IMPREST ACCOUNT

3.80
11.96
27.29

TOTAL 09-9702-0004 FOR Outside Service

TOTAL FOR: 09-9702-0004

43.05

43.05

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9702-0005 Site Name/Task Desc: ALAMEDA EXERCISE DESIGN COURSE

Account Code: 06 Computer Usage

TOTAL 09-9702-0005 FOR Computer Usage 3.33

TOTAL FOR: 09-9702-0005 3 33

idential Businoq-: InforriaConfiential Businoq-: Inforriatlnn -



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher:

Date:

17

6/4/1997

TDD Number: 09-9702-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
413655599/004421104251 FEDERAL EXPRESS CORPORATION

Account Code: 38 Copy Costs

Removal Support (PRP/State)

Account Code: 41 Expendables

TOTAL 09-9702-0007

NO SUBTASK USED

TOTAL 09-9702-0007

NO SUBTASK USED

TOTAL 09-9702-0007

FOR Computer Usage

FOR Postage & Delivery

04/08/1997
Removal Support (PRP/State) NO SUBTASK USED

SAMPLE ICE CHEST/ICE/CORD HOWARD F. EDWARDS - SPARKS, NEV

Account Code: 43 Travel

TOTAL 09-9702-0007

NO SUBTASK USED

FOR Copy Costs

04/07/1997 16:00 04/09/1997 14jOO_

FOR Expendables

Removal Support (PRP/State)
04/07/1997 INCIDENTALS HOWARD F. EDWARDS - SPARKS, NEV
04/07/1997 HOTEL HOWARD F. EDWARDS - SPARKS, NEV
04/08/1997 BUS PHONE HOWARD F. EDWARDS - SPARKS, NEV
04/08/1997 INCIDENTALS HOWARD F. EDWARDS - SPARKS, NEV
04/08/1997 HOTEL HOWARD F. EDWARDS - SPARKS, NEV
04/09/1997 GAS FOR RENTAL VEHICLE HOWARD F. EDWARDS - SPARKS, NEV
04/09/1997 BUS PHONE HOWARD F. EDWARDS - SPARKS, NEV
04/09/1997 INCIDENTALS HOWARD F. EDWARDS - SPARKS, NEV
04/10/1997 GAS FOR RENTAL PRIOR TO RETURN HOWARD F. EDWARDS - SPARKS, NEV
04/10/1997 RENTAL CAR HOWARD F. EDWARDS - SPARKS, NEV

04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997
04/07/1997 16:00 04/09/1997

14:00
14:00
14:00
14:00
14:00
14:00
14:00
14:00
14:00
14:00

61.46

294 J3_

294.73

2.00
4.00
2.00

8.00

_4_7157_

47.57

1.00
56.00

.50
2.00

56.00
19.42
1.50
1.00
7.41

136.43

TOTAL 09-9702-0007 FOR Travel

Account Code: 56 Lab Analysis

Analytical Services
9700.749 E&E LAB SALES 5/3/97 GC 2640.00 GC/MS 2602.50

NO SUBTASK USED

TOTAL 09-9702-0007 FOR Lab Analysis

Account Code: 67 Meals

Removal Support (PRP/State)
04/07/1997 PER DIEM HOWARD F. EDWARDS - SPARKS, NEV
04/08/1997 PER DIEM HOWARD F. EDWARDS - SPARKS, NEV

NO SUBTASK USED
04/07/1997 16:00 04/09/1997 14:00
04/07/1997 16:00 04/09/1997 14:00

281.26

_4,70_2.5p_

4,702.50

16.00
32.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9702-0007 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 67 Meals

Removal Support (PRP/State) NO SUBTASK USED
04/09/1997 PER DIEM HOWARD F. EDWARDS - SPARKS, NEV 04/07/199716:0004/09/199714:00 16.00

TOTAL 09-9702-0007 FOR Meals 64.00

TOTAL FOR: 09-9702-0007 5,459.52

Confidential Business Information - Not for Release
I, I i I! fi



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9702-0008 Site Name/Task Desc: MI-WUK RANCHERIA DRUG LAB SITE

Account Code: 06 Computer Usage

TOTAL 09-9702-0008 FOR Computer Usage 3.78

TOTAL FOR: 09-9702-0008 3.73

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9702-0009 Site Name/Task Desc: TORRES-MARTINEZ DRUG LAB SITE

Account Code: 06 Computer Usage

TOTAL 09-9702-0009 FOR Computer Usage 20.43

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
L.A. CELLULAR PHONE CALLS LOS ANGELES IMPREST _ _ 24.35

TOTAL 09-9702-0009 FOR Communications 24.35

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#X9589661 SHIPPING CHARGES,4/14/97,LONG BEACH OFC -SF OFC. AIRBORNE EXPRESS 7.65

TOTAL 09-9702-0009 FOR Postage & Delivery 7.65

TOTAL FOR: 09-9702-0009 52 43

Confidential Business Information • Not for Release
I I I t L



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9703-0002 Site Name/Task Desc: PROTOMETALS

Account Code: 06 Computer Usage

TOTAL 09-9703-0002 FOR Computer Usage 246.51

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
04/09/1997 FILM CAMERON MCDONALD - REDWOOD CITY, CA 04/08/1997 00:00 04/11 /1997 OOjOJD _6.27_

TOTAL 09-9703-0002 FOR Expendables 6.27

TOTAL FOR: 09-9703-0002 252.78

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9703-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: SPCC/FRP INSPECTOR TRAINING

Account Code: 43 Travel
Training

04/13/1997 TAXI ERIC HAMRICK - PHILEDELPHIA, PA
04/13/1997 POV: HOME TO LAX = 14 MILES ERIC HAMRICK - PHILEDELPHIA, PA
04/13/1997 >TK-0162109158831 ERIC HAMRICK - PHILEDELPHIA, PA
04/13/1997 INCIDENTALS ERIC HAMRICK - PHILEDELPHIA, PA
04/13/1997 LODGING/Just=3 ERIC HAMRICK - PHILEDELPHIA, PA
04/13/1997 TAXI HOWARD L. COHN - PHILADELPHIA, PA
04/13/1997 TAXI HOWARD L. COHN - PHILADELPHIA, PA
04/13/1997 >TK-0371358371719 HOWARD L. COHN - PHILADELPHIA, PA
04/13/1997 INCIDENTALS HOWARD L. COHN - PHILADELPHIA, PA
04/13/1997 LODGING HOWARD L. COHN - PHILADELPHIA, PA
04/14/1997 INCIDENTALS ERIC HAMRICK - PHILEDELPHIA, PA
04/14/1997 LODGING /Just=3 ERIC HAMRICK - PHILEDELPHIA, PA
04/14/1997 INCIDENTALS HOWARD L. COHN - PHILADELPHIA, PA
04/14/1997 LODGING HOWARD L. COHN - PHILADELPHIA, PA
04/15/1997 INCIDENTALS ERIC HAMRICK - PHILEDELPHIA, PA
04/15/1997 LODGING/Just=3 ERIC HAMRICK - PHILEDELPHIA, PA
04/15/1997 LODGING HOWARD L. COHN - PHILADELPHIA, PA
04/15/1997 INCIDENTALS HOWARD L. COHN - PHILADELPHIA, PA
04/16/1997 INCIDENTALS ERIC HAMRICK - PHILEDELPHIA, PA
04/16/1997 LODGING /Just=3 ERIC HAMRICK - PHILEDELPHIA, PA
04/16/1997 INCIDENTALS HOWARD L. COHN - PHILADELPHIA, PA
04/16/1997 LODGING HOWARD L. COHN - PHILADELPHIA, PA
04/17/1997 INCIDENTALS ERIC HAMRICK - PHILEDELPHIA, PA
04/17/1997 LODGING /Just=3 ERIC HAMRICK - PHILEDELPHIA, PA
04/17/1997 INCIDENTALS HOWARD L. COHN - PHILADELPHIA, PA
04/17/1997 LODGING HOWARD L. COHN - PHILADELPHIA, PA
04/18/1997 TAXI ERIC HAMRICK - PHILEDELPHIA, PA
04/18/1997 INCIDENTALS ERIC HAMRICK - PHILEDELPHIA, PA
04/18/1997 INCIDENTALS HOWARD L. COHN - PHILADELPHIA, PA
04/23/1997 TAXI HOWARD L. COHN - PHILADELPHIA, PA

TOTAL 09-9703-0003

NO SUBTASK USED

Account Code: 67 Meals

04/13/1997
04/13/1997
04/14/1997
04/14/1997
04/15/1997
04/15/1997
04/16/1997
04/16/1997
04/17/1997
04/17/1997
04/18/1997

Training
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

TOTAL 09-9703-0003

NO SUBTASK USED
ERIC HAMRICK - PHILEDELPHIA, PA
HOWARD L. COHN - PHILADELPHIA, PA
ERIC HAMRICK - PHILEDELPHIA, PA
HOWARD L. COHN - PHILADELPHIA, PA
ERIC HAMRICK - PHILEDELPHIA, PA
HOWARD L. COHN - PHILADELPHIA, PA
ERIC HAMRICK - PHILEDELPHIA, PA
HOWARD L. COHN - PHILADELPHIA, PA
ERIC HAMRICK - PHILEDELPHIA, PA
HOWARD L. COHN - PHILADELPHIA, PA
ERIC HAMRICK - PHILEDELPHIA, PA

*** Confidential Business Information - Not for ReleaseI ii i i i i i!

FOR Computer Usage

04/13/1997 13:00 04/18/199722:00
04/13/1997 13:00 04/18/199722:00
04/13/1997 13:00 04/18/199722:00
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/199722:00
04/13/1997 13:00 04/18/199722:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 10:00 04/23/1997 17:30

FOR Travel

04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00
04/13/1997 10:00 04/23/1997 17:30
04/13/1997 13:00 04/18/1997 22:00

37.69

10.00
4.20

297.00
1.00

113.00
15.00
43.00

894.00
1.00

100.00
2.00

113.00
2.00

100.00
2.00

113.00
100.00

2.00
2.00

113.00
2.00

100.00
2.00

113.00
2.00

100.00
30.00

2.00
2.00

35.50

2,415.70

18.00
18.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00
36.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9703-0003

Account Code: 67 Meals

Training
04/18/1997 PER DIEM HOWARD L. COHN - PHILADELPHIA, PA

Site Name/Task Desc: SPCC/FRP INSPECTOR TRAINING

NO SUBTASK USED
04/13/1997 10:00 04/23/1997 17_:3_0_

TOTAL 09-9703-0003 FOR Meals

TOTAL FOR: 09-9703-0003

_ _3_6.00_

396.00

2,849.39

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9703-0005 Site Name/Task Desc: NEVADA COUNTY OIL SPILLS

Account Code: 06 Computer Usage

TOTAL 09-9703-0005 FOR Computer Usage 136.96

TOTAL FOR: 09-9703-0005 136.96

*** Confidential Business Information - Not for Release*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9703-0006 Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE

Account Code: 06 Computer Usage

TOTAL 09-9703-0006 FOR Computer Usage 43.43

TOTAL FOR: 09-9703-0006 43.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9703-0007 Site Name/Task Desc: ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

Account Code: 06 Computer Usage

TOTAL 09-9703-0007 FOR Computer Usage 16.35

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
03/24/1997 POV: LBO TO KINKOS TO LBO = 10 VERONICA GALE - LONG BEACH, CA 03/24/199700:0003/24/199700:00 3.00
04/01/1997 POV: LBO TO FROMEX TO LBO = 10 VERONICA GALE - LONG BEACH, CA 03/24/199700:0003/24/199700-00 3.00

TOTAL 09-9703-0007 FOR Travel 6.00

TOTAL FOR: 09-9703-0007 22.35

Confidential Business Information - Not for Release
I 1 1 i J



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9703-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

TOTAL 09-9703-0008 FOR Computer Usage

TOTAL FOR: 09-9703-0008

3.33

3.33

Confidential Business Information - Not for Release
I i I i t



Contract Number:

Month Ending:

68-W6-0010

05/24/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher 17

Date: 6/4/1997

TDD Number: 09-9703-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: MOORPARK METH DRUG LAB

TOTAL 09-9703-0009 FOR Computer Usage 59.61

Account Code: 07 Communications
Emergency Response NO SUBTASK USED

SPRINT LONG DISTANCE FOR START CELLULAR PHONES LOS ANGELES IMPREST 6.49
#10547925 CELLULAR PHONE SERVICE, LOS ANGELES OFC., 4/20/97, #310/503-2453 L.A. CELLULAR _ 318.7_2_

TOTAL 09-9703-0009 FOR Communications 325.21

Account Code: 27 Subcontractor Service
Emergency Response NO SUBTASK USED

53045,53046,53047 & 53053 09-9703-0006 NINYO & MOORE 2,25p.08_

TOTAL 09-9703-0009 FOR Subcontractor Service 2,250.08

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
04/14/1997 POV: LBO TO FROMEX TO LBO = 10 VERONICA GALE - LONG BEACH, CA 03/24/199700:0003/24/199700:00 3.00
04/15/1997 POV: LBO TO FROMEX TO LBO =10 VERONICA GALE - LONG BEACH, CA 03/24/199700:0003/24/199700:00 3.00
04/16/1997 POV: LBO TO FROMEX TO LBO = 10 VERONICA GALE - LONG BEACH. CA 03/24/1997 00:00 03/24/1997 OOjOO _3.00_

TOTAL 09-9703-0009 FOR Travel 9.00

Account Code: 50 Other Rental Costs

Emergency Response NO SUBTASK USED
HAZCO SERVICES, INC. 1 WEEK RENTAL OF MAGNETIC LOCATORS LOS ANGELES IMPREST 270.0p_

TOTAL 09-9703-0009 FOR Other Rental Costs 270.00

TOTAL FOR: 09-9703-0009 2,913.90

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9703-0010 Site Name/Task Desc: SHERWIN-WILLIAMS

Account Code: 06 Computer Usage

TOTAL 09-9703-0010 FOR Computer Usage 19.70

TOTAL FOR: 09-9703-0010 19.70

Confidential Business Information - Not for Release
I ( J i 4



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9704-0001 Site Name/Task Desc: AZ SITE SCREENING

Account Code: 06 Computer Usage

TOTAL 09-9704-0001 FOR Computer Usage 8.71

TOTAL FOR: 09-9704-0001 8.71

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9704-0003 Site Name/Task Desc: DICK'S AUTO SALVAGE

Account Code: 06 Computer Usage

TOTAL 09-9704-0003 FOR Computer Usage 11.13

TOTAL FOR: 09-9704-0003 1113

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9704-0005 Site Name/Task Desc: PALAU CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9704-0005 FOR Computer Usage 157.13

TOTAL FOR: 09-9704-0005 157.13

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/24/1997

Voucher: 17

Date: 6/4/1997

TDD Number: 09-9704-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: UNIVERSAL RECLAMATION SITE

TOTAL 09-9704-0006 FOR Computer Usage

Account Code: 43 Travel

Removal Assessment
04/23/1997 PARKING AMY L. ESTEY - OAKLAND, CA
04/23/1997 PARKING AMY L. ESTEY - OAKLAND, CA
04/23/1997 RENTAL CAR AMY L. ESTEY - OAKLAND, CA
04/23/1997 POV: 45 MILES OAKLAND AIRPOR AMY L. ESTEY - OAKLAND, CA
04/23/1997 POV: 45 MILES HOME AMY L. ESTEY - OAKLAND, CA
04/23/1997 >TK-4011370349583 AMY L. ESTEY - OAKLAND, CA
04/23/1997 INCIDENTALS AMY L. ESTEY - OAKLAND, CA
04/23/1997 PARKING WILL C. DUNCAN - PHOENIX, AZ
04/23/1997 >TK-0162109538564 WILL C. DUNCAN - PHOENIX, AZ
04/23/1997 INCIDENTALS WILL C. DUNCAN - PHOENIX, AZ

NO SUBTASK USED
04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 20:00
04/23/1997 05:00 04/23/1997 20:00
04/23/1997 05:00 04/23/1997 20:00

19.76

3.00
20.00
50.17
13.50
13.50

361.00
2.00

22.00
275.00

2.00

Account Code: 67 Meals

Removal Assessment
04/23/1997 PER DIEM AMY L. ESTEY - OAKLAND, CA
04/23/1997 PER DIEM WILL C. DUNCAN - PHOENIX, AZ

TOTAL 09-9704-0006

NO SUBTASK USED

TOTAL 09-9704-0006

FOR Travel

04/23/1997 05:00 04/23/1997 19:30
04/23/1997 05:00 04/23/1997 20:00

762.17

36.00
36.00

FOR Meals

TOTAL FOR: 09-9704-0006

72.00

853.93

Confidential Business Information - Not for Release
L i I I L



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9704-0007 Site Name/Task Desc: SULFUR CREEK GEOTHERMAL

Account Code: 06 Computer Usage

TOTAL 09-9704-0007 FOR Computer Usage 225.23

TOTAL FOR: 09-9704-0007 225.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9704-0008 Site Name/Task Desc: WATERBOARD ENTOMBMENT SITE INVENTORY

Account Code: 06 Computer Usage

TOTAL 09-9704-0008 FOR Computer Usage 3.33

TOTAL FOR: 09-9704-0008 3 33

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9705-0001 Site Namefiask Desc: FREELOVE VALLEY HOME METH LAB

Account Code: 06 Computer Usage

TOTAL 09-9705-0001 FOR Computer Usage 30.95

TOTAL FOR: 09-9705-0001 30.95

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9705-0002 Site Name/Task Desc: FREELOVE VALLEY HOME METH LAB

Account Code: 06 Computer Usage

TOTAL 09-9705-0002 FOR Computer Usage 116.47

TOTAL FOR: 09-9705-0002 115.47

Confidential Business Information - Not for Release
I I t I I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9705-0003 Site Name/Task Desc: ARCADIA MTBE SITE

Account Code: 06 Computer Usage

TOTAL 09-9705-0003 FOR Computer Usage 106.38

TOTAL FOR: 09-9705-0003 1Q6.38

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 06 Computer Usage

TOTAL 09-9705-0004 FOR Computer Usage 94.51

TOTAL FOR: 09-9705-0004 94.51

Confidential Business Information - Not for Release
i I i i i



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9705-0008 Site NamerTask Desc: OCEAN PARK LEAD

Account Code: 06 Computer Usage

TOTAL 09-9705-0008 FOR Computer Usage 138.74

TOTAL FOR: 09-9705-0008 133.74

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 17

Month Ending: 05/24/1997 Date: 6/4/1997

TDD Number: 09-9705-0009 Site Name/Task Desc: NFPl PCB ASSESSMENT

Account Code: 06 Computer Usage

TOTAL 09-9705-0009 FOR Computer Usage 112.62

TOTAL FOR: 09-9705-0009 n2.62

Confidential Business Information - Not for Release
1 I, i I I


